
CLOSED SESSION AGENDA 
WEST SACRAMENTO AREA FLOOD CONTROL AGENCY 

REGULAR MEETING OF A JOINT POWERS AUTHORITY OF THE CITY OF WEST SACRAMENTO, 
RECLAMATION DISTRICT 537, AND RECLAMATION 900 

JANUARY 16, 2020 
 

Tom Ramos, Chair (RD 537) 
 

Beverly Sandeen, Director/Vice-Chair (City)  Chris Ledesma, Alternate Director (City) 
 Vacant, Director (RD 537) 

 
Greg Fabun, General Manager/Secretary 

Ralph Nevis, Agency Attorney 
 
 

8:30 AM Call to Order 
 
  

1. AGENCY ATTORNEY 
 

Conference with Legal Counsel – Anticipated Litigation - GC §54956.9(d)(2) 
AECOM Change Request 89 

 
 
 
 
 

 
The meeting will be held at City Hall, 1110 West Capitol Avenue, West Sacramento, CA 

 
I, Greg Fabun, General Manager/Secretary, declare under penalty of perjury that the foregoing 
agenda for the January 16, 2020 closed session meeting of the West Sacramento Area Flood 
Control Agency was posted January 10, 2020 in the office of the City Clerk of the City of West 
Sacramento, 1110 West Capitol Avenue, West Sacramento, CA and was available for public 
review. 
 
 
 
       
Greg Fabun, General Manager/Secretary 

 
All public materials related to an item on this agenda submitted to the Agency after distribution of the 
agenda packet are available for public inspection in the Community Development Department at 1110 
West Capitol Avenue during normal business hours.  Any document provided at the meeting by staff 

will also be available to the public.  Any document provided at the meeting by the public will be 
available the next business day following the meeting. 

 



AGENDA  
WEST SACRAMENTO AREA FLOOD CONTROL AGENCY 

REGULAR MEETING OF A JOINT POWERS AUTHORITY OF THE CITY OF WEST SACRAMENTO,  
RECLAMATION DISTRICT 900, AND RECLAMATION DISTRICT 537 

JANUARY 16, 2020 
 
 

Tom Ramos, Chair (RD 537) 
Beverly Sandeen, Director/Vice-Chair (City) Chris Ledesma, Alternate Director (City) 
Vacant, Director (RD 900)  

   
Greg Fabun, General Manager/Secretary 

Ralph Nevis, Agency Attorney 
 
 

8:30 AM CLOSED SESSION – SEE ATTACHED AGENDA 
9:00 AM PLEDGE OF ALLEGIANCE 
  

Anyone wishing to address the Agency should fill out the  
Request to Speak form and present it to the Clerk.   

 
If you need special assistance to participate in this meeting, please contact the Community Development 

Department at 916-617-4645.  Notification of at least 48 hours prior to the meeting will assist staff in assuring 
that reasonable arrangements can be made to provide accessibility to the meeting.   Assisted listening devices 

are available at this meeting. 
 

GENERAL ADMINISTRATION FUNCTION – PART I 
 
1A.  PRESENTATIONS BY THE PUBLIC ON MATTERS NOT ON THE AGENDA WITHIN THE JURISDICTION OF THE 

AGENCY. THE AGENCY IS PROHIBITED BY LAW FROM DISCUSSING ISSUES NOT ON THE AGENDA BROUGHT TO 
THEM AT THIS TIME. 

 
1B. REPORT OUT ON CLOSED SESSION 
 
1C. MONTHLY/YTD REVENUE AND EXPENSES 
   

CONSENT AGENDA 
 
2. CONSIDERATION OF A CONTRACT AMENDMENT WITH GEI CONSULTANTS, INC. TO PROVIDE FLOODPLAIN 

RESTORATION SITE SUPPORT AND ADVANCED MITIGATION FOR THE WEST SACRAMENTO LEVEE IMPROVEMENT 
PROGRAM (DIRKSEN) 

  
Comment: This item seeks Board approval to authorize the General Manager to execute contract 
amendment number 3 with GEI Consultants, Inc. to prepare a mitigation crediting agreement, develop a 
long-term management plan, and complete three years of mitigation monitoring and reporting for the 
Southport floodplain restoration areas. 

 
3. CONSIDERATION OF APPROVAL OF THE DECEMBER 19, 2019 MEETING MINUTES.   
 

GENERAL ADMINISTRATION FUNCTION – PART II 
 
4. A. WSAFCA Project Updates  

 B.  Southport Project Update 
 C.   Director Comments 
 D. Adjourn  
 

 
 

 
The meeting will be held at West Sacramento City Hall, 1110 West Capitol Ave., West Sacramento, CA. 

 



 
 

I, Greg Fabun, General Manager/Secretary of the West Sacramento Area Flood Control Agency, declare under 
penalty of perjury that the foregoing agenda for the January 16, 2020 meeting of the West Sacramento Area 
Flood Control Agency was posted on January 10, 2020 in the office of the City Clerk of the City of West 
Sacramento, 1110 West Capitol Avenue, West Sacramento, CA, and was available for public review.  
 
 
 
 
          
Greg Fabun, General Manager/Secretary  
West Sacramento Area Flood Control Agency 

 
 

 
 

 
All public materials related to an item on this agenda submitted to the Agency after distribution of the agenda 

packet are available for public inspection in the Community Development Department at 1110 West Capitol 
Avenue during normal business hours.  Any document provided at the meeting by staff will also be available to 

the public. Any document provided at the meeting by the public will be available the next business day following 
the meeting. 

 
 



WSAFCA Monthly Cash Flow Report
05-November-2019

WSAFCA JPA WSAFCA Cap Projects STATE Advance Funding Combined
i ii iii ∑i,iii

through 11/30/2019 870-0000 871-0000 257-9917 Combined
Restricted Fund Balance 1,101,055          - - 1,101,055            
Unassigned Fund Balance 6,280,201          (1,325,680) 749,310 5,703,832            
Revenue 703,731              5,236,093 2,230,648 8,170,471            
subtotal 8,084,987          3,910,413 2,979,958 14,975,358          a

Expenditures 1,700,724          2,650,971 - 4,351,695            b
Cash Position 6,384,263          1,259,442 2,979,958 10,623,663          c=a-b

through 11/30/2019 257-9916 257-9917 Combined
Restricted Fund Balance - - - 
Unassigned Fund Balance 706,425 42,885 749,310               
Revenue - 2,230,648 2,230,648            
subtotal 706,425 2,273,533 2,979,958            a

Expenditures - - - b

Cash Position 706,425 2,273,533 2,979,958            c=a-b



05-November-2019
Rev Exp Fund 870

Year to Date
FY 2019/20 July 2019 Aug 2019 Sep 2019 Oct 2019 Nov 2019

1. 870 Fund Balance
[Beginning of Period, incl restricted cash] 7,381,256        7,381,256      7,367,321        5,876,989    5,841,649     6,410,488  
2. CASH RECEIPTS

4030 Interest/Penalties/Del. Tax - (2,930) 2,930         -              -              -            
4090 Special Tax Assessment 594,926     (236,040) 236,040     - 594,926 -            
4300 Interest-Other (16,195) (16,195)    -  -              -              -            
4301 Investment Pool Earnings -  -                -  -              -              -            
4340 Concession Fees -  -                -  -              -              -            
4810 Reimbursements -  -                -  -              -              -            
4825 Contributions 125,000     125,000   -  

3. TOTAL CASH RECEIPTS
[∑ 2a thru 2g] 703,731     (130,164)        238,970     - 594,926 -            

4. TOTAL CASH AVAILABLE
[Before cash out] (1 + 3) 8,084,987        7,251,092      7,606,291        5,876,989    6,436,575     6,410,488  

5. CASH PAID OUT (870-9905)

(a) Operations & Maintenance

5256 Memberships/Dues 19,872       -                -  19,872   -              -            
5258 Training/Travel/Meals -  -                -  -              -              -            

5259 Special Department Expenses 590             -                -  -              114         476       
5260 Legal Expenses 22,611       -                -  -              13,233   9,379   

5261 Professional Services 42,286       164           10,536       10,536   10,801   10,250        
5269 Official Fees 1,000         -                -  -              1,000      -            

5271 Insurance- Liability -  -                -  -              -              -            
5273-Fidelity -  -                -  -              -              -            

Subtotal (5a) 86,359       164           10,536       30,408   25,148   20,105        
(b) Non-Operating

5310 Contributions to Other Agencies 9,354         (116,393)        117,747     4,932     939         2,128   
5330 Taxes/Assessments 3,992         -                -  -              -              3,992   

Subtotal (5b) 13,345       (116,393)        117,747     4,932     939         6,120   
(c) Transfers Out

2011 Debt Service 569,591     - 569,591 -              -              -            
2015 Debt Service 1,031,428        - 1,031,428 -              -              -            

5422 Interest on Notes -  -                -  -              -              -            
5950 Transfer Out -  -                -  -              -              -            

Subtotal (5c) 1,601,019        - 1,601,019 -              -              -            

6. TOTAL CASH PAID OUT (870-9905)
[Sum 5a thru 5d] 1,700,724        (116,229)        1,729,302        35,340   26,086   26,225        

7. 870 CASH POSITION
(4 minus 6) End of Period 6,384,263        7,367,321      5,876,989        5,841,649    6,410,488     6,384,263  



05-November-2019
Rev & Exp 871

Year to Date
FY 2019/20 July 2019 Aug 2019 Sep 2019 Oct 2019 Nov 2019

1. 871 Fund Balance
[Beginning of Period, incl restricted cash] (1,325,680)           (1,325,680)   259,320            196,775            122,103             (1,637,768)       

2. CASH RECEIPTS

a) 4300 Interest-Other (1,797) (1,797)           - - - - 
b) 4301 Investment Pool Earnings - - - - - - 
c) 4440 Other State Grants 5,237,890            - - 2,058,037         - 3,179,853 
d) 4810 Reimbursements - - - - - -
e) 4899 Other Revenue - - - - - -
f) 4990 Transfers In - - - - - -

3. TOTAL CASH RECEIPTS
[∑ 2a thru 2d] 5,236,093            (1,797)           - 2,058,037 - 3,179,853 

4. TOTAL CASH AVAILABLE
(1 + 3) 3,910,413            (1,327,477)   259,320            2,254,812 122,103             1,542,085 

CASH PAID OUT

(d) CIP (871-9915)

GRR, WO 40002 - - - - - - 
WSLIP Program  Support & Mgmt, WO 40010 5,650 - - - 5,650 - 

Regional FMP, WO 40012 51,559 3,400            3,001                22,374              19,999 2,786 
Time Oil Site Remediation, WO 40014 18,850 2,677            717 239 10,602 4,615 

DWSC East Slip Repair, WO 40017 4,899 495               784 348 2,574 697 
North Area EIP Closeout, WO 40018 48,141 2,212            1,965                8,943 23,582 11,438              

Southport EIP, WO 41164 2,489,773            (1,598,083)   55,112              2,097,218         1,681,239          254,287            
Federal Project, WO 41167 32,099 2,502            966 3,587 16,224 8,820 

5. TOTAL CASH PAID OUT
[871-9915] 2,650,971            (1,586,798)   62,545              2,132,709         1,759,871          282,644            

6. 871 CASH POSITION
(4 - 5) End of Period 1,259,442            259,320 196,775            122,103            (1,637,768) 1,259,442         



05-November-2019
Exp x Vendor x Project

40002 40010 40012 40014 40017 40018 41164 41167
GRR Gen Sup RFMP Time Oil DWSC East N/A Close SLIP Fed Project Total by Vendor

Project Expenditure by Month Total by Month

Project Expenditure by Vendor, November 2019
Bender Rosenthal -                 -                   -                     -                       -                      4,000              143                       -                            4,143                     
Day Carter Murphy -                 -                   -                     -                       -                      960                  19,682                 -                            20,642                  
GEI Consultants -                 -                   -                     -                       -                      -                       26,102                 -                            26,102                  
HDR -                 -                   1,435             -                       -                      -                       -                            -                            1,435                     
ICAP -                 -                   676                558                  349                 1,172              42,217                 4,411                   49,382                  
Mark Thomas Co. -                 -                   -                     -                       -                      4,135              -                            -                            4,135                     
Other Proj Related -                 -                   -                     -                       -                      -                       143                       -                            143                        
Parsons Brinckerhoff -                 -                   -                     -                       -                      -                       5,939                   -                            5,939                     
River Partners -                 -                   -                     -                       -                      -                       117,855               -                            117,855                
SCS Engineers -                 -                   -                     3,500               -                      -                       -                            -                            3,500                     
Staff Time -                 -                   676                558                  348                 1,171              42,205                 4,409                   49,367                  
Total by Work Order -                 -                   2,786             4,615               697                 11,438            254,287               8,820                   282,644                

Project Expenditure by Vendor, YTD Total by Vendor

AECom E&C -                 -                   -                     -                       -                      -                       -                            -                            -                             
Bender Rosenthal -                 -                   -                     -                       -                      8,000              1,821                   -                            9,821                     
Central Coast Wilds -                 -                   -                     -                       -                      -                       77,921                 -                            77,921                  
Day Carter Murphy -                 -                   -                     -                       -                      3,410              358,212               -                            361,621                
Douglas Environmental -                 -                   473                -                       -                      -                       -                            -                            473                        
DT Williams & Assoc -                 -                   -                     -                       -                      -                       825                       -                            825                        
Floral Native Nursery -                 -                   -                     -                       -                      -                       122,471               -                            122,471                
GEI Consultants -                 -                   -                     -                       -                      -                       199,316               -                            199,316                
HDR -                 -                   6,998             -                       -                      -                       56,821                 -                            63,819                  
ICAP -                 -                   4,794             3,091               1,250             5,174              145,325               10,332                 169,965                
Land (5282, 5320, 5510, 5859) -                 -                   -                     -                       -                      250                  -                            -                            250                        
LWA -                 5,650           -                     -                       -                      4,369              65,724                 11,428                 87,171                  
Mark Thomas Co. -                 -                   -                     240                  -                      20,117            18,565                 -                            38,922                  
Martin LLC, Ray -                 -                   -                     -                       -                      -                       2,862                   -                            2,862                     
MBK -                 -                   34,414           -                       -                      -                       -                            -                            34,414                  
MHM Inc. -                 -                   -                     -                       2,400             -                       -                            -                            2,400                     
Other Proj Related -                 -                   88                  -                       -                      -                       55,302                 10                         55,400                  
Parsons Brinckerhoff -                 -                   -                     -                       -                      -                       211,724               -                            211,724                
River Partners -                 -                   -                     -                       -                      -                       999,966               -                            999,966                
Sacramento River Ranch -                 -                   -                     -                       -                      -                       27,200                 -                            27,200                  
SCS Engineers -                 -                   -                     12,428             -                      -                       -                            -                            12,428                  
Staff Time -                 -                   4,792             3,090               1,249             5,172              145,718               10,329                 170,351                
Utilities -                 -                   -                     -                       -                      1,650              -                            -                            1,650                     

-                 5,650           51,559           18,850             4,899             48,141            2,489,773            32,099                 2,650,971             



 
 

WSAFCA BOARD MEETING MINUTES 
December 19, 2019 

9:00 a.m. 
West Sacramento, California 

 
CITY OF WEST SACRAMENTO 
RECLAMATION DISTRICT #900 
RECLAMATION DISTRICT #537 

 
ATTENDEES: 

    
Tom Ramos JPA Chair, RD 537 Trustee    Paul Dirksen Flood Planner  
Chris Ledesma Alternate, CoWS               Brian Brown Senior Civil Engineer  
Jim Day  JPA Attorney      Greg Fabun General Manager/Secretary 
 
 

The meeting was called to order at 9:08 a.m. in the City Council Chambers, 1110 West Capitol Avenue, 
West Sacramento, California.  Chair Ramos presided. 
 
Heard General Administration Functions as follows: 
 
Entry No. 1 
The Board approved the agenda of the December 19, 2019 Board meeting. 
 
                  MOTION:  Ledesma             SECOND: Ramos          AYES:       Ledesma & Ramos    
                  NOES:      None                   ABSTAIN: None             ABSENT:  Sandeen  
 
The motion passed 2-0 
 
Entry No. 2 
There were no comments from the public on matters not on the Agenda.  
 
Entry No. 3 
The minutes of the November 21, 2019 meeting were approved. 
 
                  MOTION:  Ramos                SECOND: Ledesma       AYES:       Ramos & Ledesma     
                  NOES:      None                   ABSTAIN: None             ABSENT:  Sandeen 
  
The motion passed 2-0 
 
Entry No. 4 
Jim Day reported that the Board met in Closed Session to confer with legal counsel regarding the 
anticipated litigation related to the AECOM Change Request identified on the Closed Session Agenda. 
No action was taken. 
 
Entry No. 5 
Jenn Tran reported on the Agency’s monthly and year-to-date revenue and expenses for October 2019. 
Fund 870’s starting balance was $5.9M. There was a revenue of $595k. Expenses were $26k. The 
ending balance was approximately $6.4M. The starting position for fund 871 was $122k. There was no 
revenue and expenses were $1.8M, leaving the ending position for fund 871 to be -$1.6M. Accordingly, 
the Agency’s combined cash position was $10.8M. 
 
As of December 12, 2019, the Agency’s combined cash position was approximately $10.4M. State cost 
share has been trued up through June 30, 2019 (Qtr 32). The Statement of Costs for Qtr 33 (through 
Sept 30, 2019) are in review. Staff is working with DWR to determine the appropriate amount for the 
next construction advance request and to develop an estimate of remaining Prop 1E funds that the 
Agency reasonably expects to expend by the end of 2022. Prop 1E funding ends on June 30, 2023. The 
last 6 months (Jan 1, 2022-June 30, 2022) will be used to settle costs and reporting. DWR must have 
all Prop 1E funding expended by the June 30, 2023 deadline. DWR has indicated that replacement 
funding will be available if/as needed. 
 
 
 



WSAFCA Meeting Minutes 
November 21, 2019 
Page 2 
 
 

  

Consent Agenda 
 
Entry No. 6 
Consideration of Resolution 19-12-01 authorizing the West Sacramento Area Flood Control Agency 
General Manager to secure a Letter of Credit to serve as a performance instrument for the Southport 
Levee Improvement Project 
 
Entry No. 7 
Consideration of Amendment 1 for the Floral Native Nursery and Restorations Inc for plant propagation 
and delivery of California native plant materials for the Southport Floodplain Restoration Project 
 
                  MOTION:  Ramos                SECOND: Sandeen              AYES:       Ramos & Sandeen      
                  NOES:      None                   ABSTAIN: None                    ABSENT:  None  
 
The motion passed 2-0 
 
Regular Agenda 
 
Entry No. 8 
Consideration of acceptance of Comprehensive Annual Financial Report for the Fiscal Year ending June 
30, 2019 
 
Director Ledesma asked about if a new policy or procedure will be written regarding the new finding on 
the CAFR report and Becky Robertson answered the CAFR will address that issue.  
 
                  MOTION:  Ramos                SECOND: Ledesma              AYES:       Ramos & Ledesma      
                  NOES:      None                   ABSTAIN: None                    ABSENT:  Sandeen  
 
The motion passed 2-0 
 
Entry No. 9 
Greg Fabun reported on WSAFCA project updates highlighting the following: Southport borrow restore, 
drainage improvement project, Southport Phase 3 restoration, and Federal Project funding. 
 
Paul Dirksen gave a PowerPoint update on the Southport Floodplain Restoration Project.  
 
                  MOTION:  Ramos                SECOND: Ledsema              AYES:       Ramos & Ledsema      
                  NOES:      None                   ABSTAIN: None                    ABSENT:  Sandeen 
 
The motion passed 2-0 
 
Entry No. 10 
There was one director comment. Chair Ramos read aloud and presented a Proclamation honoring 
Toby Wong on his retirement. 
 
Entry No. 11 
There being no further business, the meeting was adjourned. 
 
 
 
 
  
____________________________________ 
Greg Fabun, Secretary/General Manager  
WSAFCA     



WEST SACRAMENTO AREA FLOOD CONTROL AGENCY AGENDA REPORT 

MEETING DATE: January 16, 2020 ITEM#2 

SUBJECT: 
CONSIDERATION OF A CONTRACT AMENDMENT WITH GEi CONSULTANTS, INC. TO PROVIDE 

FLOODPLAIN RESTORATION SITE SUPPORT AND ADVANCED MITIGATION FOR 
THE WEST SACRAMENTO LEVEE IMPROVEMENT PROGRAM 

REPORT COORDINATED OR PREPARED BY: 

[ ] Council [X] Staff
Paul Dirksen, Jr., Flood Protection Planner 

[ ] Other 

/1��/ 
Greg Fabun, General Manager 

ATTACHMENT [X] Yes [ ] No [ ] Information [ ] Direction [X] Action

OBJECTIVE 
The objective of this report is to provide the West Sacramento Area Flood Control Agency (WSAFCA) Board 
(Board) with sufficient information to authorize an amendment to the GEi contract to provide floodplain 
restoration site support and develop a Mitigation Crediting Agreement for advanced mitigation for the West 
Sacramento Levee Improvement Program. 

RECOMMENDED ACTION 
Staff respectfully recommends that the WSAFCA Board: 
1) Authorize the General Manager to execute contract amendment number three (Attachment One) with GEi

Consultants, Inc. for $560,302 to prepare a mitigation crediting agreement, develop a long-term management
plan, and complete three years of mitigation monitoring and reporting for the Southport floodplain restoration
areas.

BACKGROUND 
WSAFCA staff and consultants have been working to advance the Sacramento River Southport Early 
Implementation Project (Southport EIP/Project) since 2011. The Southport EIP includes the construction of 3.8 
miles of setback levee and approximately 1.8 miles of fix-in-place levee along the west bank of the Sacramento 
River. To construct these improvements, WSAFCA purchased approximately 350 acres in fee for the levee, 
offset area, and Village Parkway. By setting back the levee from the Sacramento River, an offset area measuring 
approximately 150 acres provides a palate to create a variety of habitat types that will mitigate for some Project 
elements and for the overall West Sacramento Levee Improvement Program (WSLIP). 

To capitalize on this functional asset, WSAFCA entered into a contract with GEi Consultants (GEi) to perform 
floodplain restoration and permitting services for the offset floodplain area (OFA), the area between the existing 
levee and the setback levee presently under construction. GEi was tasked with reviewing permits and mitigation 
requirements, designing the OFA to achieve an optimal balance of mitigation that meets the Southport EIP and 
future WSLIP needs, given design and fiscal constraints. GEi was also tasked with providing construction 
support services for planting and establishment of the OFA. 

GEi and their sub-consultant, cbec, developed a design for the north and south OF As. The floodplain restoration 
design consists of four planting palettes (Emergent Marsh, Riparian Forest, Mixed Riparian Woodland and 
Riparian Cottonwood Forest) to satisfy mitigation requirements for the Southport Project and future WSLIP flood 
improvement projects. GEi assisted with obtaining permits, developing the restoration bid and specifications, 
coordinating with nurseries, and providing support to WSAFCA and the contractor during construction of the 
floodplain restoration. 

WSAFCA has two mitigation requirements associated with the Southport Project. The US Army Corps of 
Engineers (USACE) §404 permit requires mitigation of 11.2 acres of Waters of the US (WOUS) through the 
construction of 14.26 acres of open water, mixed riparian, and emergent marsh. The §404 permit also requires 
a surety instrument (which the WSAFCA Board approved at the December 2019 meeting) and ten years of 
monitoring and reporting to ensure that the mitigation area is self-sustaining. The Southport Restoration areas 
will also mitigate for the loss of 173 inches of trees removed for the construction of Village Parkway required by 
permit issued by the California Department of Fish and Wildlife (CDFW) by dedicating 173 trees of the 15,817 
trees planted in November and December 2019. CDFW requires five years of monitoring and reporting to 
demonstrate that the tree loss is mitigated in accordance with the permit conditions. 
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Flood Program Update 
 
January 16, 2020 
FINANCE 
 
As of 1/9/2020, the Agency’s combined cash position is approx. $9.2M.   

 
The Statement of Costs for Qtr 33 (through 9/30/2019) are in review.  DWR approved a real estate 
true up payment of $231,078.  Staff has submitted an advance funding request for $11M to cash flow 
remaining work on the SLIP and federal project design into FYE.  
 
On 1/8/2020, the Agency successfully refunded the 2011 bonds.  The Agency’s debt is well rated and 
both large and smaller scale institutional investors signed on to buy the bonds.  Market conditions the 
day of the sale were good with a 1.43 increase in net present value savings between preliminary 
pricing and proposed final pricing.  Estimated annual savings increased to roughly $150,000 per year.  
Final analysis and escrow will complete by the end of the month. Pricing and savings are summarized 
in the table, below. 
 

 
 
PROJECTS 
 

 
SOUTHPORT LEVEE IMPROVEMENT PROJECT 
 
Real Estate Services:  We submitted a reimbursement request to DWR just prior to the holiday break 
and received notice this week that the $231,078 request was approved.  We are submitting the last 
high value final accounting package for review to DWR Real Estate, which should be approved for a 
future reimbursement of approximately $312,000. 
 
Surveying Services:  There were no significant surveying services this past month.   MTCo will begin 
the Record of Survey in the coming months. 
 

WSAFCA JPA WSAFCA Cap Projects STATE Advance Funding Combined
i i i i i i ∑i ,i i i

through 01/09/2020 870-0000 871-0000 257-9917 Combined
Restricted Fund Balance 1,101,055.00    -                                     -                                         1,101,055.00      
Unassigned Fund Balance 6,280,201.47    (1,325,679.96)                 749,310.24                          5,703,831.75      
Revenue 703,730.86        5,236,092.70                  2,230,647.64                       8,170,471.20      
subtotal 8,084,987.33    3,910,412.74                  2,979,957.88                       14,975,357.95   a

Expenditures 1,728,017.74    4,058,218.62                  -                                         5,786,236.36      b

Cash Position 6,356,969.59    (147,805.88)                    2,979,957.88                       9,189,121.59      c=a-b



Flood Protection Program 
Progress Report 
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Environmental Services in support of Real Estate/Right of Way: No additional work has been 
conducted. 
 
Former Time Oil Site Remediation:  In November, SCS Engineers mobilized to the site to conduct 
another sampling event.  In December we received the lab reports that show no remaining 
contaminant constituents.  A Sampling and Analysis Report has been completed and sent to the 
Regional Water Quality Control Board and uploaded to the Water Board’s Geotracker website.  
Another sampling event will be scheduled for early spring and if the results are similar, WSAFCA will 
petition to close the site through a No Further Action request. 
 
Southport Borrow Restore Project:  HDR submitted the draft 100% Plans and Specifications for the 
borrow restoration work at the beginning of the year.  WSAFCA is currently working with WSP and 
Blackburn to ensure the specs contain the language necessary to address site conditions that will not 
delay or cause unnecessary effort by the contractor.  The plan is to finalize the bid documents by 
February and advertise the project for bids so that construction can begin in late spring, once site 
conditions allow.  The Supplemental EIR is complete.  Staff intends to bring an item to the Board to 
certify the Supplemental EIR along with the award of the borrow restoration construction contract next 
spring.  Restoration of the Riverpark borrow sites is anticipated to start in the spring/summer, with 
completion in the fall of 2020.   
 
Southport Levee Drainage Improvement Project:  
The improvements along Village Parkway are complete and include concrete swales at the Sherwood 
Harbor and Sacramento Yacht Club access roads and underground storm drainpipes along Village 
Parkway near the Yacht Club access road. Construction of the drainage line along the maintenance 
road is on hold due to soggy field conditions. We received the signed agreement from Seecon for the 
reimbursement of the drainage improvements they will need to construct to drain the ditch along the 
maintenance road. They will construct these improvements during the development of Newport 
Estates Units 12 and 13. Once the agreement is signed by the City, funds will be put into a holding 
account and released upon completion and acceptance of construction. 
 
Southport Phase II – Levee Improvements: The construction management team continues to work 
with AECOM on project closeout.  WSP responded to the comments made by the Board of Senior 
Consultants (BOSC) from the meeting held on December 10th. WSAFCA is awaiting back-check from 
the BOSC. Once this is complete, the BOSC will work on the Resilience, Robustness, and 
Redundancy (3 R’s) letter that will complete their Safety Assurance Review for the project.  
 
SkyHigh Perspective completed the final aerial photography and videography for the project.  The 
mid-project time-lapse video of the 2017 construction season is posted on the City’s website on the 
Flood pages.  Project photos are located at https://www.flickr.com/photos/147959781@N05/albums.  
The draft version of the final time-lapse video was submitted to WSAFCA in late November and after 
staff review, the final version will be prepared, probably sometime early next year. 
 
Environmental Support Services:  Biological and archaeological monitoring is complete and project 
closeout documentation was submitted to the Corps.  
 
ISI Certification:  Staff provided additional information requested by the ISI verifier which resulted in 
the project achieving a platinum rating.  A platinum rating is the highest attainable rating, a result of 
the project team’s determined efforts to productively engage stakeholders and incorporate those 
considerations into project design.  The design resulted in successfully meeting and balancing flood 
objectives, long term operative sustainability, and restoration of the historic floodplain and habitat 
functions.  It’s worth noting that this success was achieved in an urban environment. 
 
Borrow One Site:  Staff worked with the Yolo County Planning to complete the final documentation to 
close out the surface mining permit.  Before the holiday, staff met Division of Mining Staff at the 
Borrow One site for a final site visit.  Once all of the fees have been paid the permit will be closed. 
 
 
 
 

https://www.flickr.com/photos/147959781@N05/albums
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SOUTHPORT RESTORATION PROJECT 
 
Irrigation and Planting:  This past month, River Partners completed anchoring of the irrigation lines 
and removed equipment and debris from the construction season in preparation for winter inundation 
of the restoration areas.  Upcoming work will include spot spraying and planting tree cuttings near 
the low-flow channel to provide more habitat environment for fish. 
 
NORTH AREA PROJECT CLOSEOUT – North Area real estate is mostly completed.  Staff has received 
approvals and payments for the acquisition on the Rivers EIP and received approval for most of the 
I Street acquisitions.  Finalization of the record of survey and real estate rights transfer remain and 
should be routine.  Staff and WSAFCA counsel are clearing title on the remaining two I Street parcels.  
Project closeout documentation and reports have been submitted to DWR. 
 
FEDERAL PROJECT – Bi-weekly meetings with the Project Delivery Team (WSAFCA/USACE/DWR) 
are on-going.  The design team received and responded to comments from the Corps on the draft 
Drilling Program Plan (DPP).  The DPP is expected to be approved this month and then executed in 
the coming months and plans the necessary geotechnical explorations to inform geotechnical design 
at the 65% and 90% design milestones.  The H&H staff on the design team and Corps H&H staff are 
working to update models to inform the appropriate design water surface elevation (DWSE) to be 
used upstream of the UP Railroad Trestle.  MGE is on schedule for the 35% design submittal mid-
January. 
 
Staff is developing a Request for Proposal from the Agency’s on-call list for environmental support 
services during design, including additional CEQA coverage as may be required.  Accordingly, staff 
anticipates bringing an item to the Board in the coming months to award a professional services 
contract. 
 
FEDERAL BUDGET/ADVOCACY – The news of WSAFCA/Southport receiving the Platinum Award from 
ISI was shared with Congresswoman Matsui, who in turn sent messages to the USACE HQ and the 
ASA’s office.  The award and accomplishment further demonstrate the Agency’s capabilities in 
delivering high-performing, multi-benefit flood risk reduction projects.  Staff is hopeful that the timing 
is beneficial as the Corps 2020 Work Plan is finalized.  The following requests were submitted by the 
Sacramento District office for the FY 2020 USACE Work Plan:  

1)  $3.6M in the Investigations Account to complete PED; and  
2) $18.9M in the Construction Account for new start construction.   

 
The final 2020 Work Plan is scheduled to be submitted along with the 2021 USACE Budget Feb 10. 
 
FY 2021 President’s Budget: Due to be released by the Administration on or about Feb 19. 
 
WSAFCA FEDERAL LOBBYING EFFORT (FWC) – DECEMBER 

• FY 2020 Funding: 
o Provided review of final congressional action on Corps funding. 
o Review/edited talking points for use by Rep. Matsui in discussion with the ASA 

regarding WSAFCA and the 2020 Corps Work Plan. 
 

• Miscellaneous 
o Participated in Corps HQ “Stakeholder” meeting regarding program implementation, 

WRDA 2020, etc. 
o Prepared draft notification to Rep. Matsui regarding the ISI Platinum award. 
o Provided Updates on NFIP authority extension. 

 
• Weekly coordination calls with WSAFCA General Manager 

 
DEEP WATER SHIP CHANNEL EAST DRAINAGE REPAIR PROJECT – Project complete.  MHM has 
submitted the final version of the project documentation report for staff review and it should be 
finalized by the end of the month. 
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PUBLIC RELATIONS 
 
Nothing to report. 
 
FLOOD INSURANCE 
 
National Flood Insurance Program (NFIP) – Nothing to report. 
 
FLOOD PLAIN ADMINISTRATION 
 
Floodplain Management – The updated plan was posted on the flood website. 
 
EMERGENCY PREPAREDNESS 
 
2020 Emergency Preparation/Flood Season Coordination – Nothing to report 
 
COORDINATION WITH OTHER ACTIVITIES 
 
Regional Flood Management Plan – Staff submitted an application package to DWR on behalf of 
the Lower Sacramento River/Delta North Region for the next round of funding.  DWR is anticipated 
to make awards and initiate contracts early next year.  Once that occurs, staff will bring an item to the 
Board to execute a contract to accept additional grant funds. 
 
FUTURE 
 
February 20, 2020 – WSAFCA Board Meeting 
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