
Tom Ramos, Chair 
William Denton, Director 
Beverly Sandeen, Director 
Kent Lang, Alternate Director 
Bryan Turner, Alternate Director 
Kenric Jameson, General Manager/Secretary 
 
 
PLACE: Civic Center City Council Chambers 
  1110 West Capitol Avenue 
  West Sacramento, CA 
DATE:          Thursday, January 17, 2019 
TIME:   8:00 AM 

Closed Session 
Meeting Agenda 

1. CONFERENCE WITH LEGAL COUNCIL (GOV. CODE § 54956.9(d)(1) 
 
Baxter v. West Sacramento Area Flood Control Agency etal., Yolo Superior Court case 
No. CV 16-710 
 
 
 

2. CONFERENCE WITH LEGAL COUNSEL-- ANTICIPATED LITIGATION (Gov. Code § 
 54956.9(d)(2)) 
 
AECOM Change Request No. 89 

 
 

 
 
 
 
 
 
 

 
 
 

ADJOURN 
 



Tom Ramos, Chair 
Beverly Sandeen, Vice Chair 
Bryan Turner, Director 
Phil Hinkel, Alternate Director 
Kent Lang, Alternate Director 
Chris Ledesma, Alternate Director 
Kenric Jameson, General Manager/Secretary 
 
 

 Meeting Agenda 
 
PLACE: Civic Center City Council Chambers 
  1110 West Capitol Avenue 
  West Sacramento, CA 95691 
DATE: Thursday, January 17, 2019 
TIME:  9:00 AM 

  
 
 

1. Agenda Approval 
 

2. Public Comment on Matters Not on the Agenda 
 

3. Approval of the December 12, 2018 Special Meeting Minutes 
 

4. Report out on Closed Session 
 

5. Review Monthly/YTD Revenue & Expenses 
 
 
 
 

6. Consideration of Resolution 19-01-01 authorizing the Amendment of the Construction 
Funding Agreement (CFA) with the California Department of Water Resources to finance 
the State’s share of remaining elements in the North Area Projects, Southport Project, and 
Preliminary Design and Engineering of the initial segments of Federal Project 

 
Comment:  This item seeks Board approval for the General Manager to execute an 
amendment to the Construction Funding Agreement with the CA Department of Water 
Resources. 
 

7. Consideration of Approval of Task Order 3 for the Construction Management Services 
Contract with Parsons Brinkerhoff, Inc. for the Southport Sacramento River Early 
Implementation Project 
 
Comment:  This item seeks authorization of Task Order 3 to the Construction Management 
Services Contract with Parsons Brinkerhoff, Inc. to provide support during closeout and 
completion document/reporting. 
 

8. Consideration of Resolution 19-01-02 authorizing the Board Chair to enter into a Design 
Agreement with the Department of the Army, The Central Valley Flood Protection Board, 
and the West Sacramento Area Flood Control Agency for the design of the West 
Sacramento Federal Project 
 
Comment:  This item seeks authorization for the Board Chair to enter into a Design 
Agreement and authorization of an appropriation up to $2,000,000 for WSAFCA’s share 
of the non-federal portion of the projected design costs. 
 

9. Consideration of Contract Amendment 4 with Larsen Wurzel & Associates, Inc. (LWA) for 
financial and program management services that support the West Sacramento Levee 
Improvement Project 
 
Comment:  This item seeks approval of an amendment to the Contract for Services with 
LWA, increasing total compensation under the contract by $150,000. 
 
 

 
 

CONSENT AGENDA 
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10. Southport Project Update 
 

11. WSAFCA Project Updates 
 

12. Director Comments 
 

13. Adjourn 
 

 
 
 
I, Kenric Jameson, Secretary, declare under penalty of perjury that the foregoing agenda for the January 
17, 2019 regular meeting of the West Sacramento Area Flood Control Agency was posted January 11, 
2019 in the office of the City Clerk, 1110 West Capitol Avenue, West Sacramento, CA, and in the WSAFCA 
office, 1420 Merkley Avenue, Suite 4, West Sacramento, CA, and was available for public review. 

 
 
 

 
Kenric Jameson, Secretary 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
In accordance to the Brown Act, any documents related to agenda items that are made available to the Board before the meeting 
will be available for review by the public at 1420 Merkley Ave., Suite 4, West Sacramento, CA 95691, 8:00 am to 4:00 pm, Monday 
through Friday. 

REGULAR AGENDA 



 
WSAFCA SPECIAL BOARD MEETING MINUTES 

December 12, 2018 
9:00 a.m. 

West Sacramento, California 
 

CITY OF WEST SACRAMENTO 
RECLAMATION DISTRICT #900 
RECLAMATION DISTRICT #537 

 
ATTENDEES: 

 
Tom Ramos  JPA Chair, RD 537 Trustee                          Paul Dirksen      Flood Protection Planner 
Beverly Sandeen  JPA Vice Chair, City Council Member     Greg Fabun  Flood Program Manager 
Bryan Turner  JPA Alternate Director, RD 900           Kenric Jameson Secretary/General Manager 
Jim Day   JPA Attorney         Toby Wong  Supervising Civil Engineer        

               
                   

The meeting was called to order at 9:01 a.m. in the City Council Chambers, 1110 West Capitol Avenue, 
West Sacramento, California.  JPA Chair Ramos presided. 
 
Heard General Administration Functions as follows: 
 
Entry No. 1 
The Board approved the agenda of the December 12, 2018 special Board meeting. 
 
                  MOTION:   Sandeen       SECOND:   Turner            AYES:        Ramos       
                  NOES:       None             ABSTAIN:   None              ABSENT:   None 
 
The motion passed 3-0 
 
Entry No. 2 
There were no comments from the public on matters not on the Agenda.  
 
Entry No. 3 
The minutes of the November 15, 2018 meeting were approved 
 
                  MOTION:    Sandeen       SECOND:    Turner          AYES:          Ramos 
                  NOES:        None             ABSTAIN:    None            ABSENT:     None 
  
The motion passed 3-0 
 
Entry No. 4 
Jenn Tran reported on the Agency’s monthly and year-to-date revenue and expenses through October 
2018.  Fund 870’s starting balance was $7.6 M. The SBE property invoices went out this month so we 
accrued approximately $588k in revenue. Expenses for the month totaled $7k. Fund 870’s ending cash 
position was $8.2M. For fund 871, the starting cash balance was $-15.7M.  We received $1M from the 
in-lieu fee fund. Most of the expenses this month went toward the DWSC Repair and Southport projects. 
Total expenditures were $822k. Fund 871’s ending cash position was $-15.5M.  Including the balance 
in the state advance Fund 257 of $35.2M, the Agency’s combined cash position was $27.9M.  
 
Consent Agenda 
 
Entry No. 5 
Consideration of a contract with HDR Engineer, Inc. for services supporting certification of the Southport 
Levee Improvement Project through the Institute for Sustainable Infrastructure’s Envision Program 
 
The Board approved the consent agenda. 
 
                  MOTION:    Sandeen       SECOND:    Turner          AYES:        Ramos 
                  NOES:        None             ABSTAIN:    None            ABSENT:   None 
 
The motion passed 3-0 
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Regular Agenda 
 
Entry No. 6 
Roberta Raper gave a PowerPoint presentation about the Agency’s actual revenue and expenditures 
for FY 2017/18, update for FY 2018/19, and requested the JPA to approve the final unaudited budget to 
actual report for FY 2017/18 and adopt Resolution 18-12-02 approving amendments to Fund 870 for FY 
2018/19.  
 
The Board approved the item. 
 
                  MOTION:    Sandeen       SECOND:    Turner          AYES:        Ramos 
                  NOES:        None             ABSTAIN:    None            ABSENT:   None 
 
 
Entry No. 7 
Ken Godleski gave a PowerPoint presentation about the Southport Levee project activities and 
answered questions from the Board.   
 
Entry No. 8 
Greg Fabun reported on WSAFCA project updates, highlighting the Time Oil site, the Yolo Bypass 
Cache Slough Partnership meeting that was held on December 6th, and the Federal project. The Agency 
recently received its first installment of $400k for PED funding. Staff is working with DWR and the 
USACE to execute a Design Agreement and to advance design of the next increment. A lobbying 
strategy is in the works to pursue new start construction funding. 
 
Entry No. 9 
The Agency’s new federal lobbyist, Mike Strachn of Federal Water Consulting, introduced himself to the 
Board. He described his experience and achievements and looks forward to working with the Board 
members and WSAFCA staff. 
 
Entry No. 10 
There were no director comments. 
 
Entry No. 11 
There being no further business, the meeting was adjourned. 
 
Entry No. 12 
The Board Chair and staff  attended an off-site tour of the Southport Levee Project along with the Federal 
Lobbyist, Mike Strachn. 
 
 
 
____________________________________ 
Kenric Jameson, Secretary/General Manager  
WSAFCA     



WSAFCA Monthly Cash Flow Report
05-Nov-2018

WSAFCA JPA WSAFCA Cap Projects STATE Advance Funding Combined
i ii iii ∑I,iii

through 11/30/2018 870-0000 871-0000 257-9917 Combined
Restricted Fund Balance 1,101,055           -                                         -                                             1,101,055           
Unassigned Fund Balance 6,552,137                                  (3,551,300)                                               - 3,000,837           
Revenue 652,663              1,108,387                                                   35,274,785 37,035,835        
subtotal 8,305,855           (2,442,913)                       35,274,785                          41,137,727        a

Expenditures 145,097              19,005,942                      -                                             19,151,039        b

Cash Position 8,160,758.33     (21,448,854.88)               35,274,784.73                     21,986,688        c=a-b



05-Nov-2018
Rev Exp Fund 870

Year to Date
FY 2018/19 July 2018 Aug 2018 Sep 2018 Oct 2018 Nov 2018

1. 870 Fund Balance
[Beginning of Period, incl restricted cash] 7,653,192   7,653,192  7,501,563  7,701,024  7,583,500  8,163,674  
2. CASH RECEIPTS

4030 Interest/Penalties/Del. Tax -                    (2,268)         2,268          -                   -                   -                   
4090 Special Tax Assessment 587,508      (226,906)    226,906      -                   587,508      -                   
4300 Interest-Other 52,249        52,249        -                   -                   -                   -                   
4301 Investment Pool Earnings -                    -                   -                   -                   -                   -                   
4340 Concession Fees 2,000           -                   2,000          -                   -                   -                   
4810 Reimbursements -                    -                   -                   -                   -                   -                   

3. TOTAL CASH RECEIPTS
     [∑ 2a thru 2g] 641,757      (176,925)    231,174      -                   587,508      -                   
4. TOTAL CASH AVAILABLE
     [Before cash out] (1 + 3) 8,294,949   7,476,267  7,732,737  7,701,024  8,171,008  8,163,674  

5. CASH PAID OUT (870-9905)

(a) Operations & Maintenance

5256 Memberships/Dues 19,563        -                   19,563        -                   -                   -                   
5258 Training/Travel/Meals -                    -                   -                   -                   -                   -                   

5259 Special Department Expenses -                    -                   -                   -                   -                   -                   
5260 Legal Expenses 8,619           -                   2,174          3,420          783             2,243          

5261 Professional Services 24,327        -                   6,026          6,026          6,251          6,026          
5269 Official Fees 500              -                   -                   500             -                   -                   

5271 Insurance- Liability 43,907        43,907        -                   -                   -                   -                   
5273-Fidelity 37,887        37,887        -                   -                   -                   -                   

Subtotal (5a) 134,804      81,794        27,763        9,946          7,033          8,268          
(b) Non-Operating

5310 Contributions to Other Agencies 5,052           (107,090)    3,950          107,579      301             313             
5330 Taxes/Assessments 5,241           -                   -                   -                   -                   5,241          

Subtotal (5b) 10,293        (107,090)    3,950          107,579      301             5,554          
(c)  Transfers Out

2011 Debt Service -                    -                   -                   -                   -                   -                   
2015 Debt Service -                    -                   -                   -                   -                   -                   

Subtotal (5c) -                    -                   -                   -                   -                   -                   

6. TOTAL CASH PAID OUT (870-9905)
     [Sum 5a thru 5d] 145,097      (25,296)      31,713        117,524      7,334          13,822        

7. 870 CASH POSITION
 (4 minus 6) End of Period 8,149,852   7,501,563  7,701,024  7,583,500  8,163,674  8,149,852  



05-Nov-2018
Rev & Exp 871

Year to Date
FY 2018/19 July 2018 Aug 2018 Sep 2018 Oct 2018 Nov 2018

1. 871 Fund Balance
[Beginning of Period, incl restricted cash] (3,551,300) (3,551,300) (5,533,700)     (10,069,011) (15,698,608) (15,520,596)     

2. CASH RECEIPTS

a) 4300 Interest-Other 6,423              6,423            - - - - 
b) 4301 Investment Pool Earnings 673 673               - - - - 
c) 4440 Other State Grants 114,772         (1,905,145) 1,905,145      114,772         - - 
d) 4810 Reimbursements 535 535               - - - - 
e) 4899 Other Revenue 1,000,491      - 248 - 1,000,000 243 

3. TOTAL CASH RECEIPTS
[∑ 2a thru 2d] 1,122,894      (1,897,514) 1,905,392      114,772         1,000,000      243 

4. TOTAL CASH AVAILABLE
(1 + 3) (2,428,406) (5,448,814) (3,628,307)     (9,954,239)     (14,698,608) (15,520,353)     

CASH PAID OUT

(d) CIP (871-9915)

GRR, WO 40002 - - - - - - 
WSLIP Program  Support & Mgmt, WO 40010 36,249            - - 7,570              4,141              24,538              

Regional FMP, WO 40012 144,899         2,673            1,286              46,246            29,324            65,370              
Time Oil Site Remediation, WO 40014 431,528         8,307            5,023              5,580              764 411,854            

DWSC East Slip Repair, WO 40017 2,158,148      5,765            993,763         458,384         528,589         171,648            
North Area EIP Closeout, WO 40018 35,598            1,349            3,469              11,426            6,101              13,253              

Southport EIP, WO 41164 16,198,956    66,793         5,437,163      5,215,163      253,070         5,226,768        
5. TOTAL CASH PAID OUT

[871-9915] 19,005,377    84,886         6,440,704      5,744,369      821,988         5,913,431        

6. 871 CASH POSITION
(4 - 5) End of Period (21,433,783)  (5,533,700) (10,069,011) (15,698,608) (15,520,596) (21,433,783)     

Report run date: 2019-01-02



05-Nov-2018
Exp x Vendor x Project

40002 40010 40012 40014 40017 40018 41164 Total by Month
GRR Gen Sup RFMP Time Oil DWSC East N/A Close SLIP

Project Expenditure by Month
July 2018 2,673   -                    -                      8,307               5,765              1,349               66,793                84,886                   
Aug 2018 -            -                    1,286              5,023               993,763          3,469               5,437,163          6,440,704             
September 2018 -            7,570            46,246           5,580               458,385          11,426             5,215,163          5,743,198             
October 2018 -            4,141            29,324           764                   528,589          6,101               253,070              821,988                 

Project Expenditure by Vendor,  Nov 2018 Total by Vendor

AECom E&C -            -                    -                      -                        -                       -                        4,174,514          4,174,514              
Bender Rosenthal -            -                    -                      -                        -                       -                        396                     396                         
CA Landscape Assoc. -            -                    -                      -                        -                       902                   -                           902                         
Central Coast Wilds -            -                    -                      -                        -                       -                        50,000                50,000                   
Day Carter Murphy -            -                    -                      -                        -                       1,160               12,407                13,567                   
Douglas Environmental -            -                    15,801           -                        -                       -                        -                           15,801                   
DT Williams & Assoc -            -                    -                      -                        -                       -                        8,525                  8,525                      
Floral Native Nursery -            -                    -                      -                        -                       -                        36,311                36,311                   
HDR -            -                    5,990              -                        -                       -                        62,432                68,422                   
GEI Consultants -            -                    -                      -                        -                       -                        32,996                32,996                   
ICAP -            -                    1,226              4,491               1,526              3,040               34,682                44,965                   
Land (5282, 5320, 5510, 5859) -            -                    -                      -                        192                  -                        -                           192                         
LWA -            24,538         -                      -                        -                       -                        29,604                54,141                   
Mark Thomas Co. -            -                    -                      -                        -                       5,525               2,533                  8,058                      
MBK -            -                    41,274           -                        -                       -                        -                           41,274                   
MHM -            -                    -                      -                        10,995            -                        -                           10,995                   
Other Proj Related -            -                    19                   -                        -                       -                        509                     528                         
Parsons Brinckerhoff 710,739              710,739                 
SCS Engineers -            -                    -                      403,484           -                       -                        -                           403,484                 
Staff Time -            -                    1,059              3,879               1,126              2,626               29,958                38,648                   
T & S Construction -            -                    -                      -                        157,809          -                        -                           157,809                 
United Auburn IC -            -                    -                      -                        -                       -                        41,163                41,163                   
Total by Work Order -            24,538         65,370           411,854           171,648          13,253             5,226,768          5,913,431             

Project Expenditure by Vendor, YTD Total by Vendor

AECom E&C -            -                    -                      -                        -                       -                        13,514,352        13,514,352            
Bender Rosenthal -            -                    -                      -                        -                       -                        3,788                  3,788                      
CA Landscape Assoc. -            -                    -                      -                        -                       902                   -                           902                         
Central Coast Wilds -            -                    -                      -                        -                       -                        50,000                50,000                   
Day Carter Murphy -            -                    -                      475                   -                       1,890               44,882                47,247                   
Douglas Environmental -            -                    31,424           -                        -                       -                        -                           31,424                   
DT Williams & Assoc -            -                    -                      -                        -                       -                        9,900                  9,900                      
Floral Native Nursery -            -                    -                      -                        -                       -                        36,311                36,311                   
GEI Consultants -            -                    -                      -                        -                       -                        278,054              278,054                 
HDR -            -                    17,582           -                        -                       -                        149,852              167,435                 
ICAP 1,434   -                    2,906              14,792             11,743            8,181               158,685              197,741                 
ICF -            -                    1,043              -                        -                       -                        -                           1,043                      
KMTG -            -                    -                      -                        -                       -                        69                        69                           
Land (5282, 5320, 5510, 5859) -            -                    -                      -                        192                  -                        180,649              180,841                 
LWA -            36,249         -                      -                        -                       2,568               87,798                126,614                 
Mark Thomas Co. -            -                    -                      -                        -                       11,015             7,549                  18,564                   
Martin LLC, Ray -            -                    -                      -                        -                       -                        8,537                  8,537                      
MBK -            -                    86,724           -                        -                       -                        2,508                  89,233                   
MHM -            -                    -                      -                        33,704            -                        -                           33,704                   
Other Proj Related -            -                    36                   -                        -                       2,112               1,009                  3,157                      
Parsons Brinckerhoff -            -                    -                      -                        -                       -                        1,449,685          1,449,685              
SCS Engineers -            -                    -                      403,484           -                       -                        -                           403,484                 
Staff Time 1,239   -                    2,510              12,777             9,951              5,074               137,069              168,621                 
T & S Construction -            -                    -                      -                        2,102,559      -                        -                           2,102,559              
United Auburn IC -            -                    -                      -                        -                       -                        72,740                72,740                   
Utilities -            -                    -                      -                        -                       3,856               -                           3,856                      
Yoche Dehe WN -            -                    -                      -                        -                       -                        5,517                  5,517                      
Total by Project, YTD 2,673   36,249         142,226         431,528           2,158,148      35,598             16,198,956        19,005,377           
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Flood Program Update 
 
January 17, 2019 
 
FINANCE 
 
As of 1/10/2019, the Agency’s combined cash position is approx. $13.M. 
 

 
DWR and WSAFCA staff have trued-up project expenditures thru September 2018 which allowed the 
transfer of $15.4M from the Advanced Funds account to Fund 871.  Project expenditures for October 
and November are in review. 
 
The Agency’s internal auditors are compiling the Consolidated Annual Financial Report (CAFR).  Staff 
will transmit the report to the Board in the near future. 
 
PROJECTS 
 

 
Southport Levee Improvement Project 
 
Real Estate Services:  Staff is working with BRI to complete the remaining final accounting packages 
for the Southport Levee Project.  Staff met with Real Estate staff to discuss reimbursement for 
property acquisitions as well as surveying and conveyance conflicts related to mitigation and flowage 
easements. 
 
Surveying Services:  Staff met with MTCo to discuss a strategy to work with the cadastral staff at 
DWR. 
 
Environmental Services in support of Real Estate/Right of Way:  This month, staff is re-working the 
backup documentation for the first invoice to the Site Cleanup Account Program to recover costs 
related to the Time Oil Remediation.   
 
Construction: 
Flood season is here and with wet weather upon us construction activities have ceased for the winter.  
Earthwork embankment placement along the setback levee and fix-in-place sections (north and 
south) are complete and vegetation has continued to grow to help stabilize the slopes. Placement of 
roadway gravel along the top of levee and land side toe O&M roads is substantially complete with 
cleanup work anticipated in the spring, or earlier if field conditions allow. Installation of post and cable 
fencing along the project limits has also been completed with crews addressing minor adjustments at 
the gates and openings which will be completed mid-January.  All slurry wall work (conventional and 
DMM) along the project was completed earlier this year. Rock and vegetation placement at all three 
inlet/outlets and erosion repair areas throughout the project have been completed as well. Paving 
operations along the haul routes, new cul-de-sacs, and access roads to the marinas was completed 
the end of last year. Restoration of the borrow sites will be completed in the spring construction 

WSAFCA JPA WSAFCA Cap Projects STATE Advance Funding Combined
i i i i i i ∑i ,i i i

through 1/10/2019 870-0000 871-0000 257-9917 Combined
Restricted Fund Balance 1,101,055.00    -                                     -                                         1,101,055.00      
Unassigned Fund Balance 6,552,136.96    (3,551,300.25)                 -                                         3,000,836.71      
Revenue 657,054.82        16,495,568.99                19,887,603.03                    37,040,226.84   
subtotal 8,310,246.78    12,944,268.74                19,887,603.03                    41,142,118.55   a

Expenditures 166,040.72        27,592,793.30                -                                         27,758,834.02   b

Cash Position 8,144,206.06    (14,648,524.56)              19,887,603.03                    13,383,284.53   c=a-b
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season.  Until then, staff is working with the construction management team to perform additional 
analysis as needed in order to complete the restoration work.  
 
The WSAFCA construction team completed site walks with project stake holders including DWR and 
the USACE to determine the completion of work and what final “punch list” items remain. Punch lists 
are being finalized to document and facilitate close out of the remaining work, some of which will need 
to be held off into the spring once the site dries out and conditions allow. The contractor and 
construction management team will continue to work on project completion documentation throughout 
the first quarter of 2019. 
 
The following Construction Activities are anticipated over the next four weeks: 
 
• Post and cable and gate adjustments  
• Erosion repair as needed throughout the project due to rain 
• Borrow Site Restoration investigation 
• Survey completed work areas 
 
As always, the timing and amount of work will depend on the weather, river levels.  With the rain 
season upon us, work windows will need to be adjusted accordingly. Staff has coordinated with City 
departments to prevent vehicle access to the north end of the project.  As a result, a semi-permanent 
gate and barricades have been installed on Lock Drive just east of Village Parkway. 
 
The Board of Senior Consultants plan to return in early 2019 after completion of all punch list items 
and borrow restoration as part of the Safety Assurance Review required by the USACE and DWR.  
Task Order 3 to the CM contract for project closeout will be presented to the Board for consideration 
at the January Board meeting. 
 
SkyHigh Perspective has completed fifteen months of aerial videography of the project.  They will 
continue with additional rounds of videos/pictures through the end of construction. SkyHigh has also 
prepared a mid-project time lapse video of the project construction during the 2017 season, which is 
posted on the City’s website on the construction page under Flood.  Photos are available at 
https://www.flickr.com/photos/147959781@N05/albums. 
 
Utility Relocation: All utility relocation work associated with the Project is complete. 
 
Environmental Support Services 
Biological and archaeological monitoring support from GEI along with staff at the Sacramento State 
Archaeological Resource Center (ARC) has been completed and project closeout documentation is 
being coordinated. We continue to work closely with GEI and Yolo Solano-Air Quality Management 
District (YSAQMD) staff to comply with emission requirements. With work elements being completed, 
we are continuing to coordinate and quantify final emission calculations to determine costs associated 
with mitigation for air quality impacts. 
 
Cultural Resources:  Work associated with cultural sites has been completed.  Staff is working with 
the USACE and our cultural team with GEI to develop a final inventory and to coordinate final closeout 
under Section 106. 
 
Borrow One Site:  Viera Farms is under lease to farm the site for at least one more season. 
 
Southport Restoration Project 
 
Southport Restoration Design:  GEI was hired to develop plans and specifications for the areas 
between the new setback levee and the former levee along the west bank of the Sacramento River.  
GEI has completed the 90% plan set, which has undergone one round of internal review.  The plans 
and specification are also being sent to DWR for review and comment.  Following DWR review, a bid 
package will be released to hire a restoration contractor.  Staff anticipates bringing an item to the 
Board in April to consider a contract award.  Construction is anticipated to begin this summer, with 
completion estimated spring 2020. 
 

https://www.flickr.com/photos/147959781@N05/albums
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Plant Procurement: Two nurseries are currently under contract to provide approximately 80,000 trees, 
shrubs and other understory plants that will be used by the restoration contractor.  Each nursery is 
responsible for roughly half of the required plants. 
 
North Area EIP Real Estate – Staff continues to work with DWR to close out the Rivers and CHP 
projects.  The current issue in the process is related to providing a flowage easement over the 
mitigation area for the Rivers Project.  Staff is providing documentation to support both conditions.  
On the I Street Project, staff is conducting a chain of title for the levee on one of the acquired 
easements. 
 
Federal Project (GRR) – The West Sacramento Project received $400,000 in the US Army Corps of 
Engineers (USACE) FY 2019 Work Plan to initiate Preconstruction, Engineering & Design (PED) 
activities.  Staff is working with the USACE District and the Central Valley Flood Protection Board to 
prepare and execute a Design Funding Agreement and develop a Project Management Plan for the 
next increment of work on the federal project. 
 
WSAFCA and the State will take the lead on design activities on the next increment – the two relatively 
small reaches along the Yolo Bypass East Levee.  We plan to advance design to at least the 65% 
design milestone before turning the project over to the Corps to complete.  Monthly coordination 
meetings with the USACE and DWR are ongoing. 
 
Staff is also working with the USACE on a strategy to improve the project’s benefit-cost ratio to at 
least 2.5 in order to better position the Project for “new start construction” funding in FY 2020. 
 
Federal Lobbying Effort – Staff is continuing coordination with our lobbyists: Federal Water 
Consulting and Holland & Knight.  Activity over the last month includes: 

• Planning for advocacy trips to DC: Jan US Conf of Mayors; Feb special trip; May Cap-2-Cap 
• FWC conducted research on the West Sac Project; Coord w/ Matsui’s staff and CoE HQ; 

participated in weekly strategy calls; and visit to West Sac, meet Board and tour projects 
• FWC is conducting research on the WRDA 2014, Section 1043 Pilot Project Program.  Staff 

will report to the Board once we have a good understanding of program requirements. 
 
Deep Water Ship Channel East Drainage Repair Project – Construction began in June from the 
RD 900 Main Drain Pump Station north towards the SIP detention basin and is now complete.  
WSAFCA staff is working with the contractor on final project closeout items, final contract change 
order, final pay estimate, and closeout of project.  The Notice of Completion is ready for filing at the 
Yolo County Recorders. 
 
PUBLIC RELATIONS 
 
2018 CA Flood Preparedness Week (October 21-27) – A Flood Week Preparedness event was 
held at Elkhorn Elementary School on October 27th.  Speakers included Mayor Cabaldon, 
Councilwoman Beverly Sandeen, and the Army Corps of Engineers.   DWR brought their flood model 
display for the third-grade students to witness what could happen with a high-water event.  Interactive 
activities that focus on the importance of being flood prepared included the Flood Challenge video 
game and DWR’s flood simulation model. 
 
 
FLOOD INSURANCE 
 
Community Rating System (CRS) – Staff has been working on the formation of a Program for 
Public Information (PPI). The purpose of the PPI committee is to raise public awareness about flood-
related issues and requires at least 50% participation from businesses and individuals outside the 
city government. A draft plan will be presented to the Environment and Utilities Commission in 
October and to the City Council in December. 
 
 

http://westsacfloodprotect.com/floodchallenge/?url=/floodchallenge
http://westsacfloodprotect.com/floodchallenge/?url=/floodchallenge
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FLOOD PLAIN ADMINISTRATION 
 
Floodplain Management – Support staff is working on amendments to the City’s Floodplain 
Management Ordinance that will strengthen regulations and enforcement capabilities in response to 
issues raised by the WSAFCA/RD 900 General Manager and in support of enhancements to the 
Federal Emergency Management Agency (FEMA) Community Rating System.  The proposed 
amendments will be brought to the Board for review and comment prior to the appropriate City 
Commission for recommendation and the City Council for consideration and adoption. 
 
EMERGENCY PREPAREDNESS 
 
Emergency Preparation/Flood Season Coordination – The 2018 State Preseason Flood 
Coordination Meeting was held October 11 in the Galleria at City Hall.  Representatives from DWR, 
CalOES, Yolo OES, and USACE gave presentations on emergency management, resource requests, 
and state/federal assistance programs.  The event was very well attended by stakeholders from 
various jurisdictions including City, Reclamation Districts, and Flood Control Agencies including 
WSAFCA. 
 
COORDINATION WITH OTHER ACTIVITIES 
 
Regional Flood Management Plan – The Yolo Bypass-Cache Slough Partnership meeting was 
held Dec 6 with all 15 agencies represented.  The main purpose of the meeting was to introduce the 
implementation roadmap, outline resources needed from each agency, and ask for member support 
and a commitment of resources for the next year.  The vision of the Partnership is to provide a 
coordinated approach for the multiple efforts by various federal, state and local agencies to implement 
projects that improve flood conveyance, habitat, water supply, water quality, Ag preservation, and 
recreation. 
 
FUTURE 
 
February 21 – WSAFCA Board Meeting 
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