
Tom Ramos, Chair 
Beverly Sandeen, Vice Chair 
Bryan Turner, Director 
Phil Hinkel, Alternate Director 
Kent Lang, Alternate Director 
Chris Ledesma, Alternate Director 
Kenric Jameson, General Manager/Secretary 
 
 
PLACE: Civic Center City Council Chambers 
  1110 West Capitol Avenue 
  West Sacramento, CA 
DATE:          Thursday, February 21, 2019 
TIME:   8:30 AM 

Closed Session 
Meeting Agenda 

1. CONFERENCE WITH LEGAL COUNCIL (GOV. CODE § 54956.9(d)(1) 
 
Baxter v. West Sacramento Area Flood Control Agency et al., Yolo Superior Court case 
No. CV 16-710 
 
 
 

2. CONFERENCE WITH LEGAL COUNSEL-- ANTICIPATED LITIGATION (Gov. Code § 
 54956.9(d)(2)) 
 
AECOM Change Request No. 89 

 
 

 
 
 
 
 
 
 

 
 
 

ADJOURN 
 



Tom Ramos, Chair 
Beverly Sandeen, Vice Chair 
Bryan Turner, Director 
Phil Hinkel, Alternate Director 
Kent Lang, Alternate Director 
Chris Ledesma, Alternate Director 
Kenric Jameson, General Manager/Secretary 
 
 

 Meeting Agenda 
 
PLACE: Civic Center City Council Chambers 
  1110 West Capitol Avenue 
  West Sacramento, CA 95691 
DATE: Thursday, February 21, 2019 
TIME:  9:00 AM 

  
 
 

1. Agenda Approval 
 

2. Public Comment on Matters Not on the Agenda 
 

3. Approval of the January 17, 2018 Meeting Minutes 
 

4. Report out on Closed Session 
 

5. Review Monthly/YTD Revenue & Expenses 
 
 
 
 

6. Consideration of Air Quality emission fee update between WSAFCA and Yolo-Solano Air 
Quality Management District for construction of the Southport Levee Improvement Project 

 
Comment:  This item seeks Board authorization of an allocation of $33,880 to Work Order 
41164 for air quality emission mitigation fees associated with the Southport Levee 
Improvement Project. 
 

7. Consideration of Acceptance of Comprehensive Annual Financial Report for the Fiscal 
Year Ending June 30, 2018 

 
Comment:  This item transmits and provides opportunity to comment on the 
Comprehensive Annual Financial Report for the fiscal year ending June 30, 2018. 

 
 
 

 
8. WSAFCA Project Updates 

 
9. Director Comments 

 
10. Adjourn 

 
 
 
I, Kenric Jameson, Secretary, declare under penalty of perjury that the foregoing agenda for the February 
21, 2019 regular meeting of the West Sacramento Area Flood Control Agency was posted February 15, 
2019 in the office of the City Clerk, 1110 West Capitol Avenue, West Sacramento, CA, and in the WSAFCA 
office, 1420 Merkley Avenue, Suite 4, West Sacramento, CA, and was available for public review. 

 
 
 

 
Kenric Jameson, Secretary 

 
In accordance to the Brown Act, any documents related to agenda items that are made available to the Board before the meeting 
will be available for review by the public at 1420 Merkley Ave., Suite 4, West Sacramento, CA 95691, 8:00 am to 4:00 pm, Monday 
through Friday. 

CONSENT AGENDA 

REGULAR AGENDA 



 
WSAFCA BOARD MEETING MINUTES 

January 17, 2019 
9:00 a.m. 

West Sacramento, California 
 

CITY OF WEST SACRAMENTO 
RECLAMATION DISTRICT #900 
RECLAMATION DISTRICT #537 

 
ATTENDEES: 

 
Tom Ramos  JPA Chair, RD 537 Trustee                          Paul Dirksen      Flood Protection Planner 
Beverly Sandeen  JPA Vice Chair, City Council Member     Greg Fabun  Flood Program Manager 
Bryan Turner  JPA Alternate Director, RD 900           Kenric Jameson Secretary/General Manager 
Jim Day   JPA Attorney         Toby Wong  Supervising Civil Engineer        

               
                   

The meeting was called to order at 9:05 a.m. in the City Council Chambers, 1110 West Capitol Avenue, 
West Sacramento, California.  JPA Chair Ramos presided. 
 
Heard General Administration Functions as follows: 
 
Entry No. 1 
The Board approved the agenda of the January 17, 2019 Board meeting. 
 
                  MOTION:   Sandeen       SECOND:   Turner            AYES:        Ramos       
                  NOES:       None             ABSTAIN:   None              ABSENT:   None 
 
The motion passed 3-0 
 
Entry No. 2 
There were no comments from the public on matters not on the Agenda.  
 
Entry No. 3 
The minutes of the December 12, 2018 special meeting were approved 
 
                  MOTION:    Turner           SECOND:    Sandeen      AYES:          Ramos 
                  NOES:        None             ABSTAIN:    None            ABSENT:     None 
  
The motion passed 3-0 
 
Entry No. 4 
Jim Day reported that the Board met in closed session to confer with legal counsel regarding one item 
of existing litigation and one item of anticipated litigation, as identified on the Closed Session Agenda.  
No action was taken on both items. 
 
Entry No. 5 
Jenn Tran reported on the Agency’s monthly and year-to-date revenue and expenses through November 
2018.  Fund 870’s starting balance was $8.2 M. There was no revenue. Expenses for the month totaled 
$14k. Fund 870’s ending cash position was $8.1M. For fund 871, the starting cash balance was $-15.5M.  
Total expenditures were $5.9M. Fund 871’s ending cash position was $-21.4M.  Including the balance 
in the state advance Fund 257 of $35.2M, the Agency’s combined cash position was $22M.  
 
Consent Agenda 
 
Entry No. 6 
Consideration of Resolution 19-01-01 authorizing the Amendment of the Construction Funding 
Agreement (CFA) with the California Department of Water Resources to finance the State’s share of 
remaining elements in the North Area Projects, Southport Project, and Preliminary Design and 
Engineering of the initial segments of Federal Project 
 
 
 
 



WSAFCA Meeting Minutes 
January 17, 2019 
Page 2 
 
 

  

Entry No. 7 
Consideration of Approval of Task Order 3 for the Construction Management Services Contract with 
Parsons Brinkerhoff, Inc. for the Southport Sacramento River Early Implementation Program 
 
Entry No. 8 
Consideration of Resolution 19-01-02 authorizing the Board Chair to enter into a Design Agreement with 
the Department of the Army, The Central Valley Flood Protection Board, and the West Sacramento Area 
Flood Control Agency for the design of the West Sacramento Federal Project 
 
Entry No. 9 
Consideration of Contract Amendment 4 with Larsen Wurzel & Associates, Inc. (LWA) for financial and 
program management services that support the West Sacramento Levee Improvement Program 
 
The Board approved the consent agenda including a revised attachment for item 8. 
 
                  MOTION:    Sandeen       SECOND:    Turner          AYES:        Ramos 
                  NOES:        None             ABSTAIN:    None            ABSENT:   None 
 
The motion passed 3-0 
 
Regular Agenda 
 
Entry No. 10 
Greg Fabun reported there was no Southport Levee update this month.  
 
Entry No. 11 
Greg Fabun reported on WSAFCA project updates, highlighting the Southport Project, the upcoming 
Southport Restoration Project, the DWSC East Draining Repair Project, and Federal Project. Staff is 
working with the State and Corps to execute a Design Agreement.  Staff also solicitated RFQs for the 
Federal Project’s design and support services. Lobbying efforts still continue in search of additional 
funding. Another funding option, Pilot Program 1043, was introduced. The Agency is interested in 
participating, however, is unsure of the deliverance of this program.  
 
Entry No. 12 
There were no director comments. 
 
Entry No. 13 
There being no further business, the meeting was adjourned. 
 
 
 
 
____________________________________ 
Kenric Jameson, Secretary/General Manager  
WSAFCA     



WSAFCA Monthly Cash Flow Report
06-Dec-2018

WSAFCA JPA WSAFCA Cap Projects STATE Advance Funding Combined
i ii iii ∑I,iii

through 12/31/2018 870-0000 871-0000 257-9917 Combined
Restricted Fund Balance 1,101,055           -                                         -                                             1,101,055            
Unassigned Fund Balance 6,552,137                                  (3,551,300)                                               - 3,000,837            
Revenue 680,157              16,411,354                                                 19,860,894 36,952,405          
subtotal 8,333,349           12,860,054                      19,860,894                          41,054,296          a

Expenditures 1,803,559           20,428,830                      -                                             22,232,389          b

Cash Position 6,529,790           (7,568,777)                       19,860,894                          18,821,907          c=a-b



06-Dec-2018
Rev Exp Fund 870

Year to Date
FY 2018/19 July 2018 Aug 2018 Sep 2018 Oct 2018 Nov 2018 Dec 2018

1. 870 Fund Balance
[Beginning of Period, incl restricted cash] 7,653,192   7,653,192  7,501,563  6,069,404  5,955,552  6,553,306  6,546,248  
2. CASH RECEIPTS

4030 Interest/Penalties/Del. Tax -                    (2,268)         2,268          -                   -                   -                   -                   
4090 Special Tax Assessment 583,575      (226,906)    226,906     -                   587,508     -                   (3,934)         
4300 Interest-Other 46,459        46,459        -                   -                   -                   -                   -                   
4301 Investment Pool Earnings 39,798        5,790          5,993          3,671          17,580        6,764          -                   
4340 Concession Fees 10,325        -                   2,000          -                   -                   -                   8,325          
4810 Reimbursements -                    -                   -                   -                   -                   -                   -                   

3. TOTAL CASH RECEIPTS
     [∑ 2a thru 2g] 680,157      (176,925)    237,167     3,671          605,089     6,764          4,391          
4. TOTAL CASH AVAILABLE
     [Before cash out] (1 + 3) 8,333,349   7,476,267  7,738,729  6,073,076  6,560,640  6,560,070  6,550,640  

5. CASH PAID OUT (870-9905)

(a) Operations & Maintenance

5256 Memberships/Dues 19,563        -                   19,563        -                   -                   -                   -                   
5258 Training/Travel/Meals -                    -                   -                   -                   -                   -                   -                   

5259 Special Department Expenses -                    -                   -                   -                   -                   -                   -                   
5260 Legal Expenses 12,134        -                   2,174          3,420          783             2,243          3,515          

5261 Professional Services 36,172        -                   6,026          6,026          6,251          6,026          11,844        
5269 Official Fees 500              -                   -                   500             -                   -                   -                   

5271 Insurance- Liability 43,907        43,907        -                   -                   -                   -                   -                   
5273-Fidelity 37,887        37,887        -                   -                   -                   -                   -                   

Subtotal (5a) 150,163      81,794        27,763        9,946          7,033          8,268          15,359        
(b) Non-Operating

5310 Contributions to Other Agencies 10,543        (107,090)    3,950          107,579     301             313             5,490          
5330 Taxes/Assessments 5,241           -                   -                   -                   -                   5,241          -                   

Subtotal (5b) 15,784        (107,090)    3,950          107,579     301             5,554          5,490          
(c)  Transfers Out

2011 Debt Service 578,644      -                   578,644     -                   -                   -                   -                   
2015 Debt Service 1,058,969   -                   1,058,969  -                   -                   -                   -                   

Subtotal (5c) 1,637,613   -                   1,637,613  -                   -                   -                   -                   

6. TOTAL CASH PAID OUT (870-9905)
     [Sum 5a thru 5d] 1,803,559   (25,296)      1,669,325  117,524     7,334          13,822        20,849        

7. 870 CASH POSITION
 (4 minus 6) End of Period 6,529,790   7,501,563  6,069,404  5,955,552  6,553,306  6,546,248  6,529,790  



06-Dec-2018
Rev & Exp 871

Year to Date
FY 2018/19 July 2018 Aug 2018 Sep 2018 Oct 2018 Nov 2018 Dec 2018

1. 871 Fund Balance
[Beginning of Period, incl restricted cash] (3,551,300) (3,551,300)  (5,533,700) (10,074,109) (15,713,092)  (15,592,082) (22,097,129)  

2. CASH RECEIPTS

a) 4300 Interest-Other 6,423 6,423           - - - - - 
b) 4301 Investment Pool Earnings (98,049)          673               (5,098)            (9,386)              (56,438)          (27,800)            - 
c) 4440 Other State Grants 15,501,954    (1,905,145)  1,905,145      114,772           - - 15,387,182    
d) 4810 Reimbursements 535 535               - - - - - 
e) 4899 Other Revenue 1,000,491      - 248 - 1,000,000 243 - 

3. TOTAL CASH RECEIPTS
[∑ 2a thru 2d] 16,411,354    (1,897,514)  1,900,294      105,387           943,562         (27,557)            15,387,182    

4. TOTAL CASH AVAILABLE
(1 + 3) 12,860,054    (5,448,814)  (3,633,405) (9,968,723)       (14,769,530)  (15,619,639) (6,709,947) 

CASH PAID OUT

(d) CIP (871-9915)

GRR, WO 40002 - - - - - - - 
WSLIP Program  Support & Mgmt, WO 40010 36,249           - - 7,570                4,141 24,538 - 

Regional FMP, WO 40012 147,350         2,673           1,286 46,246 29,324           65,370 2,451 
Time Oil Site Remediation, WO 40014 435,552         8,307           5,023 5,580                764 411,854           4,023 

DWSC East Slip Repair, WO 40017 2,168,623      5,765           993,763         458,384           528,589         171,648           10,474           
North Area EIP Closeout, WO 40018 41,184           1,349           3,469 11,426 6,665 13,512 4,763 

Southport EIP, WO 41164 17,599,873    66,793         5,437,163      5,215,163        253,070         5,790,568        837,117         
5. TOTAL CASH PAID OUT

[871-9915] 20,428,830    84,886         6,440,704      5,744,369        822,553         6,477,489        858,830         

6. 871 CASH POSITION
(4 - 5) End of Period (7,568,777) (5,533,700)  (10,074,109)  (15,713,092) (15,592,082)  (22,097,129) (7,568,777) 



06-Dec-2018
Exp x Vendor x Project

40002 40010 40012 40014 40017 40018 41164 Total by Month
GRR Gen Sup RFMP Time Oil DWSC East N/A Close SLIP

Project Expenditure by Month
July 2018 2,673      -                    -                      8,307               5,765              1,349               66,793               84,886                   
Aug 2018 -              -                    1,286             5,023               993,763         3,469               5,437,163          6,440,704             
September 2018 -              7,570           46,246           5,580               458,384         11,426            5,215,163          5,744,369             
October 2018 -              4,141           29,324           764                  528,589         6,665               253,070             822,553                
November 2018 -              24,538         65,370           411,854          171,648         13,512            5,790,568          6,477,489             
December 2018 -              -                    2,451             4,023               10,474           4,763               837,117             858,830                

Project Expenditure by Vendor,  Dec 2018 Total by Vendor

Bender Rosenthal -              -                    -                      -                        -                      -                       1,927                 1,927                     
Day Carter Murphy -              -                    -                      -                        -                      -                       30,814               30,814                   
DT Williams & Assoc -              -                    -                      -                        -                      -                       1,576                 1,576                     
GEI Consultants -              -                    -                      -                        -                      -                       357,527             357,527                 
ICAP -              -                    1,298             2,159               497                 313                  40,275               44,542                   
Land (5282, 5320, 5510, 5859) -              -                    -                      -                        -                      1,100               955                     2,055                     
Mark Thomas Co. -              -                    -                      -                        -                      3,081               -                          3,081                     
Martin LLC, Ray -              -                    -                      -                        -                      -                       125                     125                        
MHM -              -                    -                      -                        9,548              -                       -                          9,548                     
Other Proj Related -              -                    32                   -                        -                      -                       2,265                 2,297                     
Parsons Brinckerhoff -              -                    -                      -                        -                      -                       366,865             366,865                 
Staff Time -              -                    1,121             1,865               429                 270                  34,789               38,474                   
Total by Work Order -              -                    2,451             4,023               10,474           4,763               837,117             858,830                

Project Expenditure by Vendor, YTD Total by Vendor

AECom E&C -              -                    -                      -                        -                      -                       13,514,352       13,514,352           
Bender Rosenthal -              -                    -                      -                        -                      -                       5,715                 5,715                     
CA Landscape Assoc. -              -                    -                      -                        -                      902                  -                          902                        
Central Coast Wilds -              -                    -                      -                        -                      -                       50,000               50,000                   
Day Carter Murphy -              -                    -                      475                  -                      1,890               75,695               78,060                   
Douglas Environmental -              -                    31,424           -                        -                      -                       -                          31,424                   
DT Williams & Assoc -              -                    -                      -                        -                      -                       11,476               11,476                   
Floral Native Nursery -              -                    -                      -                        -                      -                       36,311               36,311                   
GEI Consultants -              -                    -                      -                        -                      -                       635,580             635,580                 
HDR -              -                    17,582           -                        -                      -                       149,852             167,435                 
ICAP 1,434      -                    4,204             16,951             12,240           8,493               198,960             242,283                 
ICF -              -                    1,043             -                        -                      -                       -                          1,043                     
KMTG -              -                    -                      -                        -                      -                       69                       69                           
Land (5282, 5320, 5510, 5859) -              -                    -                      -                        192                 1,100               181,604             182,896                 
LWA -              36,249         -                      -                        -                      2,568               87,798               126,614                 
Mark Thomas Co. -              -                    -                      -                        -                      14,096            7,549                 21,644                   
Martin LLC, Ray -              -                    -                      -                        -                      -                       8,662                 8,662                     
MBK -              -                    86,724           -                        -                      -                       2,508                 89,233                   
MHM -              -                    -                      -                        43,252           -                       -                          43,252                   
Other Proj Related -              -                    68                   -                        -                      2,112               3,274                 5,454                     
Parsons Brinckerhoff -              -                    -                      -                        -                      -                       1,816,550          1,816,550             
SCS Engineers -              -                    -                      403,484          -                      -                       -                          403,484                 
Staff Time 1,239      -                    3,632             14,642             10,380           5,344               171,858             207,095                 
T & S Construction -              -                    -                      -                        2,102,559      -                       -                          2,102,559             
United Auburn IC -              -                    -                      -                        -                      -                       72,740               72,740                   
Utilities -              -                    -                      -                        -                      3,856               -                          3,856                     
Yoche Dehe WN -              -                    -                      -                        -                      -                       5,517                 5,517                     
Total by Project, YTD 2,673      36,249         144,677        435,552          2,168,623      40,361            17,036,073       19,864,207           
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Flood Program Update 
 
February 21, 2019 
 

FINANCE 
 
As of 2/13/2019, the Agency’s combined cash position is approx. $15.2M. 

 
WSAFCA has received the first installment of the 2018/19 flood assessment in the amount of 
$2,361,529, a 3.8% increase over last year’s first installment.  O&M distributions for the first 
installment total $366,509.  Debt Service payments totaling $1.64M were transferred from Fund 870 
to the bond debt service funds.  The payments were accrued to August 31, 2019.  The second 
Measure V contribution from the City for $2M accrued to Fund 871 on 1/17/2019.  In aggregate, the 
transaction resulted in a Approximately $2M increase in the Agency’s cash position from January. 
 
Staff and DWR have trued up cost through December 2018.  A transfer from Fund 257 to Fund 871 
will follow receipt of DWR’s letter accepting the costs and State cost share amount. 
 
   
 
PROJECTS 
 

 
Southport Levee Improvement Project 
 
Real Estate Services:  Staff continues to work with BRI to complete the remaining final accounting 
packages for the Southport Levee Project. Four more final accounting packages were submitted, 
including the last of the condemnation acquisitions. Staff met with Real Estate staff to discuss 
reimbursement for property acquisitions as well as surveying and conveyance conflicts related to 
mitigation and flowage easements. 
 
Surveying Services:  Staff is directing MTCo to work closely with the cadastral staff to gain the 
necessary approvals, which in time will facilitate real estate right conveyance to the State. 
 
Environmental Services in support of Real Estate/Right of Way:  We received a payment of $524,055 
from the Site Cleanup Account Program for the Time Oil Remediation and have submitted a second 
invoice for $179,096.  Taken together we will have recovered $639,464 just for the remediation work 
and we have approximately $60,000 for groundwater well installation and monitoring.  
 
Construction: 
Flood season is here and with wet weather upon us construction activities have ceased for the winter.  
Earthwork embankment placement along the setback levee and fix-in-place sections (north and 
south) are complete and vegetation has continued to grow to help stabilize the slopes. Placement of 
roadway gravel along the top of levee and land side toe O&M roads is substantially complete with 
cleanup work anticipated in the spring, or earlier if field conditions allow. Installation of post and cable 
fencing along the project limits has also been completed with crews addressing minor adjustments at 

WSAFCA JPA WSAFCA Cap Projects STATE Advance Funding Combined

i i i i i i ∑I,i i i

7/1/2018 through 2/13/2019 870-0000 871-0000 257-9917 Combined

Restricted Fund Balance 1,101,055.00    -                                     -                                         1,101,055.00    

Unassigned Fund Balance 6,552,136.96    (3,551,300.25)                 -                                         3,000,836.71    

Revenue 3,042,388.29    19,085,408.55                20,066,199.61                    42,193,996.45  

subtotal 10,695,580.25  15,534,108.30                20,066,199.61                    46,295,888.16  a

Expenditures 2,336,421.91    28,717,628.76                -                                         31,054,050.67  b

Cash Position 8,359,158.34    (13,183,520.46)              20,066,199.61                    15,241,837.49  c=a-b
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the gates and openings.  All slurry wall work (conventional and DMM) along the project was completed 
earlier this year. Rock and vegetation placement at all three inlet/outlets and erosion repair areas 
throughout the project have been completed as well. Paving operations along the haul routes, new 
cul-de-sacs, and access roads to the marinas was completed the end of last year. Restoration of the 
borrow sites will be completed in the spring construction season.  Until then, staff is working with the 
construction management team to perform additional analysis as needed in order to complete the 
restoration work.  
 
The WSAFCA construction team completed site walks with project stake holders including DWR and 
the USACE to determine the completion of work and what final “punch list” items remain. Punch lists 
have been finalized and while some work has been addressed there are items that will have to wait 
until the spring once the site dries out and conditions allow. The contractor and construction 
management team will continue to work on project completion documentation throughout the first 
quarter of 2019. 
 
The following Construction Activities are anticipated over the next four weeks: 
 
• Erosion repair as needed throughout the project due to rain 
• Borrow Site Restoration investigation 
• Survey completed work areas 
• Project closeout document submittal review and coordination 
 
As always, the timing and amount of work will depend on the weather and river levels.  Staff has 
coordinated with City departments to prevent vehicle access to the north end of the project.  As a 
result, a semi-permanent gate and barricades have been installed on Lock Drive just east of Village 
Parkway. 
 
The Board of Senior Consultants plan to return in early 2019 after completion of all punch list items 
and borrow restoration as part of the Safety Assurance Review required by the USACE and DWR.  
Task Order 3 to the CM contract for project closeout was approved by the Board at the January Board 
meeting and Notice to Proceed will be issued to WSP for February 1st. 
 
SkyHigh Perspective has completed fifteen months of aerial videography of the project.  They will 
continue with additional rounds of videos/pictures through the end of construction. SkyHigh has also 
prepared a mid-project time lapse video of the project construction during the 2017 season, which is 
posted on the City’s website on the construction page under Flood.  Photos are available at 
https://www.flickr.com/photos/147959781@N05/albums. 
 
Utility Relocation: All utility relocation work associated with the Project is complete. 
 
Environmental Support Services 
Biological and archaeological monitoring support from GEI along with staff at the Sacramento State 
Archaeological Resource Center (ARC) has been completed and project closeout documentation is 
being coordinated. We continue to work closely with GEI and Yolo Solano-Air Quality Management 
District (YSAQMD) staff to comply with emission requirements. With work elements completed for 
2018 we have been able to complete final emission calculations and determine costs associated with 
mitigation for air quality impacts. The staff paper presented in the February 21, 2019 meeting contains 
the final emissions estimate and fees for the project. 
 
Cultural Resources:  Work associated with cultural sites has been completed.  Staff is working with 
the USACE and our cultural team with GEI to develop a final inventory and to coordinate final closeout 
under Section 106. 
 
Borrow One Site:  Viera Farms is under lease to farm the site for at least one more season. 
 
Southport Restoration Project 
 
Southport Restoration Design:  The Southport Floodplain Restoration plans and specifications are 
100% complete and will be released for bidding this week. Staff anticipates bringing an item to the 

https://www.flickr.com/photos/147959781@N05/albums
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Board in April to consider a contract award.  Construction is anticipated to begin this summer, with 
completion estimated spring 2020. 
 
Plant Procurement: Two nurseries are currently under contract to provide approximately 80,000 trees, 
shrubs and other understory plants that will be used by the restoration contractor.  Each nursery is 
responsible for roughly half of the required plants. 
 
North Area EIP Real Estate – Staff continues to work with DWR to close out the Rivers and CHP 
projects.  The current issue in the process is related to providing a flowage easement over the 
mitigation area for the Rivers Project.  Staff is providing documentation to support both conditions.  
On the I Street Project, staff is conducting a chain of title for the levee on one of the acquired 
easements. 
 
Federal Project (GRR) – The West Sacramento Project received $400,000 in the US Army Corps of 
Engineers (USACE) FY 2019 Work Plan to initiate Preconstruction, Engineering & Design (PED) 
activities.  Staff is working with the USACE District and the Central Valley Flood Protection Board to 
prepare and execute a Design Funding Agreement and develop a Project Management Plan for the 
next increment of work on the federal project. 
 
WSAFCA and the State will take the lead on design activities on the next increment – the two relatively 
small reaches along the Yolo Bypass East Levee.  We plan to advance design to at least the 65% 
design milestone before turning the project over to the Corps to complete.  Monthly coordination 
meetings with the USACE and DWR are ongoing. 
 
Staff is also working with the USACE on a strategy to improve the project’s benefit-cost ratio to at 
least 2.5 in order to better position the Project for “new start construction” funding in FY 2020. 
 
Federal Lobbying Effort – Staff is continuing coordination with our lobbyists: Federal Water 
Consulting and Holland & Knight.  Activity over the last month includes: 

• Planning for advocacy trips to DC: Jan US Conf of Mayors; Feb special trip; May Cap-2-Cap 
• FWC conducted research on the West Sac Project; Coord w/ Matsui’s staff and CoE HQ; 

participated in weekly strategy calls; and visit to West Sac, meet Board and tour projects 
• FWC is conducting research on the WRDA 2014, Section 1043 Pilot Project Program.  Staff 

will report to the Board once we have a good understanding of program requirements. 
 
Deep Water Ship Channel East Drainage Repair Project – Construction began in June 2018 from 
the RD 900 Main Drain Pump Station north towards the SIP detention basin and is complete.  
WSAFCA staff has been working with the contractor and the construction management team on final 
closeout of the project.  The Notice of Completion was filed with the Yolo County Recorders on 
January 18, 2019 and on February 13, 2019 the recorded NOC was received by staff. 
 
PUBLIC RELATIONS 
 
2018 CA Flood Preparedness Week (October 21-27) – A Flood Week Preparedness event was 
held at Elkhorn Elementary School on October 27th.  Speakers included Mayor Cabaldon, 
Councilwoman Beverly Sandeen, and the Army Corps of Engineers.   DWR brought their flood model 
display for the third-grade students to witness what could happen with a high-water event.  Interactive 
activities that focus on the importance of being flood prepared included the Flood Challenge video 
game and DWR’s flood simulation model. 
 
 
FLOOD INSURANCE 
 
Community Rating System (CRS) – Staff has been working on the formation of a Program for 
Public Information (PPI). The purpose of the PPI committee is to raise public awareness about flood-
related issues and requires at least 50% participation from businesses and individuals outside the 
city government. A draft plan will be presented to the Environment and Utilities Commission in 
October and to the City Council in December. 

http://westsacfloodprotect.com/floodchallenge/?url=/floodchallenge
http://westsacfloodprotect.com/floodchallenge/?url=/floodchallenge
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FLOOD PLAIN ADMINISTRATION 
 
Floodplain Management – Support staff is working on amendments to the City’s Floodplain 
Management Ordinance that will strengthen regulations and enforcement capabilities in response to 
issues raised by the WSAFCA/RD 900 General Manager and in support of enhancements to the 
Federal Emergency Management Agency (FEMA) Community Rating System.  The proposed 
amendments will be brought to the Board for review and comment prior to the appropriate City 
Commission for recommendation and the City Council for consideration and adoption. 
 
EMERGENCY PREPAREDNESS 
 
Emergency Preparation/Flood Season Coordination – The 2018 State Preseason Flood 
Coordination Meeting was held October 11 in the Galleria at City Hall.  Representatives from DWR, 
CalOES, Yolo OES, and USACE gave presentations on emergency management, resource requests, 
and state/federal assistance programs.  The event was very well attended by stakeholders from 
various jurisdictions including City, Reclamation Districts, and Flood Control Agencies including 
WSAFCA. 
 
COORDINATION WITH OTHER ACTIVITIES 
 
Regional Flood Management Plan – The Yolo Bypass-Cache Slough Partnership meeting was 
held Dec 6 with all 15 agencies represented.  The main purpose of the meeting was to introduce the 
implementation roadmap, outline resources needed from each agency, and ask for member support 
and a commitment of resources for the next year.  The vision of the Partnership is to provide a 
coordinated approach for the multiple efforts by various federal, state and local agencies to implement 
projects that improve flood conveyance, habitat, water supply, water quality, Ag preservation, and 
recreation. 
 
FUTURE 
 
March 21 – WSAFCA Board Meeting 
 


	022119 Full Packet
	Closed Session Agenda 02-21-19 
	Agenda 02-21-19
	Kenric Jameson, Secretary

	01-17-19 WSAFCA Board Meeting Minutes
	06-Dec-2018
	Balancesheet
	Rev & Exp 870
	Rev & Exp 871
	Exp x Vendor x Project

	AQMD - Agenda Report- Charline
	AQMD - Attachment 1- Charline
	CAFR - Agenda Report - Charline

	CAFR - Attachment 1  - Charline
	022119 Full Packet
	022119 Flood Program Update FINAL


