W.S.A.F.C.A.
CITY OF WEST SACRAMENTO
RECLAMATION DISTRICT #900
RECLAMATION DISTRICT #537

BOARD MEETING MINUTES

September 12, 2013
10:30 AM
West Sacramento, CA
ATTENDANTS:
William E. Denton
William Kristoff
Tom Ramos
Jim Day
Greg Fabun
Derek Larsen
Mark Zollo

JPA Director, RD 900 Trustee
JPA Director, City Council Member
JPA Director, RD 537 Trustee
JPA Attorney
City Flood Protection Manager
MBK
City Finance Staff

The meeting was called to order by President Denton.
It was moved by Director Denton and seconded by Director Kristoff to approve the
agenda. The motion passed 3-0.

It was moved by Director Kristoff and seconded by Tom Ramos to approve the
minutes of the June, 2013 meeting with a correction to page 2. The correction indicates that
Don Fenocchio spoke. The motion passed 3-0.
Mark Zollo presented the monthly review of revenue and expenses through the end of
July, 2013. Cash position at the end of that period was 5.3 million dollars which included end
of year entries for debt service.
There were no consent items.

Greg Fabun updated the Board on the WSAFCA projects:
 Staff will be updated cash flow modeling for both the SPEIP and general
agency capacity at year end or early 2014. Part of the process is to explore
financing approaches that lower borrowing costs.
 The SPEIP environmental document is in review with USACE. The
publishing date is likely to slip to 10/4/2013.
 The 404 and Section 10 permit applications are complete. Approval is
expected in 2014 after approval of the environmental document.











Notice of Decision to Appraise notices were mailed to property owners
effected by the interim Village Parkway alignment. BRI and MTCo. are
developing the appraisal materials required for the appraisal process. Mr.
Kristoff inquired as to when Segment B property owners would be engaged.
He is concerned that these owners may not have adequate information as to the
impact of any acquisition of their property. Mr. Dirksen responded that the
initial effort focuses on the Village Parkway alignment. That alignment does
touch on several property owners in Segment B and that they will be contacted.
The remainder of the owners can be engaged and offers made only after an
environmental document has been approved. Mr. Denton asked if the Village
Parkway fully located. Mr. Dirksen replied that the alignment is finalizing.
Mr. Fabun reviewed upcoming events and efforts for Flood Preparedness
Week in November 2013. Mr. Denton emphasized the need to send all
communications to the board members and alternates so that they can respond
effectively to inquiries from the community.
The GRR is on schedule to complete end of year 2014.
The contractor for the SacBank Project has submitted a solution to which the
USACE may be amenable. If the Corps concurs, they work may finish by the
end of this year. Mr. Kristoff asked whether South River Road would open
beyond Linden. Mr. Fabun replied that it would.
Emergency Preparedness. 2 out three items in the recent DWR flood
preparedness grant were approved (maps and the plan). Signage was not. Staff
will pursue signage through a county wide grant.
Mr. Kristoff inquired about the duration of debt service should the agency
issue additional bonds. Mr. Fabun replied that the current debt schedules
would continue through their payment cycles and any new debt would have its
own payment schedule that would extend from when to the debt initiated
through the schedule; that yes the duration that the agency is servicing debt
would likely extend depending on the length of the debt instrument.

Informational items- None

There being no further business, the meeting was adjourned to September 12, 2013.

Kenneth A. Ruzich
Manager, WSAFCA

