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OBJECTIVE
The purpose of this staff report is to provide an update to the City Council on the status of the West
SacramentoNia On-Demand Rideshare Pilot that is currently underway, discuss staff recommendations and
obtain approval of key service features, and obtain approval of the proposed framework guiding the subject
matter and content for future monthly progress reports to the City Council.
RECOMMENDED ACTION
Staff respectful ly recommends that the City Council receive staff's presentation on key service features for
implementation during the "Initial Launch" (Phase 2) of the West SacramentoNia On-Demand Rideshare Pilot;
and:
1) Approve of staff's recommendations regarding key service features, including initial phased launch
plan approach, proposed citywide service area, initial fares and hours of operation, service
standards (including walk distance and wait times), and age restrictions, and Pilot branding
concepts;
2) Approve Phase 2 "Initial Launch" of service on May 14, 2018;
3) Approve the proposed framework for future City Council progress reports and provide additional
content recommendations; and
4) Provide feedback and recommendations in identifying key community hubs and potential Pilot
partnerships.
BACKGROUND
Over the course of the past year, staff has presented multiple reports to the Transportation, Mobility and
Infrastructure (TMI) Commission and City Council to introduce and develop the concept for an on-demand,
flexible transportation service aimed at enabling car free living and enhancing mobility for community members
underserved by existing public transit. The Pilot Flexible Transportation Service concept, now referred to as
the "West SacramentoNia On-Demand Rideshare Pilot", ("the Pilot") was first presented as a component of
the City's broader Mobility Action Plan (MAP) to the TMI Commission on March 6, 2017, and to the City
Council on April 19th, 2017. Since then, staff has taken actions to procure a service provider to enable the
deployment of a citywide, on-demand rideshare service aimed at reducing vehicle miles travelled (VMT) by
providing a viable alternative to driving, and improving access for residents by introducing more sustainable,
affordable mode choices. City Council engagement completed and actions taken to-date are as follows:
Meeting
April 19, 2017
July 26, 2017
August 16, 2017
November 1, 2017

Report Topic/Action Taken
Introduced Mobility Action Plan & Pilot On-Demand Flexible Transportation Service. City
Council directed staff to release a Request for Proposals.
Workshopped conceptual service designs for the Pilot service. City Council Directed
Pilot scope to be citywide, encourage pooling, and provide point-to-point service.
Presented shortlist of proposals from RFP for the Pilot service. City Council approved
staff's recommended shortlist to advance to evaluation and selection.
Presented the evaluation panel's top-ranked, recommended firm, Via Transportation Inc.
City Council approved the recommendation and directed staff to proceed to contract
development.
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January 17, 2018

Submitted request for Award of Contract and allocation of funding for contract expenses.
Executed contract, approved funding and directed staff to give monthly Council updates.

Under the executed service contract, Via (contracted under the name NoMad Transit, LLC) will scale to deploy
a city-wide, network-optimized, on-demand rideshare service using up to ten (10) donated Mercedes Metris
vans driven by locally sourced Transportation Network Company (TNC) driver partners. Users will be able to
hail a shared ride on the co-branded Via-West Sacramento service using a smartphone app, or by calling in to
book a ride. In the event demand for the service exceeds the Metris fleet supply, Via will be permitted to invite
TNC drivers onto the network using their personal vehicles to maintain a high quality of service.
The Pilot will be rolled out in three service phases: Phase 1, the preliminary service design, planning and
preparation phase wherein the acquisition and customization of all labor, equipment, technology, and materials
necessary to launch the service will occur (2-4 months); Phase 2, an Initial Launch period (4-6 weeks),
wherein service hours may be adjusted over time alongside initial market analysis and promotions of the
service; followed by Phase 3, the Full Launch period (-11 months), wherein changes to the service
parameters would be more limited as the Pilot operated through the remaining term of the contract. Service
performance will be continually monitored and reported quarterly; ultimately resulting in a comprehensive Final
Performance Evaluation Report, which would be independently completed by the UC Berkeley Transportation
Sustainability Research Center (TSRC).
The Pilot is currently in Phase 1. This phase is focused on establishing the new service on the ground in West
Sacramento, including the localization and customization of Via's proprietary technology allowing it to operate
on the local roadway network. Prior to the rollout of the Pilot service, Via is also working to grow the local
operations through coordinated outreach to key businesses and stakeholders, driver acquisition, procurement
of Wheelchair Accessible Vehicle (WAV) services, vehicle delivery and branding, and preliminary development
of a marketing plan. Phase 1 includes targeted outreach to key stakeholders such as YCTD and the regional
Bike Share vendor to identify any possible opportunities to encourage multi-modal linked trips in the City. At
this time, a key step in Phase 1 is identifying the key service parameters that will define the Pilot on its first day
of service (Initial Launch date).
Staff has been working closely with the Via deployment team to identify important trade-offs related to the
service features in order to effectively communicate the rational for the proposed service design to the TM I
Commission and City Council, and in turn facilitate ample opportunities for both governing bodies to provide
critical feedback on the potential policy implications of the service as a result. Key discussion topics will be
presented by staff for City Council consideration.
ANALYSIS
At this time, staff recommends the following service features, as described below and in staff's presentation.
Council feedback will shape the service model that will be deployed on the proposed Initial Launch date of May
14,2018.
Initial Launch Plan Approach: The Pilot initial launch will cover the City of West Sacramento in full but
will operate on slightly limited hours to allow Via to more efficiently use limited resources while building a
demand base, collecting early user feedback including customer surveys, and leveraging the branded
vehicles as a highly effective marketing strategy. This also allows for data collection and observation of
how the Pilot is being used in the first 4 to 6 weeks, after which service hours could be expanded (Phase
3). Staff recommends proceeding with the phased launch approach, pending Council approval.
Initial Hours of Operation: The Initial Launch (Phase 2) is proposed to operate with slightly limited hours
Monday through Friday, 7am to 7pm and Saturdays from 9am to 7pm to start. The service is not proposed
to operate on Sundays and Holidays at this time. Based on experience in other cities, the Via team
hypothesizes that demand will be greatest during weekday commuting hours, but will retain the flexibility to
tweak hours of operation to be highly demand responsive. Phase 3 is anticipated to operate Monday
through Friday from 7am to 10pm, and Saturday from 9am to 10pm, but may be modified based on actual
demand and user feedback during the Initial Launch period, or to accommodate additional City direction.
Additional opportunities will be brought to the Commission and Council as data and feedback is collected to
discuss opportunities to provide special event service for major trip generators, such as River Cats
baseball games at Raley Field, or whether there is sufficient demand to consider introducing weekend
"Late-Night" service with slightly higher fares. At this time, staff recommends proceeding with the proposed
limited hours for the Initial Launch, with the understanding that staff will return to City Council in advance of

Consideration of the West SacramentoNia On-Demand Rideshare Pilot
March 21, 2018
Page 3

the Full (Phase 3) Launch to discuss any modifications to the anticipated hours of operation moving
forward.
Initial Fares: Beginning on the proposed Initial Launch date (May 14, 2018) the proposed fare during the

Initial Launch phase of the Pilot is $3.50 per trip per person. Th~ serv_ice will provid~ nearly door-to-~?or
service for a flat-fare anywhere within the City boundary. The price point for the service may be mod1f1ed
based on demand and customer feedback. Changes to the fare will be made conservatively to support a
perception of consistency and reliability, however the Initial Launch phase will also allow the Via team to
adjust fares within a range of $2 to $5 in order to identify an optimal fare which balances affordability and
ridership with financial feasibility. The ultimate fare is subject to Council approval.
Staff recommends proceeding with the $3.50 fare for the Initial Launch period and will return to Council in
advance of the Full Launch to discuss any necessary modifications to the fares, and to discuss additional
special fare programs. Specifically, special discounted fares could be developed for certain groups, subject
to Council direction (i.e. - $2 rides for eligible low-i.ncome seniors). In addition to purchasing rides on a pertrip basis, a subscription based "ViaPass" will also be considered to encourage consistent ridership, similar
to a monthly transit pass.
Service Standards: A critical component of the service which the City must consider is the standard for

service, which includes the walk distance and wait time the City deems acceptable for users to access a
Via ride after making a ride request. The Via team has proposed high quality service standards when
compared with traditional transit, which staff fully endorses and recommends as described below.
Wait Times: Via expects the average wait time for any user of the Pilot to be 6-8 minutes, with 80% of
customers expected to be picked up in under 10 minutes and 90% of customers expected to be picked
up in under 15 minutes. The Maximum ETA, or the absolute longest amount of time a customer would
have to wait for a Via van to arrive after requesting a ride is expected to be 21 minutes, which is
anticipated to occur for less than 10% of all customers.
Walking Distance: The longest distance the Via Pilot service would ask a customer to walk to meet the
Via van is 1/10 mile, or approximately 500 feet, although most walking distances will be shorter than the
maximum and some may even be door-to-door if it is optimal for the network. This distance has been
identified as the "sweet spot" for maximum walking distance through experience in other locations.

In addition, staff expects to work closely with the Via team, and with input from the TMI Commission
and City Council, to consider defining limited "door-to-door" service areas to serve specific use cases,
such as locations where the typical use may have impaired mobility (i.e. - Senior facilities) or for places
of business with large parking lots (i.e. - shopping centers, hotels).
Vehicle & Smartphone App Branding: In addition to extensive digital and traditional marketing and

outreach strategies, the dedicated Mercedes Metris van fleet will serve as a critical marketing strategy to
spur interest in the Pilot service from the community. This will be achieved by creating a visually
interesting, recognizable vehicle brand that ignites community curiosity, then provides adequate
information for community members to learn more about the service. Simultaneously, the team is seeking
to cost effectively brand the ten (10) dedicated vehicles and is therefore limited to some extent in the
elaborateness of the design. Alternatives have been presented to the City Council for feedback (See
Attachment 2, Branding Designs).
Following internal consultation with other City departments, Staff recommends selecting branding design
Option 3 (Golden "Swoosh"). There was consensus among staff members that the design is eye-catching,
yet retains the official City logo which signals to users that the service is a public transportation option
s~pporte~ by qity f~nds. Option 1 is not recommended as it was not considered by staff to support the
City s unique 1dent1ty or recognizable enough for use as a marketing strategy. Option 2 was not
recommended by staff because it eliminates the Tower Bridge graphic from the City logo (as recommended
to reduce grap~ic_ redundancy) which results in the service appearing less official. However, members of
the TMI Comm1ss1on also commented favorably on the bold bridge design of Option 2.
Staff also recommends using the "West Sacramento On-Demand" naming convention as opposed to using
an abbreviation or other service name. The name "West Sacramento On-Demand" would be used both in
the App and on the physical vehicles. Staff is requesting approval from the City Council on both the
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branding graphics and service name, and welcomes additional suggestions that may be further developed
and brought back to the Council.

Community Hubs & Partnerships: Staff has been working closely with Via to begin identifying key
community hubs and potential partnerships. Major hubs and destinations would be visually highlighted in
the Smartphone Application, and a discounted fare promotion is currently being discussed in coordination
with the Yolo County Transportation District (YCTD) which would provide a free/discounted Via or Yolobus
ride for Via users transferring to the Yolobus Downtown Shuttle, and vice versa. The intent is to implement
the promotion after the Full Launch of service and use it to mutually encourage ridership on both services.
To avoid conflicts with existing fixed route services, the Via vans will be directed to avoid stopping in
dedicated bus turn outs during the initial service. Staff is exploring installation of dedicated wayfinding
signs to direct passengers to designated Via pick-up/drop-off point at the Transit Center utilizing existing 2hr on-street parking in front of Los Rios Community College to facilitate curb management and deter
conflicts. This promotional model has not been finalized as coordination with YCTD is continuing
throughout the remainder of Phase 1 as feedback and alternative ideas are requested. In addition, staff is
actively seeking coordination with JUMP, the incoming regional bike share provider, to explore similar copromotional activities that would encourage linked and active multi-modal trips.
Lastly, the Via team is interested in exploring various partnerships with local businesses and employers.
Local businesses could participate by providing a discount on their goods/services for customers who
arrive by Via to help alleviate parking demand challenges. Separately, Via is currently developing a
corporate portal to allow for major employers to subsidize employees with free or discounted Via fares as
part of their Commuter Benefit programs. Staff recommends continued exploration of the community hubs
and partnerships described here and requests that the City Council provide additional feedback and
direction on these concepts.

Age Restrictions: Per federal law, children between the ages of 13 and 18 will be legally able to use the
Pilot service unaccompanied under two conditions: 1) they have the express consent of the parent or
guardian; and 2) they are signed up for their own individual Via account in compliance with the Children's
Online Privacy Protection Act (COPPA). Children under the age of 13 would not be permitted to use the
service without a parent or guardian accompanying them on their trip. Staff is requesting approval from the
City Council regarding age limitations and requests additional feedback on other potential local restrictions
that may be applied to the service.
Subject to Council direction, staff has identified preliminary opportunities for the Pilot Via Rideshare service
to support youth mobility, as transportation is a key barrier for many young people to access career and
educational opportunities. Young community members may use the service to access River City High
School, the Recreation Center, employment opportunities or out of school learning. Additionally, staff has
been internally exploring the use of the service to support the transportation of CTE Career Pathways
students who are engaged in paid career-ready internships as part of the West Sacramento Home Run
initiative to and from their job sites during the summer of 2018. Additional information on this concept will
be proposed to the City Council at a later time.

Planned Council & Commission Engagement
Attachment 1 provides a high level overview of the 2018 Council & Commission schedule for the Pilot
including key meetings and reporting milestones. This schedule is subject to minor deviations or with additiona'i
direction from the City Council. Per City Council's request, staff will be returning monthly to provide project
upd~tes_ and to allow for additional opportunities to review and consider potential policy implications of the
service In_ greater depths as data from thE: operational Pilot service is collected and analyzed. Staff also plans
on returning regularly to the TMI Comm1ss1on. Staff proposes that the regular City Council reports include
information on the following, as appropriate:
Work Completed To-Date
Overview of Ridership Data, Trends & Customer Feedback
Issues that have arisen/been resolved
Proposed/Implemented Service Modifications
Development of Ongoing Marketing/Partnerships
Quarterly Performance Reports
Other Topics/Issues, as directed by the City Council
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In addition, the City Council requested that staff return to conduct policy workshops on specific topics over the
course of the Pilot project. Staff has developed the following list of potential topics for future meetings,
submitted for City Council feedback and further direction:
Performance Metrics: Further discuss the goals of the Pilot and how the City will measure "success". While
the Pilot may enable reduce VMT in some areas, there may be a net increase in VMT due to providing
improved mobility for underserved communities, which often equates to improved access to important
community amenities for disadvantaged communities (i.e. seniors, low-income residents). It will be critical for
the City Council to provide feedback to assist staff in defining which outcomes of the Pilot will indicate success
for West Sacramento.
Marketing Plan: As data and feedback on the Pilot is collected, the service can be better tailored to target key
use cases. Staff proposes to return to City Council to present the types of use cases that emerge through the
life of the Pilot to better understand who is (or is not) using the service and discuss whether additional
marketing efforts or service modifications should be pursued to continue growing ridership from existing users
and/or whether efforts should be made to attract new ridership.
Future Costs & Funding: As sufficient data is gathered on ridership and revenue recovery, staff proposes to
return to further discuss potential future funding alternatives for how the Pilot may continue in future years,
pending satisfactory performance. This could potentially include strategic partnerships with other agencies or
businesses. Contingent on demand for the service, the City Council may also be presented with an opportunity
to reinvest recovered revenues during the term of the Pilot to support service expansion.
Final Performance Evaluation: The findings from the final performance evaluation report will be brought
forward to Council as a workshop to allow the City Council to fully deliberate the impacts of the Pilot service
following the 1 year test period. This workshop will determine whether the City elects to continue services with
Via.
Mobility Action Plan (MAP) Integration: As data from the Pilot is gathered, staff will propose revisiting
implications of the Pilot service for the broader mobility network. As sufficient data becomes available, staff
proposes reassessing the existing fixed-route transit network in partnership with YCTD and City Council to
identify potential streamlining opportunities. If the City is awarded grant funding from the FY18-19 Caltrans
Sustainable Planning Grant Program to fully develop the MAP, staff will further discuss: the role of the Pilot
service in the City's future mobility system, linkages with other new and shared mobility options and
technologies, and considerations related to curb space and roadway design.
Other Topics/Issues: As directed by the City Council.

Staff is requesting that City Council identify any specific questions/topics related to the Pilot that they would like
for staff to present/report on at future Council meetings, but are not reflected here. Council is also asked to
indicate any specific meeting date or timeframe in which they'd like a report to be brought back, as appropriate.
Environmental Considerations
On January 17, 2018, the City Council approved a Categorical Exemption for this project under Class 6,
Guidelines Section 15306 (Information Collection) of CEQA since the Pilot will focus on data collection,
research and evaluation activities which do not result in a serious or major disturbance to an environmental
res<;>urce and will_ inform the City's c_onsideration of approving and funding the service for additional years. A
Notice of Exemption has been submitted to the County Clerk's Office.
Commission Recommendation
On March 5, 2018, staff prE:se:nted a report in sub~ta~tially the s~me form to the Transportation, Mobility &
lnfras!ructure (TMI) Comm1ss1on. The TMI Comm1ss1on moved in support of staff's recommendations, with the
following comments requested for City Council consideration:
Support phased launch approach.
Community partnerships could include promotions and outreach with Raley Field Chambers of
Commerce, BBCAN, River City High School, and State workers.
'
Monitor demand and customer service to consider expanding Late-Night Service, Special Events
Service, and/or consider expanding to one or more drop-off points in Downtown Sacramento during the
Pilot to accommodate demand outside the City of West Sacramento.

· - -·-··--······--·-.

·-·-··-···----·-···--······--·-------------------------------------
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Option 2 "Bridge" branding was preferred by Commissioners that commented on the design, but
expressed that the redundancy of two bridges in both the City logo and the large Bridge graphic should
be avoided. As a result, the city logo "bridge" was removed, limiting the graphic in Option 2 to the larger
"bridge" over the side-rear of the vehicle for Council consideration.
Ensure that vehicle design conveys the message that the Pilot is a City endorsed and funded program.
Continue exploring opportunities to link multi-modal trips (i.e. - add bike racks, partner with Bike
Share).
Make sure to do ample outreach to older adult community and consider translating materials to other
languages (including Russian and Spanish) where feasible.

Strategic Plan Integration
This project advances the Strategic Plan Management Agenda item, "Mobility Action Plan."
Alternatives
The Council's primary alternatives are summarized below:
1) Receive staff's presentation on the proposed features of the West SacramentoNia On-Demand
Rideshare Pilot and wholly approve of staff's recommendations regarding key service features,
branding, an Initial Launch date of May 14, 2018, and proposed framework for future City Council
progress reports.
2) Receive staff's presentation on the key features of the pending West SacramentoNia On-Demand
Rideshare Pilot, and approve staff's recommendation with specific alterations to the service
parameters, branding, framework for progress reporting, and/or launch date proposed by staff.
3) Receive staff's presentation on the key features of the pending West SacramentoNia On-Demand
Rideshare Pilot, and decline to endorse staff's recommendations.
4) Decline to receive staff's presentation and request that this item be rescheduled for a future meeting.
Alternative 1 is staff's recommended action, however Staff is prepared to follow direction under Alternative 2,
subject to additional budgetary impact analysis that would need to accompany the Commission's
recommendation to Council. Alternatives 3 or 4 would hinder staff's ability to incorporate TMI Commission
feedback in advance of the March 21 City Council meeting and could result in a delay in the launch of the Pilot
service.
Coordination and Review
This report was prepared by the Traffic and Transportation Division of the Public Works Department in
coordination with the Via Transportation, Inc. project team and other City departments. Vehicle branding
alternatives were ,developed in coordination with the Communications and Media Division of the City
Manager's Office. Components of the Community Hubs and Partnerships section were coordinated with the
Yolo County Transportation District.
Budget/Cost Impact
This project has an approved budget of $749,000 funded by a $149,999 SACOG TOM Innovation Grant and a
Council allocation of $599,001 from using local Transportation Development Act (TOA) funds [a combination of
State Transit Assistance (STA) and Local Transportation Funds (LTF)].
Of the total project, roughly $460,000 is obligated for purchased transportation services, which covers the
subsidization of the cost to provide flat-rate rides anywhere in the City by paying for variable driver-partner
wages, fuel and overhead for the hours the service it is in operation. Should the proposed service parameters
be altered dramatically (i.e. - increasing to 24 hour service, or reducing fares to $1 ), it would expend funds at a
fastt::r rate than planned, and could have ripple effects on the ability to: operate the Pilot for the full year,
prov1d~ as many rides, or recoup reve~ues for reinvestment into additional service. Dependent upon proposed
alterat1o~s to. the rec<?mmended service parameters, staff will need to conduct a budget impact analysis in
conJunctIon with the Via team to fully understand potential trade-offs.
ATTACHMENT{S)
1) 2018 Council & Commission Schedule Overview - West SacramentoNia On-Demand Rideshare Pilot
2) Vehicle and Application Branding Design Concepts
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