
  

Tom Ramos (RD 537), Chair 
Beverly Sandeen (City), Vice Chair 
RD 900, Director (Vacant) 
RD 900, Alternate Director (Vacant) 
Kent Lang (RD 437), Alternate Director 
Chris Ledesma (City), Alternate Director 
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PLACE: Civic Center City Council Chambers 

1110 West Capitol Avenue 
West Sacramento, CA 

DATE: December 19, 2019 
TIME:   8:30 AM 

 

 

Closed Session 
Meeting Agenda 

 
 
 

1. CONFERENCE WITH LEGAL COUNSEL-- ANTICIPATED LITIGATION (Gov. Code § 
 54956.9(d)(2)) 
 
AECOM Change Request No. 89 
 

 
 
 

 
 
 
 
 
 
 

 
 
 

ADJOURN 
 



Tom Ramos (RD 537), Chair 
Beverly Sandeen (City), Vice Chair 
RD 900, Director (Vacant) 
RD 900, Alternate Director (Vacant) 
Kent Lang (RD 537), Alternate Director 
Chris Ledesma (City), Alternate Director 
Greg Fabun, WSAFCA General Manager 
 
 

Meeting Agenda 
 
PLACE: Civic Center City Council Chambers 
  1110 West Capitol Avenue 
  West Sacramento, CA 95691 
DATE: Thursday, December 19, 2019 
TIME:  9:00 AM 

  
 
 

1. Agenda Approval 
 

2. Public Comment on Matters Not on the Agenda 
 

3. Approval of the November 21, 2019 Meeting Minutes 
 

4. Report out on Closed Session 
 

5. Review Monthly/YTD Revenue & Expenses 
 

 
 
 

6. Consideration of Resolution 19-12-01 authorizing the West Sacramento Area Flood 
Control Agency General Manager to secure a Letter of Credit to serve as a performance 
instrument for the Southport Levee Improvement Project 

 
Comment:  This item seeks adoption of Resolution 19-12-01, authorizing the General 
Manager to secure a letter of credit to satisfy one of the USACE permit requirements for 
the Southport Levee Improvement Project. 

 
7. Consideration of Amendment 1 for the Floral Native Nursery and Restoration Inc for plant 

propagation and delivery of California native plant materials for the Southport Floodplain 
Restoration Project 

 
Comment:  This item seeks authorization for the General Manager to sign Amendment 1 
with Floral Native Nursery for the Southport Floodplain Restoration Project. 

 
 
 
 

8. Consideration of acceptance of Comprehensive Annual Financial Report for the Fiscal 
Year ending June 30, 2019 
 
Comment: This item seeks Board acceptance of the Comprehensive Annual Financial 
Report for the Fiscal Year ending June 30, 2019. 
 

9. WSAFCA Project Updates 
 

10. Director Comments 
 

11. Adjourn 
 
 
 
 
 
 

REGULAR AGENDA 

CONSENT AGENDA 
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I, Greg Fabun, WSAFCA General Manager, declare under penalty of perjury that the foregoing agenda for 
the December 19, 2019 regular meeting of the West Sacramento Area Flood Control Agency was posted 
December 13, 2019 in the office of the City Clerk, City of West Sacramento, 1110 West Capitol Avenue, 
West Sacramento, CA, and was available for public review. 

 
 
 

 
Greg Fabun, WSAFCA General Manager 

 
 
 
In accordance to the Brown Act, any documents related to agenda items that are made available to the Board before the meeting 
will be available for review by the public at 1110 West Capitol Avenue, West Sacramento, CA 95691, 8:00 am to 5:00 pm, Monday 
through Friday. 



 
 

WSAFCA BOARD MEETING MINUTES 
November 21, 2019 

9:00 a.m. 
West Sacramento, California 

 
CITY OF WEST SACRAMENTO 
RECLAMATION DISTRICT #900 
RECLAMATION DISTRICT #537 

 
ATTENDEES: 

    
Tom Ramos JPA Chair, RD 537 Trustee    Paul Dirksen Flood Planner  
Beverly Sandeen JPA Vice Chair, CoWS               Brian Brown Senior Civil Engineer  
Jim Day  JPA Attorney 
                              
 

The meeting was called to order at 10:30 a.m. in the City Council Chambers, 1110 West Capitol Avenue, 
West Sacramento, California.  Chair Ramos presided. 
 
Heard General Administration Functions as follows: 
 
Entry No. 1 
The Board approved the agenda of the November 21, 2019 Board meeting. 
 
                  MOTION:  Sandeen             SECOND: Ramos          AYES:       Sandeen & Ramos    
                  NOES:      None                   ABSTAIN: None             ABSENT:  None  
 
The motion passed 2-0 
 
Entry No. 2 
There were no comments from the public on matters not on the Agenda.  
 
Entry No. 3 
The minutes of the October 17, 2019 meeting were approved as amended that in item 5, the term 
“arbitration” should be amended to “mediation.” 
 
                  MOTION:  Ramos                SECOND: Sandeen       AYES:       Ramos & Sandeen     
                  NOES:      None                   ABSTAIN: None             ABSENT:  None  
  
The motion passed 2-0 
 
Entry No. 4 
Jim Day reported that the Board met in Closed Session to confer with legal counsel regarding the 
anticipated litigations related to the AECOM Change Request identified on the Closed Session Agenda. 
No action was taken. 
 
Entry No. 5 
Jenn Tran reported on the Agency’s monthly and year-to-date revenue and expenses for September 
2019. Fund 870’s starting balance was $5.9M. There was no revenue. Expenses were $35k. The ending 
balance was approximately $5.8M. The starting position for fund 871 was $197k. Revenue was $2M 
from the North Area EIP construction retention. Expenses were $2.1M, leaving the ending position for 
fund 871 to be $122k. Accordingly, the Agency’s combined cash position was $12M. 
 
As of November 14, 2019, the Agency’s combined cash position was approximately $10.3M. Staff is 
coordinating with DWR on the timing and amount of advance funding needed for the first half of 2020. 
Staff expects to draw down on the remining $6M in Fund 257 by the end of the calendar year. 
 
Consent Agenda 
 
Entry No. 6 
Consideration of a contract with Federal Water Consulting for Federal Lobbying in Support of the West 
Sacramento Area Flood Control Agency Levee Improvement Program 
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Entry No. 7 
Consideration of Consent to the proposed assignment of the Southport Levee Improvement Project 
construction contract from AECOM Energy & Construction, Inc. to Shimmick Construction Company, 
Inc. 
 
                  MOTION:  Ramos                SECOND: Sandeen              AYES:       Ramos & Sandeen      
                  NOES:      None                   ABSTAIN: None                    ABSENT:  None  
 
The motion passed 2-0 
 
Regular Agenda 
 
Entry No. 8 
Consideration of a Resolution of the West Sacramento Area Flood Control Agency (“Agency”) 
authorizing the execution and delivery of a third supplemental fiscal agent agreement, an escrow 
agreement, and a bond purchase contract; authorizing the issuance and sale of refunding bonds; 
approving the form of the official statement and the distribution thereof, and approving other actions 
related thereto 
 
Roberta Raper briefed the Board about the refunding bond process and introduced Ken Dieker. Ken 
Dieker from Del Rio Advisors presented the Board with an overview of the refunding bonds, process, 
and estimated savings. 
 
                  MOTION:  Ramos                SECOND: Sandeen              AYES:       Ramos & Sandeen      
                  NOES:      None                   ABSTAIN: None                    ABSENT:  None  
 
The motion passed 2-0 
 
Entry No. 9 
Paul Dirksen reported on WSAFCA project updates highlighting the following: Southport borrow 
restoration project’s Supplemental EIR, the upcoming BOSC safety assurance review, Federal project 
activities and appropriations, Greg Fabun’s and the Mayor’s lobbying trip happening in Washington DC, 
and concluded with a Southport Floodplain Restoration PowerPoint presentation. 
 
Brian Brown also updated the Board on the Southport drainage improvement project 
 
Roberta Raper clarified the Board adopted Resolution 19-11-02 for the last item on the Regular Agenda. 
Chair Ramos inadvertently stated Resolution 19-11-01 was approved during the presentation. Raper 
requested that the item be corrected to adopting Resolution 19-11-02 for the record. 
 
Chair Ramos motioned for approval of Resolution 19-11-02 and the recommended actions. 
 
                  MOTION:  Ramos                SECOND: Sandeen              AYES:       Ramos & Sandeen      
                  NOES:      None                   ABSTAIN: None                    ABSENT:  None 
 
The motion passed 2-0 
 
Entry No. 10 
There were no director comments. 
 
Entry No. 11 
There being no further business, the meeting was adjourned. 
 
 
 
 
  
____________________________________ 
Greg Fabun, Secretary/General Manager  
WSAFCA     



WSAFCA Monthly Cash Flow Report
04-October-2019

WSAFCA JPA WSAFCA Cap Projects STATE Advance Funding Combined
i ii iii ∑i,iii

through 10/31/2019 870-0000 871-0000 257-9917 Combined
Restricted Fund Balance 1,101,055          -                                         -                                             1,101,055            
Unassigned Fund Balance 6,280,201          (1,325,680)                       749,310                                5,703,832            
Revenue 703,731              2,056,240                        5,322,800                            8,082,770            
subtotal 8,084,987          730,560                           6,072,110                            14,887,657          a

Expenditures 1,674,489          2,367,453                        -                                             4,041,942            b
Cash Position 6,410,498          (1,636,893)                       6,072,110                            10,845,715          c=a-b

through 10/31/2019 257-9916 257-9917 Combined
Restricted Fund Balance -                                         -                                             -                            
Unassigned Fund Balance 706,425                           42,885                                  749,310               
Revenue -                                         5,322,800                            5,322,800            
subtotal 706,425                           5,365,685                            6,072,110            a

Expenditures -                                         -                                             -                            b

Cash Position 706,425                           5,365,685                            6,072,110            c=a-b



04-October-2019
Rev Exp Fund 870

Year to Date
FY 2019/20 July 2019 Aug 2019 Sep 2019 Oct 2019

1. 870 Fund Balance
[Beginning of Period, incl restricted cash] 7,381,256        7,381,256      7,367,321        5,876,989    5,841,659     
2. CASH RECEIPTS

4030 Interest/Penalties/Del. Tax -                         (2,930)             2,930                -                     -                     
4090 Special Tax Assessment 594,926            (236,040)        236,040            -                     594,926        
4300 Interest-Other (16,195)            (16,195)          -                         -                     -                     
4301 Investment Pool Earnings -                         -                       -                         -                     -                     
4340 Concession Fees -                         -                       -                         -                     -                     
4810 Reimbursements -                         -                       -                         -                     -                     
4825 Contributions 125,000            125,000          -                         

3. TOTAL CASH RECEIPTS
     [∑ 2a thru 2g] 703,731            (130,164)        238,970            -                     594,926        
4. TOTAL CASH AVAILABLE
     [Before cash out] (1 + 3) 8,084,987        7,251,092      7,606,291        5,876,989    6,436,585     

5. CASH PAID OUT (870-9905)
(a) Operations & Maintenance

5256 Memberships/Dues 19,872              -                       -                         19,872          -                     
5258 Training/Travel/Meals -                         -                       -                         -                     -                     

5259 Special Department Expenses 114                   -                       -                         -                     114                
5260 Legal Expenses 13,233              -                       -                         -                     13,233          

5261 Professional Services 32,026              164                 10,536              10,526          10,801          
5269 Official Fees 1,000                -                       -                         -                     1,000            

5271 Insurance- Liability -                         -                       -                         -                     -                     
5273-Fidelity -                         -                       -                         -                     -                     

Subtotal (5a) 66,245              164                 10,536              30,398          25,148          
(b) Non-Operating

5310 Contributions to Other Agencies 7,225                (116,393)        117,747            4,932            939                
5330 Taxes/Assessments -                         -                       -                         -                     -                     

Subtotal (5b) 7,225                (116,393)        117,747            4,932            939                
(c)  Transfers Out

2011 Debt Service 569,591            -                       569,591            -                     -                     
2015 Debt Service 1,031,428        -                       1,031,428        -                     -                     

5422 Interest on Notes -                         -                       -                         -                     -                     
5950 Transfer Out -                         -                       -                         -                     -                     

Subtotal (5c) 1,601,019        -                       1,601,019        -                     -                     

6. TOTAL CASH PAID OUT (870-9905)
     [Sum 5a thru 5d] 1,674,489        (116,229)        1,729,302        35,330          26,086          

7. 870 CASH POSITION
 (4 minus 6) End of Period 6,410,498        7,367,321      5,876,989        5,841,659    6,410,498     



04-October-2019
Rev & Exp 871

Year to Date
FY 2019/20 July 2019 Aug 2019 Sep 2019 Oct 2019

1. 871 Fund Balance
[Beginning of Period, incl restricted cash] (1,325,680)           (1,325,680)   259,320            196,775            122,103 

2. CASH RECEIPTS

a) 4300 Interest-Other (1,797) (1,797)           - - - 
b) 4301 Investment Pool Earnings - - - - - 
c) 4440 Other State Grants 2,058,037            - - 2,058,037         - 
d) 4810 Reimbursements - - - - - 
e) 4899 Other Revenue - - - - - 
f) 4990 Transfers In - - - - - 

3. TOTAL CASH RECEIPTS
[∑ 2a thru 2d] 2,056,240            (1,797)           - 2,058,037 - 

4. TOTAL CASH AVAILABLE
(1 + 3) 730,560                (1,327,477)   259,320            2,254,812 122,103 

CASH PAID OUT

(d) CIP (871-9915)

GRR, WO 40002 - - - - - 
WSLIP Program  Support & Mgmt, WO 40010 5,650 - - - 5,650              

Regional FMP, WO 40012 48,773 3,400            3,001                22,374              19,999            
Time Oil Site Remediation, WO 40014 14,235 2,677            717 239 10,602            

DWSC East Slip Repair, WO 40017 4,202 495 784 348 2,574              
North Area EIP Closeout, WO 40018 35,828 2,212            1,965                8,943                 22,707            

Southport EIP, WO 41164 2,235,486            (1,598,083)   55,112              2,097,218         1,681,239      
Federal Project, WO 41167 23,279 2,502            966 3,587                 16,224            

5. TOTAL CASH PAID OUT
[871-9915] 2,367,453            (1,586,798)   62,545              2,132,709         1,758,996      

6. 871 CASH POSITION
(4 - 5) End of Period (1,636,893)           259,320 196,775            122,103            (1,636,893)     



04-October-2019
Exp x Vendor x Project

40002 40010 40012 40014 40017 40018 41164 41167
GRR Gen Sup RFMP Time Oil DWSC East N/A Close SLIP Fed Project Total by Vendor

Project Expenditure by Month Total by Month

Project Expenditure by Vendor, October 2019
Bender Rosenthal -                 -                    -                      -                        -                      4,000               380                       -                            4,380                     
Central Coast Wilds -                 -                    -                      -                        -                      -                       50,921                 -                            50,921                   
Day Carter Murphy -                 -                    -                      -                        -                      2,450               338,529               -                            340,979                 
DT Williams & Assoc -                 -                    -                      -                        -                      -                       275                       -                            275                        
Floral Native Nursery -                 -                    -                      -                        -                      -                       122,471               -                            122,471                 
GEI Consultants -                 -                    -                      -                        -                      -                       115,506               -                            115,506                 
HDR -                 -                    3,183             -                        -                      -                       925                       -                            4,108                     
ICAP -                 -                    673                717                  87                   1,645               29,937                 2,394                    35,452                   
Land (5282, 5320, 5510, 5859) -                 -                    -                      -                        -                      250                  -                            -                            250                        
LWA -                 5,650           -                      -                        -                      4,369               65,724                 11,428                 87,171                   
Mark Thomas Co. -                 -                    -                      240                  -                      8,350               12,740                 -                            21,330                   
Martin LLC, Ray -                 -                    -                      -                        -                      -                       300                       -                            300                        
MBK -                 -                    15,426           -                        -                      -                       -                            15,426                   
MHM Inc. -                 -                    -                      -                        2,400              -                       -                            -                            2,400                     
Other Proj Related -                 -                    44                   -                        -                      -                       24,155                 10                         24,210                   
Parsons Brinckerhoff -                 -                    -                      -                        -                      -                       128,971               -                            128,971                 
River Partners -                 -                    -                      -                        -                      -                       760,041               -                            760,041                 
SCS Engineers -                 -                    -                      8,928               -                      -                       -                            -                            8,928                     
Staff Time -                 -                    672                717                  87                   1,644               30,365                 2,393                    35,878                   
Total by Work Order -                 5,650           19,999           10,602             2,574              22,707            1,681,239            16,224                 1,758,996             

Project Expenditure by Vendor, YTD Total by Vendor

AECom E&C -                 -                    -                      -                        -                      -                       -                            -                            -                              
Bender Rosenthal -                 -                    -                      -                        -                      4,000               1,678                    -                            5,678                     
Central Coast Wilds -                 -                    -                      -                        -                      -                       77,921                 -                            77,921                   
Day Carter Murphy -                 -                    -                      -                        -                      2,450               338,529               -                            340,979                 
Douglas Environmental -                 -                    473                -                        -                      -                       -                            -                            473                        
DT Williams & Assoc -                 -                    -                      -                        -                      -                       825                       -                            825                        
Floral Native Nursery -                 -                    -                      -                        -                      -                       122,471               -                            122,471                 
GEI Consultants -                 -                    -                      -                        -                      -                       173,214               -                            173,214                 
HDR -                 -                    5,563             -                        -                      -                       56,821                 -                            62,384                   
ICAP -                 -                    4,118             2,534               901                 4,002               103,107               5,921                    120,583                 
Land (5282, 5320, 5510, 5859) -                 -                    -                      -                        -                      250                  -                            -                            250                        
LWA -                 5,650           -                      -                        -                      4,369               65,724                 11,428                 87,171                   
Mark Thomas Co. -                 -                    -                      240                  -                      15,982            18,565                 -                            34,787                   
Martin LLC, Ray -                 -                    -                      -                        -                      -                       2,862                    -                            2,862                     
MBK -                 -                    34,414           -                        -                      -                       -                            -                            34,414                   
MHM Inc. -                 -                    -                      -                        2,400              -                       -                            -                            2,400                     
Other Proj Related -                 -                    88                   -                        -                      -                       55,159                 10                         55,257                   
Parsons Brinckerhoff -                 -                    -                      -                        -                      -                       205,785               -                            205,785                 
River Partners -                 -                    -                      -                        -                      -                       882,111               -                            882,111                 
Sacramento River Ranch -                 -                    -                      -                        -                      -                       27,200                 -                            27,200                   
SCS Engineers -                 -                    -                      8,928               -                      -                       -                            -                            8,928                     
Staff Time -                 -                    4,117             2,533               901                 4,001               103,513               5,920                    120,983                 
Utilities -                 -                    -                      -                        -                      775                  -                            -                            775                        

-                 5,650           48,773           14,235             4,202              35,828            2,235,486            23,279                 2,367,453             
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Flood Program Update 
 
December 19, 2019 
 
FINANCE 
 
As of 12/12/19/2019, the Agency’s combined cash position is approx. $10.4M.   
 

State cost-share has been trued up through 6/30/2019 (Qtr 32).  The Statement of Costs for Qtr 33 
(through 9/30/2019) are in review.  Staff is working with DWR to determine the appropriate amount 
for the next construction advance request and to develop an estimate of remaining Prop 1E funds 
that the Agency reasonably expects to expend by 12/31/22.  Prop 1E funding ends on 6/30/2023.  
The last six months (01/01/22 through 6/30/2023) will be used to settle costs and reporting.  DWR 
must have all Prop 1E funding expended by the 6/30/2023 deadline.  DWR has indicated that 
replacement funding will be available if/as needed. 
PROJECTS 
 

 
SOUTHPORT LEVEE IMPROVEMENT PROJECT 
 
Real Estate Services:  We received approval from DGS on their review of the revised appraisal for 
the Washington School District property.  BRI completed the last unresolved property Final 
Accounting Package for the Project. 
 
Surveying Services:  DWR’s cadastral unit approved the updated LandNet. Staff continues to work 
on two small acquisition items that need resolution in order for WSAFCA to transfer real property 
rights to the State in accordance with the UFRR guidelines. 
 
Environmental Services in support of Real Estate/Right of Way: No additional work has been 
conducted. 
 
Southport Borrow Restore Project:  HDR submitted the 90% Plans and Specifications for the borrow 
restoration work the week of 11/4 and comments were provided to HDR at the end of November.  The 
plan is to finalize the bid documents in early January and advertise the project for bids so that 
construction can begin in late spring, once onsite conditions allow.  The Supplemental EIR is on track 
to be finalized by the end of this year.  Staff intends to bring an item to the Board to certify the 
Supplemental EIR along with the award of the borrow restoration construction contract next spring.  
Restoration of the Riverpark borrow sites is anticipated to start in the spring/summer, with completion 
in the fall of 2020.   
 
Southport Levee Drainage Improvement Project: The Project is well under construction. The 
contractor has met all deadlines thus far in constructing the drainage improvements along Village 
Parkway. Those improvements included concrete swales at the Sherwood Harbor and Sacramento 
Yacht Club access roads and underground storm drainpipes along Village Parkway near the Yacht 
Club access road. There was a small failure of the pavement at the edge of the roadway near the 
new construction during a recent heavy rain event. The edge of the roadway at the failure point was 
repaired promptly to ensure there were no public safety issues. WSAFCA is currently working with 

WSAFCA JPA WSAFCA Cap Projects STATE Advance Funding Combined
i i i i i i ∑i ,i i i

through 12/12/2019 870-0000 871-0000 257-9917 Combined
Restricted Fund Balance 1,101,055          -                                          -                                              1,101,055            
Unassigned Fund Balance 6,280,201          (1,325,680)                       749,310                                5,703,832            
Revenue 703,731              5,236,093                        2,230,648                             8,170,471            
subtotal 8,084,987          3,910,413                        2,979,958                             14,975,358         a

Expenditures 1,725,898          2,819,879                        -                                              4,545,778            b

Cash Position 6,359,089          1,090,533                        2,979,958                             10,429,580         c=a-b
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our construction management team to determine if the failure was due to a construction quality issue 
or due to the forces of nature. In the next few weeks, weather permitting, construction will continue 
on the placement of the drainage ditch along the levee maintenance corridor north of Linden Road. 
Construction of the drainage ditch has been slowed due to soggy field conditions caused by the recent 
rainfall events. Accordingly, staff may provide a time extension to the contractor. 
 
Southport Phase II – Levee Improvement Project: The construction management team continues to 
work with AECOM on project closeout.  A draft completion documentation report, prepared by WSP, 
was reviewed by the project team and the Board of Senior Consultants (BOSC). The BOSC had their 
final, post-construction, Safety Assurance Review (SAR) site visit, last week on December 10th and 
11th.  The final site visit went well, and the BOSC will be preparing a summary report of their visit.  
BOSC’s next steps are preparing a final summary report of all their completed SAR activities and 
issuing the 3R (Resiliency, Redundancy, and Robustness) letter that signifies completion of the SAR 
process by the BOSC for the Project. 
 
SkyHigh Perspective completed the final aerial photography and videography for the project.  The 
mid-project time-lapse video of the 2017 construction season is posted on the City’s website on the 
Flood pages.  Project photos are located at https://www.flickr.com/photos/147959781@N05/albums.  
The draft version of the final time-lapse video was submitted to WSAFCA in late November and after 
staff review, the final version will be prepared, probably sometime early next year. 
 
Environmental Support Services:  Biological and archaeological monitoring is complete and project 
closeout documentation was submitted to the Corps.  
 
ISI Certification:  The SLIP project has received an initial “Gold” rating from the Institute for 
Sustainable Infrastructure (ISI) and is within several points of a “Platinum” rating.  The path to the 
higher rating entails responses to the ISI Verifier’s comments and questions returned to the team, 
which were submitted the week of 12/9.  Staff remains optimistic that the additional points can be 
achieved for a revised rating of Platinum. 
 
Borrow One Site:  Staff continues to work with Yolo County and the Department of Conservation, 
Division of Mine Reclamation to close out the Surface Mining Permit for Southport.  Staff expects to 
close out the permit by end of the calendar year. 
 
SOUTHPORT RESTORATION PROJECT 
 
Irrigation and Planting:  This past month, River Partners completed planting in the offset areas in 
accordance with the plans.  Over 70,000 plants have been installed, just shy of the total required per 
the plans.  The remaining were not installed due to propagation difficulties or because live cuttings 
needed to be installed after the first of the year.  However, there are over 4,000 “extra” plants that 
were delivered and GEI has provided direction to plant those in areas to further enhance erosion 
protection.   
 
The contractor, River Partners, removed the pumps for the two irrigation systems, one in the north 
and one in the south restoration areas.  Additional work needed to be prepared for the upcoming 
flood season includes anchoring of all remaining irrigation lines, removal of fish screens, and 
installation of boater warning signs at the inlet/outlets.  The team is working with the contractor to 
identify windows of opportunity to complete these remaining preparatory tasks. 
 
T&S Construction Co. (T&S) was brought on as an emergency contractor to place revetment at the 
north area cultural site in time for the flood season.  T&S completed the revetment job in under a 
week and the site is now protected and planted as mixed Riparian Woodland species. 
 
NORTH AREA PROJECT CLOSEOUT – North Area real estate is mostly completed.  Staff has received 
approvals and payments for the acquisition on the Rivers EIP and received approval for most of the 
I Street acquisitions.  Finalization of the record of survey and real estate rights transfer remain and 
should be routine.  Staff and WSAFCA counsel are clearing title on the remaining two I Street parcels.  
Project closeout documentation and reports have been submitted to DWR. 
 

https://www.flickr.com/photos/147959781@N05/albums
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FEDERAL PROJECT – Bi-weekly meetings with the Project Delivery Team (WSAFCA/USACE/DWR) 
are on-going.  The design team submitted the final draft Drilling Program Plan (DPP) to the Corps for 
review and approval.  Once approved, the DPP will guide the necessary geotechnical explorations 
that will inform the project geotechnical design at the 65% or 90% design milestone.  PSOMAS and 
cbec completed their respective topographic and bathymetric surveys. The H&H staff on the design 
team and Corps H&H staff are working to update models to inform the appropriate design water 
surface elevation (DWSE) to be used upstream of the UP Railroad Trestle.  MGE is on schedule for 
the 35% design submittal mid-January. 
 
Staff is developing a Request for Proposal from the Agency’s on-call list for environmental support 
services during design, including additional CEQA coverage as may be required.  Accordingly, staff 
anticipates bringing an item to the Board next year to award a professional services contract. 
 
FEDERAL BUDGET/ADVOCACY – The President’s FY 2020 Civil Works Budget released in March 
proposes $400k additional PED funding for the West Sacramento Project. Funding requests for the 
West Sacramento Project were provided to our congressional delegates in March.  The following 
requests were provided to the Sacramento District office for the FY 2020 USACE Work Plan:  

1)  $3.6M in the Investigations Account to complete PED; and  
2) $18.9M in the Construction Account for new start construction.   

 
The District submitted its Work Plan request to Headquarters on October 15.  An advocacy trip was 
completed November on 20-22.  The General Manager and Mayor Cabaldon had very successful 
and informative meetings with Congresswoman Matsui, staff in Sen. Feinstein’s office, and the 
Offices of the ASA, OMB, and Corps HQ. 
 
FY 2020 Appropriations: A "deal in principle" to fund the federal government for the rest of fiscal 2020 
was reported to have been reached Thursday 12/12. A vote in the House is expected for Tuesday 
12/17.  Staff and our federal lobbyists are monitoring activity closely. 
 
WSAFCA FEDERAL LOBBYING EFFORT (FWC) – NOVEMBER 

• City/WSAFCA DC Advocacy trip 
o Coordinate re Washington Advocacy trip objectives, mtgs, talking points, handouts 
o Coordinate w/ CoE HQ re WSAFCA/USACE Work Plan requests 
o Coordinate w/ Rep. Matsui staff re WSAFCA/USACE Work Plan requests 
o Coord with WSAFCA and Rep. Matsui staff re post-trip meeting summary 

 
• FY 2020 Funding: 

o Monitor/report on CR status & outlook 
o Monitor/update 302(b) funding limits 

 
• Miscellaneous 

o Weekly coordination calls with WSAFCA General Manager 
o Provide Updates on NFIP authority 
o Report on testimony by National Waterways Conference related to potential Yolo 

Bypass System legislation (WRDA 2020) 
 
DEEP WATER SHIP CHANNEL EAST DRAINAGE REPAIR PROJECT – Project complete.  MHM has 
submitted the final version of the project documentation report for staff review and it should be 
finalized by the end of this year. 
 
PUBLIC RELATIONS 
 
Nothing to report. 
 
 
 
 



Flood Protection Program 
Progress Report 

 
 
 
 

Page 4 of 4 
 

FLOOD INSURANCE 
 
National Flood Insurance Program (NFIP) – The House Financial Services Committee advanced 
a compromise bill (HR 3167) to extend and reform the NFIP.  The bill has been directly tied to (and 
an integral part of) the CR.  Straight-line extensions (i.e., no policy change) are tied to the CR 
expiration of 12/20. 
 
Community Rating System (CRS) – The CRS Recertification was submitted in late July to the ISO, 
a third-party organization that rates compliance with the CRS. 
 
FLOOD PLAIN ADMINISTRATION 
 
Floodplain Management – The updated plan was posted on the flood website. 
 
EMERGENCY PREPAREDNESS 
 
2019 Emergency Preparation/Flood Season Coordination – Pending 
 
COORDINATION WITH OTHER ACTIVITIES 
 
Regional Flood Management Plan – Staff submitted an application package to DWR on behalf of 
the Lower Sacramento River/Delta North Region for the next round of funding.  DWR is anticipated 
to make awards and initiate contracts early next year.  Once that occurs, staff will bring an item to the 
Board to execute a contract to accept additional grant funds. 
 
FUTURE 
 
January 16, 2020 – WSAFCA Board Meeting 
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