
  

AGENDA  
WEST SACRAMENTO AREA FLOOD CONTROL AGENCY 

REGULAR MEETING OF A JOINT POWERS AUTHORITY OF  
THE CITY OF WEST SACRAMENTO AND RECLAMATION DISTRICT 900 

 MAY 21, 2026  
 
 

Verna Sulpizio Hull, Chair (RD 900) 
 

David Dean, Vice Chair (At-Large) Norma Alcala, Director (City) 
  

Paul Dirksen, General Manager/Secretary 
Ralph Nevis, Agency Attorney 

 
 

9:00 AM CALL TO ORDER  
 

The meeting will be held at City Hall, City Council Chambers,  
1110 West Capitol Avenue, West Sacramento 

 
Materials related to the items on this Agenda are available for review and download at 
https://www.cityofwestsacramento.org/government/meetings-agendas/west-sacramento-area-flood-control-
agency/-toggle-next7days no later than 72 hours prior to the meeting. Any materials related to the items on this 
Agenda that are provided to the members of the Board within 72 hours prior to the meeting shall be made 
available at that same web address for review and download. 
 

If you need special assistance to participate in this meeting, please contact the City Manager’s Office 
Department at 916-617-4500. Notification of at least 72 hours prior to the meeting will assist staff in assuring 
that reasonable arrangements can be made to provide accessibility to the meeting. Assisted listening devices 

are available at this meeting. 
 

GENERAL ADMINISTRATION – PART I 
 
1A. PRESENTATIONS BY THE PUBLIC ON MATTERS NOT ON THE AGENDA WITHIN THE JURISDICTION OF THE 

AGENCY. THE AGENCY IS PROHIBITED BY LAW FROM DISCUSSING ISSUES NOT ON THE AGENDA BROUGHT TO 
THEM AT THIS TIME. 

 
1B. MONTHLY/YTD REVENUE AND EXPENSES 
 

CONSENT AGENDA – PART II 
 
2.      CONSIDERATION OF RESOLUTION 26-05-01 AMENDING THE CAPITAL IMPROVEMENT PROGRAM (CIP) BUDGET 

AND APPROVAL OF A PROFESSIONAL SERVICES CONTRACT TO MARK THOMAS & COMPANY, INC. FOR 
SURVEYING SERVICES TO SUPPORT THE WEST SACRAMENTO LEVEE IMPROVEMENT PROJECT 

 
Comment: This item seeks Board adoption of Resolution 26-05-01, authorizing a budget appropriation of 
$141,236 to WO# 41172, awarding the contract to Mark Thomas & Company in the amount of $388,910 
for surveying services, authorizing the General Manager to issue contract amendments up to 10% of the 
contract value and to extend the contract term if necessary, and authorizing the use of $427,801 from 
WOs# 41169, 41172, and 41175. 

 
3. CONSIDERATION OF APPROVAL OF A PROFESSIONAL SERVICES CONTRACT WITH KLEINFELDER FOR 

GEOTECHNICAL ENGINEERING SERVICES FOR THE SACRAMENTO RIVER NORTH LEVEE EROSION PROTECTION 
PROJECT AND RESOLUTION 26-05-02 AUTHORIZING A BUDGET AMENDMENT TO THE FEDERAL FLOOD PROJECT 
(WO#41169) 

 
Comment: This item seeks Board adoption of Resolution 26-05-02, appropriating $2,500,000 to 
WO#41169, approving a professional services contract with Kleinfelder for the amount of $1,870,680, 
and authorizing the General Manager to approve contract amendments up to 15% of the contract value 
and non-substantive changes or modifications to the contract, with approval from the Agency Attorney. 
 

4. CONSIDERATION OF APPROVAL OF THE APRIL 16, 2026, MEETING MINUTES 
 

https://www.cityofwestsacramento.org/government/meetings-agendas/west-sacramento-area-flood-control-agency/-toggle-next7days
https://www.cityofwestsacramento.org/government/meetings-agendas/west-sacramento-area-flood-control-agency/-toggle-next7days


WSAFCA Meeting Agenda 
May 21, 2026 
Page 2 

  

 

REGULAR AGENDA – PART III 
 
5A. WSAFCA PROJECT UPDATES 
 
5B. DIRECTOR COMMENTS 
 
5C. ADJOURN 
 
 
 
I, Paul Dirksen, General Manager/Secretary of the West Sacramento Area Flood Control Agency, declare under 
penalty of perjury that the foregoing agenda for the April 16, 2026, meeting of the West Sacramento Area Flood 
Control Agency was posted on April 10, 2026, in the office of the City Clerk of the City of West Sacramento, 
1110 West Capitol Avenue, West Sacramento, CA, and was available for public review.  
 
  
 
 
 
          
Paul Dirksen, General Manager/Secretary  
West Sacramento Area Flood Control Agency 

 
 

 
 
 
 
 
 
 
 
 

 

All public materials related to an item on this agenda submitted to the Agency after distribution of the agenda 
packet are available for public inspection on the City’s website at: www.cityofwestsacramento.org.  Any 

document provided at the meeting by staff will also be available to the public. Any document provided at the 
meeting by the public will be available the next business day following the meeting. 

http://www.cityofwestsacramento.org/


WSAFCA Monthly Cash Flow Report
09-March-2026

WSAFCA JPA WSAFCA Cap Projects STATE Advance Fed Project Combined
i ii iii ∑i,ii

through 3/31/2026 870-0000 871-0000 257-9919 Combined
Restricted Fund Balance 405,781              22,337,109                      -                                                22,742,889          
Unassigned Fund Balance 14,603,507        1,448,549                        -                                                16,052,057          
Revenue 4,417,030           3,759,170                        25,000,000                             33,176,200          
subtotal 19,426,318        27,544,828                      25,000,000                             71,971,146          a

Expenditures 5,762,126           1,685,017                        5,788,772                               13,235,914          b

Cash Position 13,664,192        25,859,811                      19,211,228                             58,735,232          c=a-b



09-March-2026
Rev Exp Fund 870

Year to Date
FY 2025/26 July 2025 Aug 2025 Sep 2025 Oct 2025 Nov 2025 Dec 2025 Jan 2026 Feb 2026 Mar 2026

1. 870 Fund Balance
[Beginning of Period, incl restricted cash] 15,009,288        15,009,288    9,432,215    9,532,664    9,658,971    9,615,890    10,095,101  10,311,168  13,443,420  13,555,168  
2. CASH RECEIPTS

4030 Interest/Penalties/Del. Tax 1,153                   -                       -                     -                     -                     -                     -                     1,153            -                     -                     
4090 Special Tax Assessment 3,450,565           -                       -                     -                     -                     360,035        50,679          3,023,252    16,598          -                     
4300 Interest-Other (248,098)             (248,098)        -                     -                     -                     -                     -                     -                     -                     -                     
4301 Investment Pool Earnings 1,192,710           126,677         98,064          172,132        104,570        121,542        186,100        132,648        110,741        140,237        
4770 NT Real Estate Revenue 20,700                -                       10,350          -                     -                     10,350          -                     -                     -                     -                     
4810 Reimbursements -                           -                       -                     -                     -                     -                     -                     -                     -                     -                     
4825 Contributions -                           -                       -                     -                     -                     -                     -                     -                     -                     -                     
4990 Transfers In -                           -                       -                     -                     -                     -                     -                     -                     -                     -                     

3. TOTAL CASH RECEIPTS
     [∑ 2a thru 2g] 4,417,030          (121,421)        108,414        172,132        104,570        491,927        236,779        3,157,052    127,340        140,237        
4. TOTAL CASH AVAILABLE
     [Before cash out] (1 + 3) 19,426,318        14,887,867    9,540,629    9,704,797    9,763,541    10,107,817  10,331,880  13,468,220  13,570,760  13,695,404  

5. CASH PAID OUT (870-9905)

(a) Operations & Maintenance

5256 Memberships/Dues 23,006                -                       -                     23,006          -                     -                     -                     -                     -                     -                     
5258 Training/Travel/Meals 5,187                   -                       -                     -                     -                     -                     -                     5,001            186                -                     

5260 Legal Expenses 8,308                   -                       -                     5,095            1,120            -                     1,200            -                     -                     893                
5261 Professional Services 106,662              7,532              6,026            11,676          21,130          10,861          12,606          19,401          13,756          3,676            

5269 Official Fees 600                      -                       -                     -                     -                     -                     600                -                     -                     -                     
5271 Insurance- Liability 50                        -                       -                     -                     -                     -                     -                     -                     -                     50                  

5273-Fidelity 50                        -                       -                     -                     -                     -                     -                     -                     -                     50                  
Subtotal (5a) 143,863              7,532              6,026            39,778          22,250          10,861          14,406          24,402          13,942          4,669            

(b) Non-Operating

5310 Contributions to Other Agencies 159,817              (2,586)             1,939            5,497            125,218        75                  1,084            398                1,651            26,543          
5330 Taxes/Assessments 7,738                   -                       -                     551                183                1,781            5,223            -                     -                     -                     

Subtotal (5b) 167,556              (2,586)             1,939            6,048            125,401        1,855            6,307            398                1,651            26,543          
(c)  Transfers Out

2015 Debt Service -                           -                       -                     -                     -                     -                     -                     -                     -                     -                     
2020 Debt Service -                           -                       -                     -                     -                     -                     -                     -                     -                     -                     
5950 Transfer Out 5,450,707           5,450,707      -                     -                     -                     -                     -                     -                     -                     -                     

Subtotal (5c) 5,450,707           5,450,707      -                     -                     -                     -                     -                     -                     -                     -                     

6. TOTAL CASH PAID OUT (870-9905)
     [Sum 5a thru 5d] 5,762,126          5,455,652      7,965            45,826          147,651        12,716          20,713          24,799          15,593          31,212          

7. 870 CASH POSITION
 (4 minus 6) End of Period 13,664,192        9,432,215      9,532,664    9,658,971    9,615,890    10,095,101  10,311,168  13,443,420  13,555,168  13,664,192  



09-March-2026
Rev & Exp 871

Year to Date
FY 2025/26 July 2025 Aug 2025 Sep 2025 Oct 2025 Nov 2025 Dec 2025 Jan 2026 Feb 2026 Mar 2026

1. 871 Fund Balance
[Beginning of Period, incl restricted cash] 23,785,658   23,785,658    26,591,716      26,465,448      27,143,264        26,975,651      26,873,100    26,662,567      26,437,065   26,300,127    

2. CASH RECEIPTS

a) 4300 Interest-Other -      - -  -  -    -  -                -   -      -                
b) 4301 Investment Pool Earnings -      - -  -  -    -  -                -   -      -                
c) 4440 Other State Grants 1,046,313     -                -  1,024,118  - 22,195 -                -   -      -                
d) 4810 Reimbursements -      - -  -  - - -                -   -      -                
e) 4899 Other Revenue -      - -  -  - - -                -   -      -                
f) 4990 Transfers In 2,712,857     2,712,857       -  -  - - -                -   -      -                

3. TOTAL CASH RECEIPTS
[∑ 2a thru 2d] 3,759,170     2,712,857       - 1,024,118 - 22,195 -                -   -      -                

4. TOTAL CASH AVAILABLE
(1 + 3) 27,544,828   26,498,515    26,591,716      27,489,565 27,143,264        26,997,846      26,873,100    26,662,567      26,437,065   26,300,127    

CASH PAID OUT

(d) CIP (871-9915)

Prog Mgmt, WO 40010 65,539           -                -  1,295 14,411 10,842       7,916       8,072         - 23,004 
North Area EIP Closeout, WO 40018 5,914             -                -  -  -    834             1,000       1,709         669                 1,702 

JPA Support, WO 40202 256,690 12,469     37,120       25,248       22,181 14,443       24,344     45,329       30,586           44,971 
WSLIP Program Activity, WO 40203 367,704 11,117     67,263       31,939       39,662 38,072       51,367     56,173       38,168           33,942 

Southport EIP, WO 41164 343,638 (121,881)  3,508         165,209     58,576 13,989       17,215     27,282       7,714             172,028  
Federal Project, WO 41167 130,669 1,625 4,059         90,402       3,862           3,836 2,911       9,338         6,414             8,222       

SRNWL, WO 41169 335,309 3,025 10,275       23,915       22,172 35,189       42,095     52,356       38,055           108,227  
RFMP 3, WO 41171 107,427 292           2,728         4,965 3,982           2,430 58,660     16,252       1,222             16,895     

Stone Lock, WO 41172 49,930           152           1,315         3,329 2,766           5,111 2,898       4,824         11,008           18,526     
RFMP 4, WO 41173 9,778             -                -  -  -    -  -                -             334                 9,444       

UPPR, WO 41175 12,417           -                -  -  -    - 2,128 4,167         2,768             3,353       
5. TOTAL CASH PAID OUT

[871-9915] 1,685,017     (93,200)    126,268     346,302     167,613      124,746     210,533  225,502     136,938         440,316  

6. 871 CASH POSITION
(4 - 5) End of Period 25,859,811   26,591,716    26,465,448      27,143,264      26,975,651        26,873,100      26,662,567    26,437,065      26,300,127   25,859,811    



09-March-2026
Exp x Vendor x Project

40010 40018 40202 40203 41164 41167 41169 41171 41172 41173 41175
Prog Mgmt N/A Close General JPA WSLIP SLIP YBEL SRNL RFMP 3 Stone Lock RFMP 4 UPRR

Project Expenditure by Month Total by Month
July 2025 -                        -                        12,469             11,117             (121,881)              1,625                    3,025                    292                        152                        -                             -                             (93,200)                  
August 2025 -                        -                        37,120             67,263             3,508                    4,059                    10,275                  2,728                    1,315                    -                             -                             126,268                 
September 2025 1,295               -                        25,248             31,939             165,209                90,402                  23,915                  4,965                    3,329                    -                             -                             346,302                 
October 2025 14,411             -                        22,181             39,662             58,576                  3,862                    22,172                  3,982                    2,766                    -                             -                             167,613                 
November 2025 10,842             834                  14,443             38,072             13,989                  3,836                    35,189                  2,430                    5,111                    -                             -                             124,746                 
December 2025 7,916               1,000               24,344             51,367             17,215                  2,911                    42,095                  58,660                  2,898                    -                             2,128                    210,533                 
January 2026 8,072               1,709               45,329             56,173             27,282                  9,338                    52,356                  16,252                  4,824                    -                             4,167                    225,502                 
February 2026 -                        669                  30,586             38,168             7,714                    6,414                    38,055                  1,222                    11,008                  334                        2,768                    136,938                 
March 2026 23,004             1,702               44,971             33,942             172,028                8,222                    108,227                16,895                  18,526                  9,444                    3,353                    440,316                 

Total by Work Order, YTD 65,539             5,914               256,690          367,704          343,638                130,669                335,309                107,427                49,930                  9,778                    12,417                  1,685,017             

Project Expenditure by Vendor, March 2026 Total by Vendor - March
Bender Rosenthal -                        -                        -                        -                        758                        -                             22,591                  -                             -                             -                             -                             23,349                   
Blackburn -                        -                        -                        -                        -                             -                             2,824                    -                             -                             -                             -                             2,824                     
Day Carter Murphy -                        197                  -                        -                        600                        320                        3,320                    -                             -                             -                             -                             4,437                     
GEI Consultants -                        -                        -                        -                        5,740                    5,107                    1,170                    -                             -                             -                             -                             12,017                   
ICAP 973                  29,063             21,907             6,815                    -                             25,211                  -                             5,475                    1,081                    1,261                    91,786                   
LWA 23,004             -                        -                        -                        8,616                    -                             34,286                  -                             10,054                  -                             -                             75,960                   
MBK -                        -                        -                        -                        -                             -                             -                             16,895                  -                             7,772                    -                             24,667                   
Other Proj Related -                        -                        -                        45                     -                             -                             5,025                    -                             -                             -                             -                             5,070                     
River Partners -                        -                        -                        -                        145,770                -                             -                             -                             -                             -                             145,770                 
Staff Time -                        532                  15,908             11,991             3,730                    2,795                    13,799                  -                             2,997                    591                        690                        53,034                   
Union Pacific Railroad -                        -                        -                        -                        -                             -                             -                             -                             -                             -                             1,402                    1,402                     

Total by Work Order, March 23,004             1,702               44,971             33,942             172,028                8,222                    108,227                16,895                  18,526                  9,444                    3,353                    440,316                 

Project Expenditure by Vendor, YTD Total by Vendor - YTD
Bender Rosenthal -                        -                        -                        -                        46,806                  -                             24,648                  -                             -                             -                             -                             71,454                   
Blackburn -                        -                        -                        -                        -                             -                             25,899                  -                             -                             -                             -                             25,899                   
Day Carter Murphy -                        1,197               -                        -                        960                        2,560                    4,080                    -                             -                             -                             -                             8,797                     
GEI Consultants -                        -                        -                        -                        14,197                  5,627                    3,705                    -                             260                        -                             -                             23,790                   
ICAP -                        2,160               166,566          238,360          41,903                  22,784                  105,678                9,981                    18,365                  1,297                    5,743                    612,835                 
LWA 65,539             -                        -                        -                        14,228                  -                             108,630                -                             21,258                  -                             -                             209,654                 
Mark Thomas Co. -                        1,375               -                        -                        8,744                    -                             -                             -                             -                             -                             -                             10,119                   
MBK -                        -                        -                        -                        -                             -                             -                             91,986                  -                             7,772                    -                             99,758                   
Other Proj Related -                        -                        -                        63                     1,450                    84,614                  5,025                    -                             -                             -                             2,128                    93,280                   
River Partners -                        -                        -                        -                        314,825                -                             -                             -                             -                             -                             -                             314,825                 
Staff Time -                        1,182               90,125             129,282          (99,476)                 15,085                  57,646                  5,461                    10,047                  710                        3,143                    213,204                 
Union Pacific Railroad -                        -                        -                        -                        -                             -                             -                             -                             -                             -                             1,402                    1,402                     

65,539             5,914               256,690          367,704          343,638                130,669                335,309                107,427                49,930                  9,778                    12,417                  1,685,017             



WEST SACRAMENTO AREA FLOOD CONTROL AGENCY AGENDA REPORT 

MEETING DATE:  May 21, 2026 ITEM # 2 

SUBJECT:                  
CONSIDERATION OF RESOLUTION 26-05-01 AMENDING THE CAPITAL IMPROVEMENT PROGRAM 

(CIP) BUDGET AND APPROVAL OF A PROFESSIONAL SERVICES CONTRACT TO MARK THOMAS & 
COMPANY, INC. FOR SURVEYING SERVICES TO SUPPORT THE WEST SACRAMENTO LEVEE 

IMPROVEMENT PROJECT 
 

INITIATED OR REQUESTED BY: REPORT COORDINATED OR PREPARED BY: 
 
[  ] JPA Board   [X] Staff 
 
[  ] Other 

Andrew Farris, Flood Protection Planner 
 

Paul Dirksen, WSAFCA General Manager 
 

ATTACHMENT     [X]  Yes   [  ]  No  [  ]  Information [  ]  Direction  [X]  Action 
 
OBJECTIVE 
The objective of this report is to provide the  West Sacramento Area Flood Control Agency (WSAFCA) Board of 
Directors (Board) with sufficient information to adopt Resolution 26-05-01 approving an additional appropriation 
to the CIP budget, and award of a professional services contract to Mark Thomas & Company for surveying 
services to support the West Sacramento Levee Improvement Project (WSLIP).  
 
RECOMMENDED ACTION 
Staff respectfully recommends that the WSAFCA Board: 
1) Adopt Resolution 26-05-01, authorizing a budget appropriation of $141,236 to work order # 41172; and 
2) Award the contract to the highest ranked, responsive, responsible respondent, Mark Thomas & Company, 

Inc., in the amount of $388,910 for surveying services for WSLIP; and 
3) Grant the General Manager the authority to issue contract amendments up to 10% ($38,891) of the contract 

value; and 
4) Grant the General Manager the authority to extend the contract term, if necessary; and 
5) Authorize the use of $427,801 (contract and contingency) from Work Orders 41169, 41172, and 41175 to 

support the above recommended actions. 
 

BACKGROUND 
WSAFCA is currently advancing multiple projects of the WSLIP, including Contract 1S, Contract 3E/4E, Yolo 
Bypass East Levee-South, Stone Lock Closure Structure, and Union Pacific Railroad (UPRR) Closure Structure. 
For all WSLIP projects, WSAFCA has a responsibility for right of way and land acquisition for levee construction, 
utility relocations, as well as the identification of borrow-fill material and disposal areas.  To support these efforts, 
WSAFCA requires professional land surveying services to review and verify base mapping, conduct boundary 
and title research, support real estate acquisitions, map easements and encumbrances, and provide field 
surveys for borrow materials and other project features. 
 
Although there is a future surveying need in many WSLIP project areas, there is an immediate need for WSAFCA 
surveying services along the Sacramento River North Levee (SRNL) reach of WSLIP. The SNRL reach of WSLIP 
includes: 
Contract 1S (65% design complete), 
Contract 3E/4E (30% design and geotechnical investigations starting),  
UPPR (10% design starting) and  
Stone Lock (10% design complete) 
 
In the SNRL reach, there were approximately 203 parcels identified by USACE that will require updated mapping 
to support federal real estate certification. R.E.Y. Engineers, a surveying firm previously under contract with 
WSAFCA, completed a SNRL base map which DWR is now reviewing and revising for completeness and 
conformity with DWR geomatic standards. Under the proposed contract, Mark Thomas & Company will assist 
DWR and WSAFCA in finalizing the base map and developing acquisition maps and legal descriptions necessary 
for property transactions and easements. 
 
A Scope of Work and Request for Proposal (25-078-RFP) for the West Sacramento Levee Improvement Project 
Surveying Support was completed in February and released to the public on February 13, 2026.  The RFP 
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gathered a substantial amount of interest during the advertisement period.  The RFP closed on March 13, 2026, 
which gave interested parties a significant amount of time to present their best proposal.  
 
 
ANALYSIS 
The RFP required: a Proposer transmittal letter; Proposer qualifications and experience, Proposer technical 
project approach, and a cost proposal.  During the response period, 15 questions were answered on Opengov, 
the procurement platform utilized by WSAFCA, to clarify the Scope of Work or RFP requirements.  Best value 
was used to evaluate responses, which is further described in the next paragraph.  Seven sealed proposals were 
received and opened on March 13, 2026, with the ranking as follows: 
 
  
        Rank                               Contractor        
 
           1                          Mark Thomas & Company, Inc.               
           2               R.E.Y. Engineers, Inc.                     
           3               MacKay and Somps Civil Engineers, Inc.                                                    
           4               Psomas 
           5                          Wood Rodgers, Inc. 
           6               Kjeldsen Sinnock Neudeck Inc.                    
           7               KPFF, Inc.                                                     

 
 
A three-person evaluation panel ranked proposals from the firms listed above based on the firm’s qualifications, 
experience, proven ability, the transmittal letter, technical approach, cost proposal, and acceptance of WSAFCA 
standard contract conditions. After reviewing the proposals, Staff ranked Mark Thomas the highest to perform 
the surveying services for WSLIP.  
 
Upon award of the contract and after contract execution and insurance submittals, surveying services are 
anticipated to start in May of 2026.  
 
Alternatives 
Staff recommends the WSAFCA Board adopt Resolution 26-05-01 and award the contract for surveying services 
for WSLIP to the highest ranked respondent, Mark Thomas & Company, in the amount of $388,910.  
 
The Board may choose to reject all proposals and direct staff to re-advertise the Project.  This is not 
recommended as this would delay award of a contract for three months and would cause a significant delay in 
surveying services that could affect project delivery. This delay would likely have significant time impacts to the 
completion of WLSIP, which cannot be quantified at this time. 
 
Coordination and Review 
This report was coordinated with the WSAFCA staff, the WSAFCA Treasurer, and legal Counsel. 
 
Budget / Cost Impact 
The appropriation for this contract award is $388,910.  There are sufficient funds in the SRNL work order #41169 
and Union Pacific Railroad work order #41175 for the contract, however the Stone Lock work order #41172 does 
not have sufficient budget.  Resolution 26-05-01 requests an additional appropriation of $141,236 in work order 
#41172 to fund the contract, contingency, and additional staff time to manage the contract. Additionally, all costs 
incurred (WSAFCA and State) will count towards the 30% non-federal cost share for the Federal Project.  
 
 
ATTACHMENTS 
1) FLO26-103 Contract with Mark Thomas 
2) Resolution 26-05-01 
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CONTRACT FOR SERVICES 
 
 
 
 THIS CONTRACT is made on May 21st, 2026 by and between the West Sacramento Area 
Flood Control Agency (“WSAFCA”), and Mark Thomas & Company, Inc. (“Consultant”). 
 

WITNESSETH: 
 
 WHEREAS, WSAFCA desires professional surveying services to support WSLIP 
activities; 
 
 WHEREAS, the Consultant has presented a proposal for such services to WSAFCA, 
dated March 13, 2026 (attached hereto as Exhibit “A”) and is duly licensed, qualified and 
experienced to perform those services; 
 
 NOW, THEREFORE, the parties hereto mutually agree as follows: 
 
1. SCOPE OF SERVICES: 

A. Consultant shall do all work, attend all meetings, produce all reports and carry out 
all activities necessary to completion of the services described in the Scope of Services, attached 
hereto and incorporated herein by this reference as Exhibit “A”. This Contract and its exhibits 
shall be known as the “Contract Documents.”  Terms set forth in any Contract Document shall be 
deemed to be incorporated in all Contract Documents as if set forth in full therein.  In the event of 
conflict between terms contained in these Contract Documents, the more specific term shall 
control.  If any portion of the Contract Documents shall be in conflict with any other portion, 
provisions contained in the Contract shall govern over conflicting provisions contained in the 
exhibits to the Contract. 

B. Consultant enters into this Contract as an independent contractor and not as an 
employee of WSAFCA.  The Consultant shall have no power or authority by this Contract to bind 
WSAFCA in any respect.  Nothing in this Contract shall be construed to be inconsistent with this 
relationship or status.  All employees, agents, contractors or subcontractors hired or retained by 
the Consultant are employees, agents, contractors or subcontractors of the Consultant and not of 
WSAFCA.  WSAFCA shall not be obligated in any way to pay any wage claims or other claims 
made against Consultant by any such employees, agents, contractors or subcontractors, or any 
other person resulting from performance of this Contract.   

C. The Consultant agrees it has satisfied itself by its own investigation and research 
regarding the conditions affecting the work to be done and labor and materials needed, and that 
its decision to execute this Contract is based on such independent investigation and research. 

2. TERM OF CONTRACT   

A. The services of Consultant are to commence upon execution of this Contract by 
WSAFCA, and shall be undertaken and completed per subsequent Notices to Proceed issued by 
WSAFCA. The term of this Contract, subject to termination as set forth in Section 4, is five (5) 
years and shall terminate on May 20, 2031, unless extended as provided for herein. 
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B. Consultant’s failure to complete work in accordance with the Schedule of 
Performance may result in delayed compensation as described in Section 3. 

C. WSAFCA General Manager or his or her designee may, by written instrument 
signed by the Parties, extend the duration of this Contract for a period of two (2) additional two 
(2) year extensions in the manner provided in Section 5, provided that the extension does not 
require the payment of compensation in excess of the maximum compensation in the Board 
approved budget. 

3. COMPENSATION: 

A. The Consultant shall be paid monthly for the actual fees, costs and expenses but 
in no event shall total compensation exceed $388,910.00 without WSAFCA’s prior written 
approval. Consultant's fees shall be as specified in the Schedule of Fees, which is attached hereto 
an incorporated herein as Exhibit "C".  

B. Said amount shall be paid upon submittal of a monthly billing showing completion 
of the tasks that month.  Consultant shall furnish WSAFCA with invoices for all expenses as well 
as for all materials authorized by this Contract.  The invoices shall be submitted with the monthly 
billings.  If Consultant’s performance is not in conformity with the Schedule of Performance, 
payments may be delayed or denied, unless the Consultant’s failure to perform in conformity with 
the Schedule of Performance is a documented result of the WSAFCA’s failure to conform with the 
Schedule of Performance, or if the Schedule of Performance is extended pursuant to Section 5. 

C. If the work is halted at the request of the WSAFCA, compensation shall be based 
upon the proportion that the work performed bears to the total work required by this Contract, 
subject to Section 4.   

4. TERMINATION: 

 A. This Contract may be terminated by either party, provided that the other party is 
given not less than 30 calendar days’ written notice (delivered by certified mail, return receipt 
requested) of intent to terminate. 
 
 B. WSAFCA may temporarily suspend this Contract, at no additional cost to 
WSAFCA, provided that the Consultant is given written notice (delivered by certified mail, return 
receipt requested) of temporary suspension.  If WSAFCA gives such notice of temporary 
suspension, Consultant shall immediately suspend its activities under this Contract. 
 
 C. Notwithstanding any provisions of this Contract, Consultant shall not be relieved 
of liability to WSAFCA for damages sustained by WSAFCA by virtue of any breach of this Contract 
by Consultant, and WSAFCA may withhold any payments due to Consultant until such time as 
the exact amount of damages, if any, due WSAFCA from Consultant is determined. 
 

D. In the event of termination, the Consultant shall be compensated as provided for 
in this Contract, except as provided in Section 4C.  Upon termination, WSAFCA shall be entitled 
to all work, including but not limited to, appraisals, inventories, studies, analyses, drawings and 
data estimates performed to that date in accordance with Section 7 hereof. 
 
5. AMENDMENTS, CHANGES OR MODIFICATIONS: 
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Amendments, changes or modifications in the terms of this Contract may be made at any 
time by mutual written agreement between the parties hereto and shall be signed by the persons 
authorized to bind the parties hereto. 

 
6. EXTENSIONS OF TIME: 

 Consultant may, for good cause, request extensions of time to perform the services 
required hereunder.  Such extensions shall be authorized in advance by WSAFCA in writing and 
shall be incorporated in written amendments to this Contract or the attached Work Program in the 
manner provided in Section 5.  
 
7. PROPERTY OF WSAFCA: 

A. It is mutually agreed that all materials prepared by the Consultant under this 
Contract shall become the property of WSAFCA, and the Consultant shall have no property right 
therein whatsoever.  Immediately upon termination, WSAFCA shall be entitled to, and the 
Consultant shall deliver to WSAFCA, all data, drawings, specifications, reports, estimates, 
summaries and other such materials as may have been prepared or accumulated to date by the 
Consultant in performing this Contract which is not Consultant’s privileged information, as defined 
by law, or Consultant’s personnel information, along with all other property belonging exclusively 
to WSAFCA which is in the Consultant’s possession.   
 

B. Additionally, it is agreed that the parties intend this to be a contract for services 
and each considers the products and results of the services to be rendered by Consultant 
hereunder (the “Work”) to be a work made for hire.  Consultant acknowledges and agrees that 
the Work (and all rights therein, including, without limitation, copyright) belongs to and shall be 
the sole and exclusive property of WSAFCA. 

 
8. COMPLIANCE WITH ALL LAWS: 

A. Consultant shall comply with all applicable laws, ordinances, and codes of federal, 
State and local governments, and shall commit no trespass on any public or private property in 
performing any of the work authorized by this Contract.  It shall be WSAFCA’s responsibility to 
obtain all rights of way and easements to enable Consultant to perform its services hereunder.  
Consultant shall assist WSAFCA in providing the same. 

 
B. Consultant warrants to WSAFCA that it is licensed by all applicable governmental 

bodies to perform this Contract and will remain so licensed throughout the progress of the Work, 
and that it has, and will have, throughout the progress of the Work, the necessary experience, 
skill and financial resources to enable it to perform this Contract. 

 
C.  The work contemplated under this Contract is a public work for the purposes of 

Labor Code section 1720, and is subject to the payment of prevailing wages. Accordingly, 
Consultant shall comply with the provisions of Exhibit E. 
 
9. WARRANTIES AND RESPONSIBILITIES - CONSULTANT: 

 A. Consultant agrees and represents that it is qualified to properly provide the 
services set forth in Exhibit B in a manner which is consistent with the generally accepted 
standards of Consultant’s profession. 
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 B. Consultant agrees and represents that the work performed under this Contract 
shall be in accordance with applicable federal, State and local law in accordance with Section 
17A hereof. 
 

C. Consultant shall designate a project manager who at all times shall represent the 
Consultant before WSAFCA on all matters relating to this Contract.  The project manager shall 
continue in such capacity unless and until he or she is removed at the request of WSAFCA, is no 
longer employed by Consultant, or is replaced with the written approval of WSAFCA, which 
approval shall not be unreasonably withheld. 
 
 D. Consultant shall provide corrective services without charge to WSAFCA for 
services which fail to meet the above professional and legal standards and which are reported to 
Consultant in writing within sixty (60) days of discovery.  Should Consultant fail or refuse to 
perform promptly its obligations, WSAFCA may render or undertake performance thereof and the 
Consultant shall be liable for any expenses thereby incurred. 
 
10. SUBCONTRACTING: 

 None of the services covered by this Contract shall be subcontracted without the prior 
written consent of WSAFCA, which will not be unreasonably withheld.  Consultant shall be as fully 
responsible to WSAFCA for the negligent acts and omissions of its contractors and 
subcontractors, and of persons either directly or indirectly employed by them, as it is for the 
negligent acts and omissions of persons directly employed by Consultant. 
 
11. ASSIGNABILITY: 

 Consultant shall not assign or transfer any interest in this Contract whether by assignment 
or novation, without the prior written consent of WSAFCA which will not be unreasonably withheld.  
However, claims for money due or to become due Consultant from WSAFCA under this Contract 
may be assigned to a financial institution, or to a trustee in bankruptcy, without such approval.  
Notice of any assignment or transfer whether voluntary or involuntary shall be furnished promptly 
to WSAFCA. 
 
12. INTEREST IN CONTRACT: 

 Consultant covenants that neither it, nor any of its employees, agents, contractors, 
subcontractors has any interest, nor shall they acquire any interest, direct or indirect, in the subject 
of the Contract, nor any other interest which would conflict in any manner or degree with the 
performance of its services hereunder.  Consultant shall make all disclosures required by 
WSAFCA’s conflict of interest code in accordance with the category designated by WSAFCA, 
unless WSAFCA Manager determines in writing that Consultant’s duties are more limited in scope 
than is warranted by the category designated by WSAFCA code and that a narrower disclosure 
category should apply.  Consultant also agrees to make disclosure in compliance with WSAFCA 
conflict of interest code if, at any time after the execution of this Contract, WSAFCA determines 
and notifies Consultant in writing that Consultant’s duties under this Contract warrant greater 
disclosure by Consultant than was originally contemplated.  Consultant shall make disclosures in 
the time, place and manner set forth in the conflict of interest code and as directed by WSAFCA. 
 
13. MATERIALS CONFIDENTIAL: 

 All of the materials prepared or assembled by Consultant pursuant to performance of this 
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Contract are confidential and Consultant agrees that they shall not be made available to any 
individual or organization without the prior written approval of WSAFCA, except by court order. 

14. LIABILITY OF CONSULTANT-NEGLIGENCE:

Consultant shall be responsible for performing the work under this Contract in a manner
which is consistent with the generally-accepted standards of the Consultant’s profession and shall 
be liable for its own negligence and the negligent acts of its employees, agents, contractors and 
subcontractors.  WSAFCA shall have no right of control over the manner in which the work is to 
be done but only as to its outcome, and shall not be charged with the responsibility of preventing 
risk to Consultant or its employees, agents, contractors or subcontractors. 

15. INDEMNITY AND LITIGATION COSTS:

Consultant shall indemnify, defend, and hold harmless WSAFCA, its officers, officials,
agents, and employees against all claims, damages, demands, liability, costs, losses and 
expenses, including without limitation court costs and reasonable attorneys’ fees, arising from 
Consultant's negligent acts or negligent failure to act, errors, omissions or willful misconduct 
incident to the performance of this Contract  except such loss or damage caused by the active 
negligence, sole negligence, or willful misconduct of WSAFCA.  The provisions of this paragraph 
shall survive termination or suspension of this Contract. 

16. CONSULTANT TO PROVIDE INSURANCE:

A. Consultant shall not commence any work before obtaining, and shall maintain in
force at all times during the duration and performance of this Contract, the policies of insurance 
specified in this Section.  Such insurance must have the approval of WSAFCA as to limit, form, 
and amount, and shall be placed with insurers with a current A.M. Best’s rating of no less than A 
VII (an NR rating is acceptable for Worker’s Compensation insurance written with the State 
Compensation Insurance Fund of California). 

B. Prior to execution of this Contract and prior to commencement of any work, the
Consultant shall furnish WSAFCA with certificates of insurance and copies of endorsements 
providing evidence of coverage for all policies required by the Contract.  The Consultant and its 
contractors and subcontractors shall, at their expense, maintain in effect at all times during the 
performance of work under the Contract not less than the following coverage and limits of 
insurance, which shall be maintained with insurers and under forms of policy satisfactory to 
WSAFCA.  The maintenance by Consultant and its contractors and subcontractors of the following 
coverage and limits of insurance is a material element of this Contract.  The failure of Consultant 
or of any of its contractors or subcontractors to maintain or renew coverage or to provide evidence 
of renewal may be treated by WSAFCA as a material breach of this Contract.  Approval of the 
insurance by WSAFCA shall not relieve or decrease any liability of Consultant. 

1. Worker’s Compensation and Employer’s Liability Insurance

a. Worker’s Compensation - Insurance to protect the Consultant, its
contractors and subcontractors from all claims under Worker’s Compensation and 
Employer’s Liability Acts, including Longshoremen’s and Harbor Worker’s Act 
(“Acts”), if applicable.  Such coverage shall be maintained, in type and amount, in 
strict compliance with all applicable state and Federal statutes and regulations. 
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The Consultant shall execute a certificate in compliance with Labor Code Section 
1861, on the form provided in the Contract Documents. 
 

b. Consultant shall provide a Waiver of Subrogation endorsement in 
favor of WSAFCA, its officers, officials, employees, agents and volunteers for 
losses arising from work performed by the Consultant. 
 
2. Commercial General Liability Insurance 
 

a. The insurance shall be provided on form CG0001, or it’s equivalent, 
and shall include coverage for claims for bodily injury or property damage arising 
out of premises/operations, products/completed operations, contractual liability, 
and subconsultant’s work and personal and advertising injury resulting from 
actions, failures to act, or operations of the insured, or by its employees or agents, 
or by anyone directly or indirectly employed by the insured.  The amount of 
insurance coverage shall not be less than $1,000,000.00 per occurrence and 
$2,000,000 general and products/completed operations aggregates. 

 
b. The commercial general liability insurance shall also include the 

following: 
 

i. Endorsement equivalent to CG 2010 0714 naming 
WSAFCA, its officers, officials, employees, agents, and volunteers as 
additional insureds. The endorsement shall contain no special limitations 
on the scope of protection afforded to WSAFCA, its officers, officials, 
employees or volunteers. 

 
ii. Endorsement stating insurance provided to WSAFCA shall 

be primary as respects WSAFCA, its officers, officials, employees and any 
insurance or self insurance maintained by WSAFCA, its officers, officials, 
employees or volunteers shall be in excess of the Consultant’s insurance 
and shall not contribute with it, to the payment or satisfaction of any 
defense expenses, loss, or judgment. 

 
iii. Provision or endorsement stating that the Consultant’s 

insurance shall apply separately to each insured against whom claim is 
made or suit is brought, except with respect to the limits of the insurer’s 
liability. 

 
3. Commercial Automobile Insurance 

 
a. The insurance shall include, but shall not be limited to, coverage for 

claims for bodily injury or property damage for owned, non-owned, and hired 
automobiles resulting from actions, failures to act, or operations of the insured, or 
by its employees or agents, or by anyone directly or indirectly employed by the 
insured.  The amount of insurance coverage shall not be less than $1,000,000.00 
per accident.  
 

b. The commercial automobile insurance shall include the same 
endorsements required for the commercial general liability policy (see Section 
16.B.2.b). 
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4. Professional Liability.  The Consultant and its contractors and 

subcontractors shall secure and maintain in full force, during the term of this Contract and 
for five years thereafter, professional liability insurance policies appropriate to the 
respective professions and the work to be performed as specified in this Contract.  The 
limits of such professional liability insurance coverage shall not be less than $1,000,000 
per claim.  
 
C. In addition to any other remedy WSAFCA may have, if Consultant fails to maintain 

the insurance coverage as required in this Section, WSAFCA may obtain such insurance 
coverage as is not being maintained, in form and amount substantially the same as is required 
herein, and WSAFCA may deduct the cost of such insurance from any amounts due or which may 
become due Consultant under this Contract. 

 
D. No policy required by this Contract shall be suspended, cancelled, terminated by 

either party, or reduced in coverage or in limits unless Consultant has provided thirty (30) days 
prior written notice by certified mail, return receipt requested, to WSAFCA. 

 
E. Any deductibles or self-insured retentions in excess of $10,000 must be declared 

to, and approved by, WSAFCA.   
  
 F. The requirement as to types, limits, and WSAFCA’s approval of insurance 
coverage to be maintained by Consultant are not intended to, and shall not in any manner, limit 
or qualify the liabilities and obligations assumed by Consultant under the Contract. 

 
17. MISCELLANEOUS PROVISIONS:  

A. Consultant shall keep itself fully informed of, shall observe and comply with, and 
shall cause any and all persons, firms or corporations employed by it or under its control to 
observe and comply with, applicable federal, state, county and municipal laws, ordinances, 
regulations, orders and decrees which in any manner affect those engaged or employed on the 
work described by this Contract or the materials used or which in any way affect the conduct of 
the work. 

B. Consultant shall not engage in unlawful employment discrimination.  Such unlawful 
employment discrimination includes, but is not limited to, employment discrimination based upon 
a person’s race, religious creed, color, national origin, ancestry, physical handicap, medical 
condition, marital status, gender, citizenship, or sexual orientation.  

C. Consultant shall maintain and make available for inspection by WSAFCA and its 
auditors accurate records of all of its costs, disbursements and receipts with respect to any work 
under this Contract.  Such inspections may be made during regular office hours at any time until 
six (6) months after the final payments under this Contract are made to the Consultant. 

D. This Contract constitutes the entire agreement between the parties relative to the 
services specified herein and no modification hereof shall be effective unless and until such 
modification is evidenced by a writing signed by both parties to this Contract.  There are no 
understandings, agreements, conditions, representations, warranties or promises, with respect to 
this Contract, except those contained in or referred to in the writing. 
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E. All notices that are required to be given by one party to the other under this 
Contract shall be in writing and shall be deemed to have been given if delivered personally or 
enclosed in a properly addressed envelope and deposited in a United States Post Office for 
delivery by registered or certified mail addressed to the parties at the following addresses: 

                                 WSAFCA: WSAFCA 
 Attn to: Paul Dirksen, Flood General Manager 

Address: 1110 West Capitol Ave. 
Address: West Sacramento, CA 95691 
Email: pauld@cityofwestsacramento.org 

  
                                        
                                             

Consultant: Mark Thomas & Company, Inc.  
Attn to: Brandon Benton 
Address: 701 University Ave., Suite 200 
Address: Sacramento, CA 95825 
Email: bbenton@markthomas.com 

                                        
 

F. This Contract shall be interpreted and governed by the laws of the State of 
California. 

G. Any action arising out of this Contract shall be brought and maintained in Yolo 
County California, regardless of where else venue may lie. 

H. In any action brought by either party to enforce the terms of this Contract, each 
party shall be bear responsibility for its attorney’s fees and all costs regardless of whether one 
party is determined to be the prevailing party.   

I.  ELECTRONIC TRANSMISSION OF CONTRACT AND SIGNATURE. By 
electronically signing this document in electronic form, Parties agree that this Agreement may 
be transmitted and signed electronically by all Parties, and that such signatures shall have the 
same force and effect as original signatures, in accordance with California law and regulations, 
including but not limited to Civil Code Section 1633.7 

[Signatures on following page] 
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       WSAFCA 
 
 
       By: __________________________         
              Verna Sulpizio Hull, WSAFCA Chair                           
ATTEST: 
  
By: _______________________  
      Paul Dirksen, WSAFCA General Manager 
 
 
APPROVED AS TO FORM: 
 
By: _______________________ 
     Ralph Nevis, WSAFCA Attorney 
 
 
 
       MARK THOMAS & COMPANY, INC. 
 
 
       By: _________________________ 
             Brandon Benton, Associate Principal             
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PROJECT APPROACH
With 99 years of service, Mark Thomas has tailored a 
proven work model that demonstrates collaboration, 
transparency, and accountability to accomplish and deliver 
tasks on time and within budget. Mark Thomas proposes 
an innovative approach to accomplish and provide survey 
services to WSAFCA and is outlined as follows:

PROJECT UNDERSTANDING 
Mark Thomas’ experience and understanding of WSAFCA’s 
goal to develop flood control improvements and acquire real 
estate for flood control through Urban Flood Risk Reduction 
(UFRR) programs set Mark Thomas apart from other firms. 

Mark Thomas staff members are experienced with 
following DWR standards and guidelines for:

» Geodetic Branch, Division of Engineering, Department
of Water Resources Procedures, Guidelines,
Standards, and Requirements for Land Acquisition,
Boundary Surveys, Legal Descriptions and Mapping

» Land Acquisition Standards
Geomatics Branch, Division of Engineering,
Department of Water Resources

Along with understanding the requirements set by 
USACE crediting standards for Lands, Easements, 
and Rights-of-Way and Perform Relocations (LERRDs) 
pursuant to the USACE Real Estate Handbook, 
Engineering Regulation (ER) 405-1-12.

Mark Thomas will review the base mapping completed 
by REY Engineers and DWR, and will coordinate 
questions, ambiguities and deficiencies with DWR and 
WSAFCA to provide a comprehensive and accurate 
Land-Net to be used in the development of a Real Estate 
map for land acquisition based on the 65% SRNL design 
limits, along with legal descriptions & plats for acquisition 
of fee, temporary and permanent easements and 
possible borrow and mitigation areas.

All Survey and Mapping activities will comply with the 
following requirements and standards:

» USACE Engineering Manual standards
» DWR Urban Flood Risk Reduction (UFRR)

requirements
» DWR Real Estate and Geodetic requirements
» Federal Emergency Management Agency (FEMA)

guidelines

Our project manager, Sam McIntyre, PLS, will coordinate 
with WSAFCA as the day-to-day point of contact to 
answer questions, provide updates on delivery schedule, 
and delegate tasks to well qualified staff familiar with 
real estate acquisition for levee projects involving federal 
and non-federal sponsors. Monthly progress reports 
will be submitted outlining completed tasks, upcoming 
milestones, and any project concerns. Bi-weekly or 
regular check-in meetings will be scheduled to foster 
transparent communication with WSAFCA, the Central 
Valley Flood Protection Board (CVFB), DWR (both Real 
Estate and Geomatics branches), and USACE. Mark 
Thomas assumes a one (1) year window of monthly 
meetings for coordination with design and real estate 
teams based off the provided project schedule.

BASE MAP REVIEW
Mark Thomas staff will review the boundary survey 
(Land-Net) completed by REY engineers and DWR of 
the SRNL reach at 65% design, impacting approximately 
30 parcels. Further steps will be taken to maintain 
communication with DWR Real Estate group, ensuring 
alignment with the existing Real Estate plan. 

The objective of this task is not to duplicate 
previously completed work, but rather to verify 
completeness, conduct a thorough review of 
evidence and documentation, and identify any 

3.4. TECHNICAL PROJECT APPROACH
EXHIBIT A
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deficiencies or missing information that may 
impede the real property acquisition process. All in a 
collaborative effort with DWR, WSAFCA, and USACE.

According to the RFP, WSAFCA will furnish preliminary 
title reports (PTRs) and record information necessary for 
Mark Thomas to review and coordinate with WSAFCA 
and DWR to confirm ownership, boundary lines, and 
easements as shown on the base map and stated in 
the PTRs. Mark Thomas shall conduct record research 
as needed to verify boundary lines and gather missing 
record maps & documents, as-builts, plan sets, and 
any other levee related material with WSAFCA, DWR, 
Yolo County, City of West Sacramento and Reclamation 
District 900 to verify completeness and thorough 
investigation of the record documents. It is assumed that 
updated title reports may be needed and will be provided 
by WSAFCA. Mark Thomas will review the updated title 
reports to confirm ownership and all encumbrances and 
easements discovered will be plotted.

Title Research 
Often title issues will arise and additional research and 
analysis is required. This can be caused by several 
circumstances:

» Gap or sliver between parcels caused by inaccurate
or illegible deeds

» Lack of information or clear ownership of land, often
found along rivers and other waterways

» Multiple owners requiring multiple signatures for Quit
Claim of land

» Lands adjacent to the Sacramento River. Ownership
between state and upland owners

Mark Thomas has demonstrated effectiveness in 
resolving title issues by engaging title companies to 
obtain chain of title, coordinating efforts with DWR and 
Reclamation Districts, and leveraging elevated research 
at the county recorder’s office conducted by Mark 
Thomas licensed land surveyors, resulting in success 
across multiple projects.

Property lines shown on the base map will be verified in 
conjunction with DWR Geodetic Branch by confirming 
provided project control, found monuments and physical 
evidence used to retrace parcel lines, right of way lines, 
and easements. Field surveys will be conducted after 
thorough coordination with DWR  to resolve ambiguities 
with found evidence or lack thereof, the existence 
and pedigree of found monuments sited, as well as to 
identify monuments of record that were not found but are 
considered essential for confirming boundary locations. 
Mark Thomas has allocated ten (10) days of field survey 
time to locate monuments and physical evidence needed 
to resolve ambiguities and deficiencies in the boundary 
survey.

Mark Thomas understands the sensitive nature of 
field surveys for lands near levees and wetlands. We 
value relationships with WSAFCA and the community, 
and provide field surveys respectfully, and with clear 
communication with agencies and private owners.

This approach was illustrated recently when Mark 
Thomas field surveyors were approached by a property 
owner while conducting a boundary survey on parcel 
adjacent to a levee. Mark Thomas field surveyors 
kindly obliged the private owner ’s request to leave and 
minimized confrontation.

Although Mark Thomas Surveyors are protected by 
state civil code 846.5 (Right of Entry), it was important 
to sustain a positive relationship between WSAFCA and 
the community and avoid conflict to continue advancing 
the project. Mark Thomas field crews were able to locate 
physical evidence and monuments outside the parcel 
to deliver the boundary survey accurately, on time and 
within budget. As the Project Manager, Sam McIntyre 
will continue to provide clear communication between 
WSAFCA and impacted owners, along with other 
stakeholders.

Attention and outreach will be directed to confirm California 
State Lands boundaries, rights, and easements which run 
along the reach. Further coordination and research with 
State Lands Commission and DWR is expected.

This outlined approach for base map review will identify 
missing information is identified and discussed with 
WSAFCA and DWR. The goal in mind is to provide a base 
map that will allow for the development of acquisition 
documents for land that may ultimately be transferred to 
the state upon DWR’s approval of the base map.

MONUMENTATION 
After reviewing the record maps, deeds, and monuments 
shown and described during the BASE MAP REVIEW 
phase, Mark Thomas will confirm and draft a map that 
shows existing monuments found and not found per 
REY’s survey. Upon receiving 65% design line work, Mark 
Thomas will incorporate the design line work into the 
base map to gather a count of new durable monuments 
needed to be set at all angle points and intersections along 
new DWR acquisition parcels, for both real property and 
permanent easements. Based on the SRNL Construction 
Extents provided, an estimated total of 62 monuments will 
be set. Mark Thomas will draft a monumentation memo 
that outlines the monument count, type, and survey field 
procedure at which each new monument will be set. 
The monumentation map and memo will be reviewed by 
DWR for approval. This phase of the project is intended to 
provide the following key items.
» Have a record of existing monuments
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» Location and quantity of new monuments needed to
be set for DWR acquisition

» Provides a monumentation plan that will officially
be memorialized and documented in the Record of
Survey (described in a later phase per this approach)

REAL ESTATE ACQUISITION 
SUPPORT
A clear understanding of the Real Estate plan led by 
WSAFCA and DWR Real Estate is essential for efficient 
and timely property acquisition. The Real Estate plan 
sets the blue print and identifies the land and owners 
requiring legal descriptions and plats for real property 
and easement acquisitions.

Mark Thomas has prepared thousands of legal 
descriptions over the years. Our Project Manager, Sam 
McIntyre and his team have managed dozens of large 
right-of-way projects that required the preparation of 
hundreds of legal descriptions including easement and 
fee acquisition for:
» LERRD’s

– Conservation/mitigation Fee acquisition
– Permanent Road Easement
– Temporary Work Area Easement (TWAE), also

known as a Temporary Construction Easement

» Access Roads
– Farmers, Reclamation Districts, S&SJDD
– Operation & Maintenance (O&M)

» Levee
– Fee Acquisition & Flowage Easements

As we have learned, legal descriptions have two 
components that are of equal importance. The first is 
technical correctness; ensuring that the legal description 
is unambiguous and, per DWR standards, that the 
mathematical calculations form closed figures and 
there is consistency between the description and the 
plat map that accompanies it. While Mark Thomas has 
its own standard for preparing legal descriptions and 
exhibits, we understand the importance of knowing the 
standards and style of WSAFCA and ultimately the final 
beneficiary of land rights, in this case the state. If those 
two components are addressed, legal descriptions can 
be fairly straight forward and efficient to prepare. It is 
critical for the rights and real property to be acquired be 
coordinated clearly with DWR Real Estate Branch when 
drafting the Real Estate Map Exhibits or Appraisal Maps, 
Legal Descriptions, and other documents to support real 
estate acquisition. Mark Thomas will adhere to DWR’s 
“Procedures, Guidelines, Standards and Requirements for 
Land Acquisition, Boundary Surveys, Legal Description 
and Mapping”.
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NOTES:

CREATED: ECK
SITE OVERVIEW

Map Features

Larger Parcel
Assessor's Parcel

IVP = Interim Village Parkway
TCE = Temporary Construction Easement

CHECKED: MJS

See "Haul Route & Borrow Staging" exhibit
additional information on those features

Encumberance Type

Borrow Site

Interim Village Parkway

IVP TCE

IVP TCE & Utility Easement

Access Road

Access Road & Utility Easement

Access Road TCE

Access Road TCE & Utility Easement

Drainage Easement

Drainage Easement TCE

Levee

Levee & Utility Easement

Levee O&M Corridor

Levee O&M Corridor & Utility Easement

Levee Offset Area

Levee Offset Area & Utility Easement

Levee TCE

Utility Easement

Uneconomic Remnant

Remainder

SHEET S&SJDD ID OWNER APN SHEET S&SJDD ID OWNER APN SHEET S&SJDD ID OWNER APN
1 A-1 WATERMARK FARMS LLC 044-020-010, -013, -014, -021 27 3511 SACTO & SAN JOAQUIN DRN DIST 046-230-028, 046-230-027 52 14667 WEST SACRAMENTO CITY OF 046-100-008
2 A-2 WEST SAC AREA FLOOD CONTROL AGENCY 044-020-001, -028, -029 28 14650 THAMARAH ANN LACOMB 046-230-057
3 CA 1661 unknown - 29 14651 RODGERS REV 2007 TRUST 046-230-056
4 CA 1661 & CA 1666 WEST SACRAMENTO CITY OF - 30 A-5 ASB SOUTHPORT II LLC 046-230-002 54 12777 STATE OF CA -
5 14640 SACRAMENTO REG CO SANIT DIST 044-020-003, -004, -016 31 A-6 SILVA GLENDA BYPASS TRUST 046-230-001 55 14669 FENOCCHIO FAM TRUST ET AL 046-100-014
6 CA 1666 unknown - 32 14652 YOKOYAMA FAM TRUST 046-230-048 56 12777 STATE OF CA -
7 CA 1666 unknown - 33 14653 BRET CULBRETH 046-230-050 57 14670 WASHINGTON UNIFIED SCHOOL DISTRICT 046-050-017
8 14641 TERESA A POWELL 046-210-009 34 3445 SACTO & SAN JOAQUIN DRN DIST 046-230-031 58 12777 SACRAMENTO YACHT CLUB INC 046-050-022
9 14642 GARY L ANDERSON 046-210-004 35 14654 MCDONALD KIM J & TRUST 046-230-053 59 12777 STATE OF CA -

10 CA 1666 unknown - 36 A-7 POLYCOMP TRUST CO 046-230-052 60 14673 SOUTH RIVER LLC 046-040-006
11 CA 1666 WEST SACRAMENTO CITY OF - 37 A-8 FRANK W & MARI JO DORRIS 046-240-021 61 14674 VANBUREN LEMONS MD A MEDICAL CORP 046-040-011
12 CA 1666 VINCE PTNSHPS 046-210-019 38 3819 SACTO & SAN JOAQUIN DRN DIST 046-250-005 62 14676 WILLIAM J & CAROL L BARKER 046-040-008
13 14643 RECLAMATION DISTRICT # 900 046-210-017 39 14655 MARY E & PAUL J PALAMIDESSI 046-250-013 63 14675 NICOLE K & JEFFREY AVILA 046-040-004
14 14644 DAVIS REV TRUST 046-210-011 40 14656 WEST SAC AREA FLOOD CONTROL AGENCY 046-250-014 64 A-11 TURPIN FAM TRUST 046-040-003
15 14645 CHRISTOPHER L & DAWN D MILLER 046-210-015, 046-210-016 65 A-10 SNEED FAM TRUST 046-040-002
16 14648 WEST SACRAMENTO CITY OF - 66 14677 LUTHRA VASU ANKUR TRUST ETAL 046-030-007, 046-030-006
17 CA 1666 unknown - 42 14657 BEVERLY & BRUCE WALTON ET AL 046-250-007 67 14703 WEST SACRAMENTO CITY OF -
18 CA 1666 unknown - 43 14658 SCOTT STEVEN RODGERS 046-250-018 68 A-12 SAENZ 2014 TRUST 046-030-008
19 CA 1666 unknown - 44 14660 VICHAI ARUNTAKASEM 046-250-011 69 A-13 FORECAST LAND INVESTMENT LLC 046-030-023
20 14646 4560 S RIVER ROAD LLC 046-230-013 45 14659 RODGERS 2007 REV TRUST ETAL 046-250-017 70 14678 YOKOYAMA AYA IRREV LIV TRUST ESTATE 046-030-004
21 CA 1666 unknown - 46 14661 RODGERS MADELINE 2001 REV TRUST 046-260-016
22 14647 ELAH INVESTMENT PARTNERS LLC 046-230-014 47 A-9 RMD MIRAGE VENTURES LLC 046-260-015
23 14648 WALLACE E & ROBIN A ENOS 046-230-045 48 14662 RECLAMATION DISTRICT #900 046-260-008 72 14680 KOSLA PROPERTIES LLC 046-010-014
24 A-4 ALBERT W RODGERS 046-230-036 49 14663 KUBO FAM TRUST 046-260-006 73 12777 LAUDENSCHLAGER TRUST ETAL 046-010-052
25 3420 SACTO & SAN JOAQUIN DRN DIST 046-230-033 50 14664 former Lauken Parcel - 74 12777 WEST SACRAMENTO CITY OF 046-010-044
26 14649 RICHARD T & ANNE F KUBO 046-230-032, 046-230-016 51 14666 ISAAC B FREEMAN 046-270-034 75 12777 WEST SACRAMENTO CITY OF 046-010-011

71 14679 SEECON FINANCIAL & CONST CO INC 046-030-015, -016, -029,
-030, -031, -033

41

14668 PAIK YOUNG J FAM TRUST 046-050-062, -063, -065,
046-100-003, -005, -006, -007, -013, -015

14665 SUN M CAPITAL LLC 046-250-001, -016, 046-260-001, -003,
-005, -013, -014, 046-270-029, -035

53
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APN: 046-230-045

S&SJDD PARCEL: 14648

OW
NER: W

ALLACE E & RO
BIN A ENOS

APN: 046-230-036
S&SJDD PARCEL: A-4

OWNER: ALBERT W RODGERS

APN: 046-230-013

S&SJDD PARCEL: 14646

OWNER: 4560 S RIVER ROAD LLC

AP
N

: 0
46

-2
30

-0
32

S&
SJ

D
D

 P
A

RC
EL

: 1
46

49
O

W
N

ER
: R

IC
HA

RD
 T

 &
 A

N
NE

 F
 K

U
B

O

APN: 046-230-016
S&SJDD PARCEL: 14649

OWNER: RICHARD T & ANNE F KUBO

APN: 046-230-033
S&SJDD PARCEL: 3420

OWNER: SACTO & SAN JOAQUIN DRN DIST

APN: unknown apn

S&SJDD PARCEL: C
A 1666

OWNER: U
nknown

APN: C
ity Road ROW - N

o APN

S&SJDD PARCEL: 14648

OWNER: W
EST SACRAMENTO CITY OF

SO
UTH RIVER RD

SOUTH RIVER RD

Sacramento River

046-230-014

APN: C
ity ROW - N

o APN

S&SJDD PARCEL: C
A 1661 & CA 1666

OWNER: W
EST SACRAMENTO CITY OF

SEE SHEET 4

¬«1

¬«2

¬«3

¬«4

¬«5

¬«6
Staging

Area

File Path: V:\WSAFCA-SA-12107_Southport EIP\CADD\Survey\Appraisal Maps\WSAFCA_GIS_Analysis\AcquisitionAnalysis_20160119\1_maps_REP_v8.mxd

Map Date: 10/27/2016
WSAFCA SOUTHPORT EIP

0 100

SCALE IN FEET

I
1 INCH = 75 FEET

7300 Folsom Blvd, Suite 203
Sacramento, CA 95826  -  (916) 781-9100

October, 2016

S&SJDD PARCEL: 14647
TOTAL PARCEL AREA: 267,782 sq ft  (6.1 ac)

NOTES:
Only Easements Encumbering Or Affecting Subject Property Have Been Shown Herein.

CREATED: ECK

 OWNER: 
ELAH INVESTMENT PARTNERS LLC

Access Road: 6740 sq ft (0.15 ac)

Levee: 119761 sq ft (2.75 ac)

Levee O&M Corridor: 16734 sq ft (0.38 ac)

Levee Offset Area: 50483 sq ft (1.16 ac)

Uneconomic Remnant: 74063 sq ft (1.70 ac)

Map Features
Larger Parcel

Assessor's Parcel

Levee Easement

Other Easement

IVP = Interim Village Parkway
TCE = Temporary Construction Easement
Individual Distinct Values Shown May Not Sum Exactly To Totals Due To Rounding Error.

CHECKED: MJS

Existing Easement
1. RD 900 Easement (Remain) - Bk 2377 OR Pg 658: 97223 sq ft (2.23 ac)
2. Levee Easement (Remain) - 10160 C / Bk 98 Deeds Pg 298 / JUA SSJDD & RD900 - Bk 941 Pg 359: 52100 sq ft (1.20 ac)
3. SSJDD Easement (Remain) - 3808 / Bk 855 OR Pg 560: 85867 sq ft (1.97 ac)
4. South River Rd JUA - SSJDD / Yolo County (Vacate) - Bk 827 Pg 159: 542 sq ft (0.01 ac)
5. JUA - SSJDD & RD900 (Remain) - 10160 D / Bk 941 Pg 359: 23488 sq ft (0.54 ac)
6. ROW (Partial Vacate) - Bk 13 Record of Surveys Pg 55: 10054 sq ft (0.23 ac)

VESTING DOCUMENT: 2010-0007387

SHEET:           22
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Each legal description for the 30 impacted parcels which 
may include easements (permanent and temporary) for 
WSAFCA, utilities, City of West Sacramento, RD 900, and 
the State of California will go through the Mark Thomas 
QA/QC process and will be reviewed by a licensed 
land surveyor. A checklist will accompany the checking 
package so that each item is addressed for accuracy and 
completeness. Once approved, it is signed, stamped, 
and delivered in .pdf, or hard copy and digital format if 
requested to WSAFCA and DWR for review and approval. 
Mark Thomas assumes the legal description and plats 
will be drafted from 100% design levee linework.

FIELD SURVEYS & VERIFICATION
Providing accurate and comprehensive design level 
topographic mapping is a cornerstone of Mark Thomas. 
We have knowledgeable professionals with relevant 
experience in delivering cost-effective topographic 
mapping for Flood Risk Reduction programs and 
adhering to USACE EM 1110-1-1005 (Control and 
Topographic Surveying) standards. 

Mark Thomas can provide field surveys and data 
collection for borrow-fill material sites, existing levee 
limits, monitoring wells, Ordinary High Water Line 
location, and utility conflicts.

With the recent advancement in survey technology, 
Mark Thomas understands it is imperative that the 
right technology be used for the right application 
and recognizes the importance of planning and 
understanding the overall goal and need for design. 
Using a combination of technologies, which include:

» Conventional Total Station
» GPS (RTK and Static observations)
» Mobile & Terrestrial LiDAR
» Unmanned Aerial Vehicle (UAV)

We have the tools to provide efficient and timely 
deliverables by selecting the appropriate method and 
executing a logical and well-organized approach. We 
provide aerial mapping (and team with aerial firms for 
larger data collection) for preliminary design, and design 
level topographic mapping using Mobile LiDAR, tripod 
mounted Terrestrial LiDAR along with conventional total 
station surveys. The latter is applied in thicker vegetated 
areas along levees and wetlands or in key areas of design 
and conform. This approach has been proven to provide 
accurate topographic mapping.

Standard deliverables regardless of collection 
methodology includes a CAD drawing, digital terrain 
model (.dtm) and aerial imagery where applicable. We will 
work in the CAD platform required by USACE EM 1110-
1-1005 (Control and Topographic Surveying Chapter 11)
standards. Mark Thomas has allocated eight (8) days of
field surveys to collect data for this task.

RECORD OF SURVEY
For almost a century, Mark Thomas has prepared various 
types of survey maps. Once again, the need for any 
particular project or mapping product will be discussed 
and coordinated with WSAFCA staff in advance. Our 
experienced staff will then prepare the required mapping 
and submit to WSAFCA, DWR and City for approval 
and filing/recording. Our experience working with Flood 
Risk Reduction programs has provided us an elevated 
perspective on the mapping approval process. Mark 
Thomas has experience coordinating with DWR Geodetic 
branch to streamline reviews and approvals. A key 
step in the DWR Geodetic review process is to have a 
completed boundary or Landnet reviewed and approved 
by DWR Geodetic staff. This step, in conjunction with 
DWR Real Estate branch input, will allow for accurate 
maps submitted in a timely manner. Approximately 62 
monuments will be set delineating the new levee limits 
for acquisition. At Mark Thomas, we pride ourselves in 
minimizing the number of map check iterations with local 
agencies. Our goal is to make final submittals with one or 
fewer iterations before they are finalized and approved. 

Mark Thomas will draft the Record of Survey based on 
the boundary survey approved by DWR. Prior to drafting 
the survey, Mark Thomas will verify the existence of all 
monuments found by others that will be shown on the 
record of survey. Approximately 62 new monuments will 
be set per DWR standards which will consist of ¾-inch 
(outside diameter) iron pipes, 18-inches long with 2” 
aluminum caps.  The aluminum caps will be stamped 
with the Land Surveyors license number, as well as an 
identifying number that corresponds to a Record of 
Survey that will be filed for the project.
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OPTIONAL SURVEY SERVICES
SUBSURFACE UTILITY ENGINEERING (SUE)
Mark Thomas has three in-house SUE crews available 
to respond to WSAFCA task orders. We have completed 
hundreds of miles of utilities along roadways and utility 
corridors across the state. The key to a successful SUE 
project is not just in the fieldwork, but the deliverables. 
At Mark Thomas, our SUE locate crews will identify 
the utilities in the field using standard USA paint color 
protocols and flagging.

Our survey crews will then locate the paint marks using 
automatic line work connectivity features in our data 
collectors. We utilize ASCE Standard 38-02 to classify 
utilities in our drawings using the prescribed quality Levels 
A through D. These quality levels allow us to distinguish 
how each utility was located and from which source.

The goal with a good SUE program is to locate as many 
utilities as possible using Quality Levels B through D, 
while minimizing the number of costly potholes needed 
in Quality Level A. We accomplish this by working closely 
with the design team to understand where critical utility 

conflicts exist. Based on our experience, we can custom 
tailor the potholing effort to minimize the impact of cost to 
the project.

GIS DATABASE DEVELOPMENT
Mark Thomas has in-house GIS capabilities for GIS 
database development and management. Geographic 
Information Systems Professionals (GISP) provide. We 
have delivered GIS parcel data for levee prisms and 
mitigation easements based on resolved boundary and 
acquisition for WSAFCA to incorporate into their existing 
GIS network.

The GISP are part of the Mark Thomas survey team and 
work together to perform accurate and comprehensive 
data collection to supplement available data. The 
team utilizes the latest Esri software, ArcGIS Pro to 
develop geodatabases, perform data conversions and 
integrations, data modeling, data editing and analysis, 
and data visualization.

Plotted from available 
as-built utility records

From surface visible 
evidence collected by 
field survey crews

From subsurface utility 
detection methods, 
including ground 
penetrating radar, 
electronic detection, 
CCTV camera systems 
and other available 
methods. 

Potholing and positive 
identification

DQUALITY
LEVEL D CQUALITY

LEVEL C BQUALITY
LEVEL B AQUALITY

LEVEL A
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FLO26-103- Surveying Services to Support the WSLIP 

Expires on 05/20/2031 

EXHIBIT B 

Schedule of Performance 

Contract Start Date May 21, 2026 

Contract End Date May 20, 2031 
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FLO26-103- Surveying Services to Support the WSLIP 

Expires on 05/20/2031 

EXHIBIT C 

Schedule of Fees 



WEST SACRAMENTO LEVEE IMPROVEMENT PROJECT SURVEYING SUPPORT
West Sacramento Area Flood Control Agency

MARK THOMAS
Page 23

$370

$285

$255

$235

$225

$215

$185

$160

$150

$220

$180

$160

$155

$165

$150

$100

$285

$210

$180

$155

$370

$205

$180

$180

Survey Manager II

Asst Surveyor III

Project Surveyor I

Project Surveyor II

Project Surveyor III

Survey Manager I

Survey Specialist I

Survey Specialist II

Survey Specialist III

Asst Surveyor I

Asst Surveyor II

SUE Program Manager

Survey Technician I

Survey Technician II

Survey Technician III

Lead Survey Technician

Reimbursables including, but not limited to; reproductions, delivery and filing fees; outside consultant fees; and survey field expenses will be billed at Cost Plus 5% . 
Mileage will be billed per current IRS Rate .

This rate schedule expires December 31, 2026; rates are subject to an annual 4% escalation effective January 1, 2027.
* These charge rates are subject to Prevailing Wage laws and Union contract.

MARK THOMAS & COMPANY, INC. RATE SCHEDULE
EXPIRES JUNE 30, 2026

Survey Division Manager

Sr. Project Coordinator

Sr. Project Accountant

* Utility Locator (North)

* 2-Person Crew (OE3)

* Apprentice (OE3)

* Chainperson (OE3)

* Chief of Party (OE3)

3.5 COST PROPOSAL
EXHIBIT C
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$370 $285 $225 $185 $165 $370 $180

1.0 Surveys
1.1 Project Management 10 36 12 4 62 $17,380
1.2 Base Map Review 10 20 60 32 60 80 8 270 $69,760
1.3 Monumentation 8 10 20 20 4 62 $12,250
1.4 Real Estate Acquisition Support 16 64 144 96 632 2 954 $178,960
1.5 Field Surveys & Verification 8 16 12 24 64 4 128 $36,460
1.6 Record of Survey 8 36 72 24 96 64 4 304 $74,100

Subtotal Phase 1 44 172 314 184 832 208 26 1780 $388,910
TOTAL HOURS 44 172 314 184 832 208 26 1780
OTHER DIRECT COSTS $0
TOTAL COST $16,280 $49,020 $70,650 $34,040 $137,280 $76,960 $4,680 $388,910

TOTAL COST

COST PROPOSAL FOR PROJECT SCOPE - : 
Mark Thomas

Total 
Hours

*Please note that rates shown are for estimating purpose 
only. See Rate Schedule for actual rates/ranges.

Please note that the rates shown are for estimating purposes only. See rate schedule for actual rates/ranges.
MT Fee (Special Rates)

3/13/2026



Mark Thomas & Company, Inc. 
FLO26-103- Surveying Services to Support the WSLIP 

Expires on 05/20/2031 

EXHIBIT D 

CERTIFICATE OF COMPLIANCE WITH LABOR CODE § 3700 
[Labor Code § 1861] 

I am aware of the provisions of Section 3700 of the Labor Code which require every 
employer to be insured against liability for workers’ compensation or to undertake self-insurance 
in accordance with the provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this contract. 

MARK THOMAS & COMPANY, INC. 

By:  
Brandon Benton, Associate Principal 
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EXHIBIT E 

LABOR COMPLIANCE 

1. PREVAILING WAGE
A. The Work contemplated herein constitutes a public work within the meaning of

Labor Code sections 1720 and 1771.  It shall be mandatory upon the Consultant and upon any 
Subcontractor, to pay not less than the said specified prevailing rates of wages to all workers 
employed by them under the Contract in accordance with Labor Code section 1774. The Director 
of the Department of Industrial Relations ("DIR") of the State of California has determined the 
general prevailing rate of wages of per diem wages in the locality in which the work is to be 
performed for each craft or type of worker needed to execute the Contract.  The Consultant 
acknowledges that it has examined the prevailing rate of per diem wages as established by the 
DIR.  Copies of the current schedules for prevailing wages are on file at WSAFCA Hall, and the 
contents of those schedules are incorporated herein as if set forth in full. The Consultant shall 
post a copy of the applicable prevailing wage determinations at each job site, along with any other 
work place posters required by law.  

B. WSAFCA will not recognize any claims for additional compensation because of the
payment of prevailing wages.  The possibility of wage increases is one of the elements to be 
considered by the Consultant in determining its proposal, and will not under any circumstances 
be considered as the basis of a claim against WSAFCA. 

C. By executing this Contract Consultant warrants that it has registered with the
Department of Industrial Relations in accordance with Labor Code section 1725.5. 

2. PREVAILING WAGE RECORDS

A. The Consultant and each subcontractor shall keep an accurate payroll record
which shows the name, address, social security number, correct work classification (in 
accordance with the wage decision), both straight and overtime worked each day and week, and 
hourly rate of pay, gross wages earned, deductions made and net wages paid to each 
journeyman, apprentice, worker or other employee paid by the Consultant /subcontractor in 
connection with the Work. These payroll records shall be certified and shall be made available at 
Consultant's principal office.  These records shall be maintained during the course of the Work. 
The Consultant and all subcontractors shall make the certified payroll records available for 
inspection by WSAFCA representatives upon request and shall permit such representatives to 
interview employees during the work hours on the job site. 

B. WSAFCA shall notify the Consultant in writing of any discrepancies or violations
that are discovered during such inspections.  Written notification pursuant to this Section shall 
include the actions that will be necessary to resolve the discrepancies and/or violations.  The 
Consultant shall be held entirely responsible for the prompt resolution of all non-compliances with 
the prevailing wage laws, including those pertaining to all subcontractors and any lower-tier 
subcontractors. The Consultant shall forfeit as penalty to WSAFCA the amount specified by law 
for each calendar day or portion thereof for each worker (whether employed by the Consultant or 
any subcontractor) paid less than the stipulated prevailing rates for any work done under the 
Contract in violation of the provisions of the Labor Code and in particular, Section 1775. 
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C. To the extent applicable, Consultant and subcontractors shall maintain and furnish 
to the Department of Industrial Relations ("DIR"), a certified copy of each weekly payroll (but no 
less often than monthly), with a statement of compliance signed under penalty of perjury.  Such 
certified payroll reports shall be transmitted electronically to the DIR.  

 D. WSAFCA will not recognize any claims for additional compensation because of the 
payment of the prevailing wages.  The possibility of wage increases is one of the elements to be 
considered by the Consultant in entering into the Contract, and will not under any circumstances, 
other than delays caused by WSAFCA, or WSAFCA’s agents, be considered as the basis of a 
claim against WSAFCA. 
 
3. Labor Discrimination 

Attention is directed to Section 1735 of the Labor Code, which reads as follows: 

“No discrimination shall be made in the employment of persons 
upon public works because of their race, color, national origin or 
ancestry, physical handicap, mental condition, marital status, or sex 
of such person, except as provided in Section 12940 of the 
Government Code, and every General Contractor for public works 
violating this section is subject to all the penalties imposed for a 
violation of this chapter.” 

4 Eight-Hour Day Limitation 

(a) In accordance with the provisions of the Labor Code, and in particular, Sections 
1810 to 1815 thereof, inclusive, incorporated herein by reference, eight hours labor shall 
constitute a day's work, and no worker in the employ of Consultant, or any Subcontractor, doing 
or contracting to do any part of the work contemplated by the Contract, shall be required or 
permitted to work more than eight (8) hours in any one calendar day and forty (40) hours in any 
one calendar week in violation of those provisions; provided that subject to Labor Code Section 
1815, a worker may perform work in excess of either eight (8) hours per day or forty (40) hours 
during any one week upon compensation for all hours worked in excess of eight (8) hours per day 
or forty (40) hours during any one week at not less than one and one-half times the basic rate of 
pay. 

(b) The Consultant and each Subcontractor shall also keep an accurate record 
showing the names and actual hours worked of all workers employed by them in connection with 
the Contract.  This record shall be open at all reasonable hours to the inspection of WSAFCA.  It 
is hereby further agreed that, except as provided in (a) above, the Consultant shall forfeit as a 
penalty to WSAFCA the sum of twenty-five dollars ($25) for each worker employed in the 
performance of the Contract by the Consultant or by any of its Subcontractors for each calendar 
day during which such worker is required or permitted to labor more than eight (8) hours in and 
one calendar day and forty (40) hours in any one calendar week in violation of Sections 1810 
through 1815. 

5. Compliance with State Requirements for Employment of Apprentices 

(a) The Consultant's attention is directed to Section 1777.5 of the Labor Code.  
Provisions of said Section pertaining to employment of registered apprentices are hereby 
incorporated by reference into this Contract.  As applicable, the Consultant or any 
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Subcontractor employed by the Consultant in the performance of this Contract shall take 
such actions as necessary to comply with the provisions of Section 1777.5. 



ATTACHMENT 2 
RESOLUTION 26-05-01 

A RESOLUTION OF THE BOARD OF DIRECTORS OF THE WEST SACRAMENTO AREA 
FLOOD CONTROL AGENCY AUTHORIZING A BUDGET APPROPRIATION OF $141,236 TO  

THE FEDERAL FLOOD PROJECT (WO #41172) 

WHEREAS, the West Sacramento Area Flood Control Agency (WSAFCA/Agency) is 
aggressively engaged in an overall flood risk reduction program, titled the West Sacramento 
Levee Improvement Program (WSLIP), the purpose of which is to achieve a minimum level of 
200-year flood protection for the City of West Sacramento (City); and

WHEREAS, the West Sacramento Federal Project (Federal Project) was authorized by 
the Water Infrastructure Improvements for the Nation Act in 2016; and 

WHEREAS, WSAFCA is performing work in kind to support real estate acquisitions, 
survey and delineate sites for borrow-fill material, mapping existing easements, utilities, and title 
research; and  

WHEREAS, Mark Thomas & Company, Inc. provided a scope of work and budget in 
response to a Request for Proposal for surveying services; and 

WHEREAS, Mark Thomas & Company, Inc. has been selected by WSAFCA to provide 
surveying services in support of the Sacramento River North Levee, including Stone Lock, and 
Union Pacific Railroad segments for the WSLIP; and 

WHEREAS, there are insufficient funds in Stone Lock WO#41172 to cover the scope and 
cost of the proposed work. 

WHEREAS, Work performed will be cost shared with the California Department of Water 
Resources (70% State, 30% WSAFCA) and will count towards the 35% non-federal cost share 
for the Federal Project; and 

WHEREAS, WSAFCA has sufficient funding and resources to support the work. 

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the West 
Sacramento Area Flood Control Agency as follows:  

1. The Board hereby finds that the facts set forth in the recitals to the Resolution are true and
correct and establish the factual basis for the Board’s adoption of this Resolution.

2. The Board approves and authorizes a budget appropriation of $141,236 to support
surveying services of the West Sacramento Federal Project as follows:

Sources:
$  42,371 871-0000-3110   WSAFCA Capital Fund Balance
$  98,865 871-9915-4440/871-41172-4440 DWR Contribution
$141,236 TOTAL SOURCES

Uses:
$141,236 871-9915-5530/41172-5800  CIP-41172 Stone Lock Project
$141,236 TOTAL USES
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PASSED AND ADOPTED by the West Sacramento Area Flood Control on this 21st day 
of May 2026, by the following votes: 

AYES: 
NOES:  
ABSENT: 
ABSTAIN: 

___________________________________ 
Verna Sulpizio Hull, WSAFCA Chair 

ATTEST: 

____________________________________ 
Paul Dirksen Jr., General Manager/Secretary 



  

WEST SACRAMENTO AREA FLOOD CONTROL AGENCY AGENDA REPORT 

MEETING DATE: May 21, 2026 ITEM # 3 

SUBJECT: 
CONSIDERATION OF APPROVAL OF A PROFESSIONAL SERVICES CONTRACT WITH KLEINFELDER 

FOR GEOTECHNICAL ENGINEERING SERVICES FOR THE SACRAMENTO RIVER NORTH LEVEE 
EROSION PROTECTION PROJECT AND RESOLUTION 26-05-02 AUTHORIZING A BUDGET 

AMENDMENT TO THE FEDERAL FLOOD PROJECT (WO# 41169) 

INITIATED OR REQUESTED BY: REPORT COORDINATED OR PREPARED BY: 
 
[  ] JPA Board   [X] Staff 
 
[  ] Other 

Ryan Teves, Senior Flood Engineer 
 

Paul Dirksen Jr., General Manager 

ATTACHMENTS     [X]  Yes   [  ]  No  [  ]  Information [  ]  Direction  [X]  Action 
 
OBJECTIVE 
The objective of this report is to provide the West Sacramento Area Flood Control Agency Board (WSAFCA, 
Board) with adequate information to approve a professional services contract with Kleinfelder for Geotechnical 
Engineering services for the Sacramento River North Levee Erosion Protection Project (SRNL 3E). 
 
RECOMMENDED ACTION 
Staff respectfully recommends that the Board: 
1) Approve Resolution 26-05-02 appropriating $2,500,000 to WO#41169; and 
2) Approve a professional services contract with Kleinfelder (Attachment 1) for the amount of $1,870,680; and 
3) Grant the General Manager the authority to approve contract amendments up to 15% ($280,602) of the 

contract value; and 
4) Grant the General Manager the authority to approve non-substantive changes or modifications to the 

Contract for Professional Services, with approval from the Agency Attorney. 
 
BACKGROUND 
The West Sacramento Federal Project (Federal Project/Project) was authorized in the 2016 Water Infrastructure 
Improvements for the Nation Act. The project has a current estimated cost of $2.1 billion. Between 2019 and 
2021 the Corps received $3.9M to initiate pre-construction, engineering, and design (PED) activities. In 2022, 
the Project received its New Start Designation from Congress, which commits the US Government to complete 
the remaining West Sacramento Levee Improvements Projects (WSLIP) in West Sacramento. In that same 
year, WSAFCA entered into a Program Partnership Agreement with the State and USACE, which describes 
the responsibilities of each of the entities who are parties to that agreement.  Since the New Start Designation, 
the West Sacramento Project has received over $153M to investigate and evaluate, design and construct the 
levees that protect the City. 
 
The Sacramento River North Levee (SRNL) is the third increment of the federal project and extends from the 
Sacramento Weir to the Stone Lock facility along the western bank of the Sacramento River. The SRNL is 
approximately 6 miles long and currently divided into 4 segments, contracts 1S and 2S, addressing levee 
seepage, 3E addressing levee erosion along the west bank, and the UPRR Closure Window to close a potential 
height deficiency at the railroad crossing at the I Street Bridge (Attachment 3). To advance the 3E, Sacramento 
River North Levee Erosion Protection Project, the USACE requested that WSAFCA lead the geotechnical 
investigation  through a work-in-kind (WIK) request.   Expenditures will be cost-shared with the State of CA and 
will count toward the non-federal share of the project.  
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At the December 16, 2021 meeting, the Board authorized a budget appropriation of $2,281,644 for Work Order 
#41169 to support the SRNL project. Design has continued to progress for the 1S project to the 65% phase. 
WSAFCA continues working with the Corps to advance design of the 2S project. Award of this contract 
advances 3E segment of the project and staff plans to advertise for the UPRR Closure Window alternatives 
analysis and initial engineering design in the coming months. Award of this professional services contract 
requires an additional budget appropriation to WO #41169 in the amount of $2,500,000 to continue staff 
management and support efforts, contract award, planning, and design work to advance levee improvements 
along the Sacramento River. All costs for this contract will be cost shared between the Federal Government 
and non-federal sponsors, State and WSAFCA, who are responsible for 35% of the Project costs, including 5% 
cash of the total project costs. 
 
ANALYSIS 
The geotechnical engineering professional services contract with Kleinfelder is needed to begin data collection 
and soil characterization efforts for the erosion protection of the SRNL levee. The geotechnical exploration and 
investigation contract will serve to collect soil samples through boreholes at locations along the levee identified 
by WSAFCA and USACE. The samples collected will then be tested and characterized using a variety of testing 
standards including erosivity resistance, cohesiveness, and shear strength among other material properties. The 
results will later be used to determine and design the appropriate levee embankment improvements from the 
Sacramento Weir to the Stone Lock Facility.  
 
On April 10, 2026 staff solicited proposals for geotechnical engineering services with an RFP advertisement (26-
002-RFP) through the online procurement system, OpenGov. WSAFCA received 3 proposals from the following 
firms on May 5, 2026, listed in alphabetical order:  
 

Proposers 
Blackburn Consultants 
Crawford and Associates 
Kleinfelder 

 
A three (3) person evaluation panel, including the USACE, ranked the 3 firms that submitted their proposals 
based on the following criteria: 
1) Proposer Qualifications and Experience 
2) Technical Approach  
3) Project Understanding  
 
After reviewing qualifications, experience, technical approach, and project understanding, the evaluation panel 
determined  Kleinfelder as the highest ranked geotechnical engineering firm to complete the proposed scope of 
work requirements. Staff also closely examined the consultant’s ability to perform within the required project 
schedule during the contract. The project schedule was established to perform a number of drilling activities 
within this year to accelerate laboratory testing and analyzing the results for initial design efforts. A second set 
of samples, constrained by permitting requirements with State agencies, established a schedule that would allow 
parallel activities from delaying data collection efforts. A key addition to the professional services under this 
contract was the inclusion of a liquidated damages provisions that would penalize the contractor for adversely 
delaying the project and missing schedule milestones. 
 
Staff have also completed several steps to advance the geotechnical drilling and exploration activities. WSAFCA 
has secured a number of Right of Entries in advance of the contractor beginning field work activities. Coordination 
with State and County Departments to gather permitting information and provide this information to the contractor 
for their work. In addition, the environmental and right-of-way information has been started to continue 
momentum for the contractor’s scheduled start date. 
 
Alternatives 
Staff recommends that the WSAFCA Board approve the professional services contract with Kleinfelder to provide 
geotechnical engineering services for the SRNL 3E project. Alternatively, the Board may elect not to approve 
the contract and direct staff to re-solicit proposals. Staff does not recommend delaying or not approving the 
contract as the delay to readvertising will push the geotechnical explorations and investigation closer to the flood 
season and delay design work for the levee improvements. Kleinfelder possesses the necessary qualifications 
and experience, and the work can be done under the existing contract. 
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Coordination and Review 
This report was coordinated and reviewed by Agency Counsel and the City of West Sacramento Finance 
Department. 
 
Budget / Cost Impact 
Resolution 26-05-02 requests an additional $2,500,000 in WO#41169 to fund the contract, contingency, and 
additional staff time to manage the contract. Additionally, all costs incurred (WSAFCA and State) will count 
towards the 35% non-federal cost share for the Federal Project. 
 
ATTACHMENTS 
1) FLO26-157 Professional Services Contract with Kleinfelder 
2) Resolution 26-05-02 
3) Project Location 
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CONTRACT FOR SERVICES 

THIS CONTRACT is made on May 21, 2026, by and between the WEST SACRAMENTO 
AREA FLOOD CONTROL AGENCY (“WSAFCA”), and Kleinfelder, Inc. (“Consultant”). 

WITNESSETH: 

WHEREAS, WSAFCA desires  geotechnical testing, sampling, and data collection 
services including laboratory testing of soil samples collected and reporting of results from data 
collection and testing services for the Sacramento River North Levee;   

WHEREAS, the Consultant has presented a proposal for such services to WSAFCA, 
dated May 5, 2026, (attached hereto as Exhibit “A”) and is duly licensed, qualified and 
experienced to perform those services; 

NOW, THEREFORE, the parties hereto mutually agree as follows: 

1. SCOPE OF SERVICES:

A. Consultant shall do all work, attend all meetings, produce all reports and carry out
all activities necessary to completion of the services described in Exhibit “A” as the Consultant’s 
proposal and the Scope of Work, attached hereto and incorporated herein by this reference as 
Exhibit “A”.  This Contract and its exhibits shall be known as the “Contract Documents.”  Terms 
set forth in any Contract Document shall be deemed to be incorporated in all Contract Documents 
as if set forth in full therein.  In the event of conflict between terms contained in these Contract 
Documents, the more specific term shall control.  If any portion of the Contract Documents shall 
be in conflict with any other portion, provisions contained in the Contract shall govern over 
conflicting provisions contained in the exhibits to the Contract. 

B. Consultant enters into this Contract as an independent contractor and not as an
employee of WSAFCA.  The Consultant shall have no power or authority by this Contract to bind 
WSAFCA in any respect.  Nothing in this Contract shall be construed to be inconsistent with this 
relationship or status.  All employees, agents, contractors or subcontractors hired or retained by 
the Consultant are employees, agents, contractors or subcontractors of the Consultant and not of 
WSAFCA.  WSAFCA shall not be obligated in any way to pay any wage claims or other claims 
made against Consultant by any such employees, agents, contractors or subcontractors, or any 
other person resulting from performance of this Contract.   

C. The Consultant agrees it has satisfied itself by its own investigation and research
regarding the conditions affecting the work to be done and labor and materials needed, and that 
its decision to execute this Contract is based on such independent investigation and research. 

2. TERM OF CONTRACT

A. The services of Consultant are to commence upon execution of this Contract by
WSAFCA, and shall be undertaken and completed in accordance with the Schedule of 
Performance attached hereto and incorporated herein by this reference as Exhibit “B” and 
terminate on May 21, 2029. 

ATTACHMENT 1
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B. Consultant’s failure to complete work in accordance with the Schedule of Performance 
may result in delayed compensation as described in Section 3. 

C. WSAFCA General Manager or his or her designee may, by written instrument 
signed by the Parties, extend the duration of this Contract for two (2) additional one-year 
extensions in the manner provided in Section 5, provided that the extension does not require the 
payment of compensation in excess of the Agency approved budget. 

3. COMPENSATION: 

A. The Consultant shall be paid monthly for the actual fees, costs and expenses  for 
all time and materials required and expended, but in no event shall total compensation exceed 
One Million Eight Hundred Seventy Thousand Six Hundred Eighty dollars exactly 
($1,870,680.00), without WSAFCA’s prior written approval. Consultant's fees shall be as specified 
in the Schedule of Fees, which is attached hereto an incorporated herein as Exhibit "C".  

B. Said amount shall be paid upon submittal of a monthly billing showing completion 
of the tasks that month.  Consultant shall furnish WSAFCA with invoices for all expenses as well 
as for all materials authorized by this Contract.  The invoices shall be submitted with the monthly 
billings.  If Consultant’s performance is not in conformity with the Schedule of Performance, 
payments may be delayed or denied, unless the Consultant’s failure to perform in conformity with 
the Schedule of Performance is a documented result of WSAFCA’s failure to conform with the 
Schedule of Performance, or if the Schedule of Performance is extended pursuant to Section 5. 

C. If the work is halted at the request of WSAFCA, compensation shall be based upon 
the proportion that the work performed bears to the total work required by this Contract, subject 
to Section 4.   

D. It is agreed by the parties to this Contract that time is of the essence. In the event 
all the Work is not completed before or upon the expiration of the time limit as set in the 
Request for Proposals, Contract, and/or Progress Schedule, or within any time extensions that 
may have been granted, damage will be sustained by WSAFCA; and that it may be 
impracticable to determine the actual amount of damage by reason of such delay. Accordingly, 
it is agreed that the Consultant shall pay to WSAFCA as damages the amount set forth for each 
and every day’s delay in finishing the Work in excess of the number of days specified.  
Liquidated damages shall be paid at a rate of one thousand dollars ($1,000.00) per day unless 
otherwise stated in the Contract Documents. The parties expressly agree that the liquidated 
damage clause found in the Contract Documents is reasonable under the circumstances 
existing at the time the Contract was made. WSAFCA shall have the right to deduct the amount 
of liquidated damages from any money due or to become due the Consultant.  

(1) In addition, WSAFCA shall have the right to charge to the Consultant and 
to deduct from the final or progress payments for the Work the actual cost to WSAFCA of legal, 
engineering, inspection, superintendence, and other expenses, which are directly chargeable to 
the Contract and which accrue during the period of such delay. 

(a) Exclusions 

The Consultant shall not be liable for liquidated damages or delays caused by WSAFCA. 
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4. TERMINATION: 

 A. This Contract may be terminated by either party, provided that the other party is 
given not less than 7 calendar days’ written notice (delivered by certified mail, return receipt 
requested) of intent to terminate. 
 
 B. WSAFCA may temporarily suspend this Contract, at no additional cost to 
WSAFCA, provided that the Consultant is given written notice (delivered by certified mail, return 
receipt requested) of temporary suspension.  If WSAFCA gives such notice of temporary 
suspension, Consultant shall immediately suspend its activities under this Contract. 
 
 C. Notwithstanding any provisions of this Contract, Consultant shall not be relieved 
of liability to WSAFCA for damages sustained by WSAFCA by virtue of any breach of this Contract 
by Consultant, and WSAFCA may withhold any payments due to Consultant until such time as 
the exact amount of damages, if any, due WSAFCA from Consultant is determined. 
 

D. In the event of termination, the Consultant shall be compensated as provided for 
in this Contract, except as provided in Section 4C.  Upon termination, WSAFCA shall be entitled 
to all work, including but not limited to, appraisals, inventories, studies, analyses, drawings and 
data estimates performed to that date in accordance with Section 7 hereof. 
 
5. AMENDMENTS, CHANGES OR MODIFICATIONS: 

 
Amendments, changes or modifications in the terms of this Contract may be made at any 

time by mutual written agreement between the parties hereto and shall be signed by the persons 
authorized to bind the parties hereto. 

 
6. EXTENSIONS OF TIME: 

 Consultant may, for good cause, request extensions of time to perform the services 
required hereunder.  Such extensions shall be authorized in advance by WSAFCA in writing and 
shall be incorporated in written amendments to this Contract or the attached Work Program in the 
manner provided in Section 5.  
 
7. PROPERTY OF WSAFCA: 

A. It is mutually agreed that all materials prepared by the Consultant under this 
Contract shall become the property of WSAFCA, and the Consultant shall have no property right 
therein whatsoever.  Immediately upon termination, WSAFCA shall be entitled to, and the 
Consultant shall deliver to WSAFCA, all data, drawings, specifications, reports, estimates, 
summaries and other such materials as may have been prepared or accumulated to date by the 
Consultant in performing this Contract which is not Consultant’s privileged information, as defined 
by law, or Consultant’s personnel information, along with all other property belonging exclusively 
to WSAFCA which is in the Consultant’s possession.   
 

B. The reuse of any of the materials or documents described in Paragraph 7.A by 
WSAFCA on any other project without the written permission of the Consultant, shall be at 
WSAFCA's sole risk and WSAFCA agrees to defend, indemnify and hold harmless the Consultant 
from all claims, damages and expenses, including attorney's fees, arising out of such 
unauthorized reuse by WSAFCA or by others acting through WSAFCA. The Consultant is not 
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responsible and liability is waived by WSAFCA as against the Consultant for use by WSAFCA or 
any other person of any data, reports, plans or drawings not signed by the Consultant. 
 
8. COMPLIANCE WITH ALL LAWS: 

A. Consultant shall comply with all applicable laws, ordinances, and codes of federal, 
State and local governments, and shall commit no trespass on any public or private property in 
performing any of the work authorized by this Contract.  It shall be WSAFCA’s responsibility to 
obtain all rights of way and easements to enable Consultant to perform its services hereunder.  
Consultant shall assist WSAFCA in providing the same. 

 
B. Consultant warrants to WSAFCA that it is licensed by all applicable governmental 

bodies to perform this Contract and will remain so licensed throughout the progress of the Work, 
and that it has, and will have, throughout the progress of the Work, the necessary experience, 
skill and financial resources to enable it to perform this Contract. 

 
C. The work contemplated under this Contract is a public work for the purposes of 

Labor Code section 1720, and is subject to the payment of prevailing wages. Accordingly, 
Consultant shall comply with the provisions of Exhibit "E". 
 
9. WARRANTIES AND RESPONSIBILITIES - CONSULTANT: 

 A. Consultant agrees and represents that it is qualified to properly provide the 
services set forth in Exhibit “A” in a manner which is consistent with the generally accepted 
standards of Consultant’s profession. 
 
 B. Consultant agrees and represents that the work performed under this Contract 
shall be in accordance with applicable federal, State and local law in accordance with Section 
17A hereof. 
 

C. Consultant shall designate a project manager who at all times shall represent the 
Consultant before WSAFCA on all matters relating to this Contract.  The project manager shall 
continue in such capacity unless and until he or she is removed at the request of WSAFCA, is no 
longer employed by Consultant, or is replaced with the written approval of WSAFCA, which 
approval shall not be unreasonably withheld. 
 
 D. Consultant shall provide corrective services without charge to WSAFCA for 
services which fail to meet the above professional and legal standards and which are reported to 
Consultant in writing within sixty (60) days of discovery.  Should Consultant fail or refuse to 
perform promptly its obligations, WSAFCA may render or undertake performance thereof and the 
Consultant shall be liable for any expenses thereby incurred. 
 

E.  During the progress of the Work, the Consultant shall maintain the Site and 
related structures and equipment in a clean, orderly condition and free from unsightly 
accumulation of rubbish. All waste materials shall be removed daily from the location of the 
Work and disposed of by the Consultant by any proper means at its own expense unless 
designated otherwise on the plans.  No waste materials shall be placed in the public street right-
of-way.  

Upon completion of the Work, the Consultant shall, at its own cost and expense, remove 
from the vicinity of the Work all rubbish, unused work materials, fencing, concrete forms, and 
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temporary bridging and other like materials, belonging to the Consultant or used under the 
Consultant’s direction during the construction, and in the event of the Consultant’s failure to do 
so, the same may be removed by WSAFCA after ten (10) calendar days’ notice to the 
Consultant. Such removal shall be at the expense of the Consultant. 

The Consultant shall use care in the removal of materials and equipment so as not to 
cause damage to existing facilities and structures.  Consultant shall assume liability for all such 
damage.  Where the construction has crossed yards, landscaping, or driveways, restoration 
shall be by the Consultant to the complete satisfaction of the Engineer, at the Consultant’s 
expense. 

The Consultant shall make its own arrangements for the disposal of waste materials. If 
the Consultant elects to dispose of such materials on private property, Consultant shall obtain 
written permission from all property owners involved. 

 
10. SUBCONTRACTING: 

 None of the services covered by this Contract shall be subcontracted without the prior 
written consent of WSAFCA, which will not be unreasonably withheld.  Consultant shall be as fully 
responsible to WSAFCA for the negligent acts and omissions of its Consultants and 
subconsultants, and of persons either directly or indirectly employed by them, as it is for the 
negligent acts and omissions of persons directly employed by Consultant. 
 
11. ASSIGNABILITY: 

 Consultant shall not assign or transfer any interest in this Contract whether by assignment 
or novation, without the prior written consent of WSAFCA which will not be unreasonably withheld.  
However, claims for money due or to become due Consultant from WSAFCA under this Contract 
may be assigned to a financial institution, or to a trustee in bankruptcy, without such approval.  
Notice of any assignment or transfer whether voluntary or involuntary shall be furnished promptly 
to WSAFCA. 
 
12. INTEREST IN CONTRACT: 

 Consultant covenants that neither it, nor any of its owners, employees, agents, 
contractors, subcontractors, consultants, or subconsultants has any interest, nor shall they 
acquire any interest, direct or indirect, in the subject of the Contract, nor any other interest which 
would conflict in any manner or degree with the performance of its services hereunder.  Consultant 
shall make all disclosures required by WSAFCA’s conflict of interest code in accordance with the 
category designated by WSAFCA, unless the WSAFCA General Manager determines in writing 
that Consultant’s duties are more limited in scope than is warranted by the category designated 
by WSAFCA code and that a narrower disclosure category should apply.  Consultant also agrees 
to make disclosure in compliance with WSAFCA conflict of interest code if, at any time after the 
execution of this Contract, WSAFCA determines and notifies Consultant in writing that 
Consultant’s duties under this Contract warrant greater disclosure by Consultant than was 
originally contemplated.  Consultant shall make disclosures in the time, place and manner set 
forth in the conflict of interest code and as directed by WSAFCA. 
 
13. MATERIALS CONFIDENTIAL: 
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 All of the materials prepared or assembled by Consultant pursuant to performance of this 
Contract are confidential and Consultant agrees that they shall not be made available to any 
individual or organization without the prior written approval of WSAFCA, except by court order. 
 
14. LIABILITY OF CONSULTANT-NEGLIGENCE: 

 Consultant shall be responsible for performing the work under this Contract in a manner 
which is consistent with the generally-accepted standards of the Consultant’s profession and shall 
be liable for its own negligence and the negligent acts of its employees, agents, contractors and 
subcontractors.  WSAFCA shall have no right of control over the manner in which the work is to 
be done but only as to its outcome, and shall not be charged with the responsibility of preventing 
risk to Consultant or its employees, agents, contractors or subcontractors. 
 
15. INDEMNITY AND LITIGATION COSTS: 

A. Consultant shall protect, hold free and harmless, defend and indemnify WSAFCA, 
its consultants, and each of their officers, employees and agents, from any and all liability, 
penalties, costs, losses, damages, expenses, causes of action, claims or judgments, including 
attorney’s fees and expenses of litigation arising out of, pertaining to, or relating to the negligence, 
recklessness, or willful misconduct of the Consultant, its employees or anyone else employed by 
the Consultant in the performance of professional design services under this agreement, to the 
extent of the Consultant’s proportionate percentage of fault.  
 

B. To the extent permitted by Civil Code section 2782.8, for all other claims unrelated 
to the provision of professional design services, the Consultant shall protect, hold free and 
harmless, defend and indemnify WSAFCA, its consultants, and each of their officers, employees 
and agents, from any and all liability, penalties, costs, losses, damages, expenses, causes of 
action, claims or judgments, including attorney’s fees and expenses of litigation, which arise out 
of or are in any way connected with the Consultant’s, or its subcontractors’ or suppliers’, 
performance under this agreement or failure to comply with any of the obligations contained in 
the agreement. This indemnity shall imply no reciprocal right of the Consultant in any action on 
the agreement pursuant to California Civil Code section 1717 or section 1717.5. To the fullest 
extent legally permissible, this indemnity, defense and hold harmless agreement by the 
Consultant shall apply to any and all acts or omissions unrelated to the provision of professional 
design services, whether active or passive, on the part of the Consultant or its agents, employees, 
representatives, or subcontractor’s agents, employees and representatives, resulting in claim or 
liability, irrespective of whether or not any acts or omissions of the parties to be indemnified 
hereunder may also have been a contributing factor to the liability, except such loss or damage 
which was caused by the active negligence, the sole negligence, or the willful misconduct of 
WSAFCA. 
 
16. CONSULTANT TO PROVIDE INSURANCE: 

A. Consultant shall not commence any work before obtaining, and shall maintain in 
force at all times during the duration and performance of this Contract, the policies of insurance 
specified in this Section.  Such insurance must have the approval of WSAFCA as to limit, form, 
and amount, and shall be placed with insurers with a current A.M. Best’s rating of no less than A 
VII (an NR rating is acceptable for Worker’s Compensation insurance written with the State 
Compensation Insurance Fund of California). 
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B. Prior to execution of this Contract and prior to commencement of any work, the 
Consultant shall furnish WSAFCA with certificates of insurance and copies of endorsements 
providing evidence of coverage for all policies required by the Contract.  The Consultant and its 
contractors and subcontractors shall, at their expense, maintain in effect at all times during the 
performance of work under the Contract not less than the following coverage and limits of 
insurance, which shall be maintained with insurers and under forms of policy satisfactory to 
WSAFCA.  The maintenance by Consultant and its contractors and subcontractors of the following 
coverage and limits of insurance is a material element of this Contract.  The failure of Consultant 
or of any of its contractors or subcontractors to maintain or renew coverage or to provide evidence 
of renewal may be treated by WSAFCA as a material breach of this Contract.  Approval of the 
insurance by WSAFCA shall not relieve or decrease any liability of Consultant. 
 

1. Worker’s Compensation and Employer’s Liability Insurance 
  

a. Worker’s Compensation - Insurance to protect the Consultant, its 
contractors and subcontractors from all claims under Worker’s Compensation and 
Employer’s Liability Acts, including Longshoremen’s and Harbor Worker’s Act 
(“Acts”), if applicable.  Such coverage shall be maintained, in type and amount, in 
strict compliance with all applicable state and Federal statutes and regulations. 
The Consultant shall execute a certificate in compliance with Labor Code Section 
1861, on the form provided in the Contract Documents under Exhibit D. 
 

b. Consultant shall provide a Waiver of Subrogation endorsement in 
favor of WSAFCA, its officers, officials, employees, agents and volunteers for 
losses arising from work performed by the Consultant. 
 
2. Commercial General Liability Insurance 
 

a. The insurance shall be provided on form CG0001, or its equivalent, 
and shall include coverage for claims for bodily injury or property damage arising 
out of premises/operations, products/completed operations, contractual liability, 
and subconsultant’s work and personal and advertising injury resulting from 
actions, failures to act, or operations of the insured, or by its employees or agents, 
or by anyone directly or indirectly employed by the insured.  The amount of 
insurance coverage shall not be less than $1,000,000.00 per occurrence and 
$2,000,000.00 general and products/completed operations aggregates. 

 
b. The commercial general liability insurance shall also include the 

following: 
 

i. Endorsement equivalent to CG 2010 0714 naming 
WSAFCA, its officers, officials, employees, agents, and volunteers as 
additional insureds. The endorsement shall contain no special limitations 
on the scope of protection afforded to WSAFCA, its officers, officials, 
employees or volunteers. 

 
ii. Endorsement stating insurance provided to WSAFCA shall 

be primary as respects WSAFCA, its officers, officials, employees and any 
insurance or self-insurance maintained by WSAFCA, its officers, officials, 
employees or volunteers shall be in excess of the Consultant’s insurance 
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and shall not contribute with it, to the payment or satisfaction of any 
defense expenses, loss, or judgment. 

 
iii. Provision or endorsement stating that the Consultant’s 

insurance shall apply separately to each insured against whom claim is 
made or suit is brought, except with respect to the limits of the insurer’s 
liability. 

 
3. Commercial Automobile Insurance 

 
a. The insurance shall include, but shall not be limited to, coverage for 

claims for bodily injury or property damage for owned, non-owned, and hired 
automobiles resulting from actions, failures to act, or operations of the insured, or 
by its employees or agents, or by anyone directly or indirectly employed by the 
insured.  The amount of insurance coverage shall not be less than $1,000,000.00 
per accident.  
 

b. The commercial automobile insurance shall include the same 
endorsements required for the commercial general liability policy (see Section 
16.B.2.b). 

 
4. Professional Liability.  The Consultant and its contractors and 

subcontractors shall secure and maintain in full force, during the term of this Contract and 
for five years thereafter, professional liability insurance policies appropriate to the 
respective professions and the work to be performed as specified in this Contract.  The 
limits of such professional liability insurance coverage shall not be less than $1,000,000.00 
per claim.  
 
C. In addition to any other remedy WSAFCA may have, if Consultant fails to maintain 

the insurance coverage as required in this Section, WSAFCA may obtain such insurance 
coverage as is not being maintained, in form and amount substantially the same as is required 
herein, and WSAFCA may deduct the cost of such insurance from any amounts due or which may 
become due Consultant under this Contract. 

 
D. No policy required by this Contract shall be suspended, cancelled, terminated by 

either party, or reduced in coverage or in limits unless Consultant has provided thirty (30) days 
prior written notice by certified mail, return receipt requested, to WSAFCA. 

 
E. Any deductibles or self-insured retentions in excess of $10,000 must be declared 

to, and approved by, WSAFCA.   
  
 F. The requirement as to types, limits, and WSAFCA’s approval of insurance 
coverage to be maintained by Consultant are not intended to, and shall not in any manner, limit 
or qualify the liabilities and obligations assumed by Consultant under the Contract. 

 
17. MISCELLANEOUS PROVISIONS:  

A. Consultant shall keep itself fully informed of, shall observe and comply with, and 
shall cause any and all persons, firms or corporations employed by it or under its control to 
observe and comply with, applicable federal, state, county and municipal laws, ordinances, 
regulations, orders and decrees which in any manner affect those engaged or employed on the 
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work described by this Contract or the materials used or which in any way affect the conduct of 
the work. 

B. Consultant shall not engage in unlawful employment discrimination.  Such unlawful 
employment discrimination includes, but is not limited to, employment discrimination based upon 
a person’s race, religious creed, color, national origin, ancestry, physical handicap, medical 
condition, marital status, gender, citizenship, or sexual orientation. 

C.      Consultant shall maintain and make available for inspection by WSAFCA and its 
auditors accurate records of all of its costs, disbursements and receipts with respect to any work 
under this Contract.  Such inspections may be made during regular office hours at any time until 
six (6) months after the final payments under this Contract are made to the Consultant. 

D. This Contract constitutes the entire agreement between the parties relative to the 
services specified herein and no modification hereof shall be effective unless and until such 
modification is evidenced by a writing signed by both parties to this Contract.  There are no 
understandings, agreements, conditions, representations, warranties or promises, with respect to 
this Contract, except those contained in or referred to in the writing. 

E. All notices that are required to be given by one party to the other under this 
Contract shall be in writing and shall be deemed to have been given if delivered personally or 
enclosed in a properly addressed envelope and deposited in a United States Post Office for 
delivery by registered or certified mail addressed to the parties at the following addresses: 

WSAFCA: Ryan Teves, Senior Engineer 
  1110 West Capitol Avenue, 1st Floor                                             

      West Sacramento, CA 95691 
      Ryant@cityofwestsacramento.org  
                                        
                                             
    Consultant: Steven Wiesner, PE, GE, Principal-in-Charge                
      3130 Kilgore Road, Suite 200 
      Rancho Cordova, CA 95670 
      swiesner@kleinfelder.com  
                                      
 

F. This Contract shall be interpreted and governed by the laws of the State of 
California. 

G. Any action arising out of this Contract shall be brought and maintained in Yolo 
County California, regardless of where else venue may lie. 

H. In any action brought by either party to enforce the terms of this Contract, each 
party shall be bear responsibility for its attorney’s fees and all costs regardless of whether one 
party is determined to be the prevailing party.   

I.  ELECTRONIC TRANSMISSION OF CONTRACT AND SIGNATURE. By 
electronically signing this document in electronic form, Parties agree that this Agreement may 
be transmitted and signed electronically by all Parties, and that such signatures shall have the 
same force and effect as original signatures, in accordance with California law and regulations, 
including but not limited to Civil Code Section 1633.7 

mailto:Ryant@cityofwestsacramento.org
mailto:swiesner@kleinfelder.com
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    WEST SACRAMENTO AREA FLOOD CONTROL AGENCY 
 
 
      By: __________________________         
            Verna Sulpizio Hull, WSAFCA Chair 
ATTEST: 
  
By: _______________________  
      Paul Dirksen, WSAFCA General Manager/Secretary  
 
 
APPROVED AS TO FORM: 
 
 
By: _______________________ 
     Ralph Nevis, WSAFCA Attorney 
 
 
 
      KLEINFELDER, INC. 
 
 
      By: _________________________ 
      Steven Wiesner, PE, GE, Principal-In-Charge              
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D. TECHNICAL PROJECT APPROACH

PROJECT UNDERSTANDING 
The proposed SRNL Geotechnical Engineering and Materials Testing project is located along the right 
bank of the Sacramento River North Levee (SRNL), extending approximately 5.8 miles from east of the 
Sacramento Bypass South Levee to the Stone Locks east gate/closure structure. Kleinfelder understands 
that the project includes a comprehensive geotechnical subsurface exploration and laboratory testing 
program to support the U.S. Army Corps of Engineers (USACE) design of the Sacramento River North 
Levee Erosion Protection and Levee Improvements Project. 

The subsurface exploration program consists of drilling, logging, and sampling 39 soil borings along 
SRNL. The proposed boring locations are divided into two groups based on permitting requirements: 
borings located outside of Public State Lands (Group 1) and borings located within Public State Lands 
requiring State Lands Commission permitting (Group 2). Kleinfelder understands that WSAFCA has 
already applied for the Public State Lands permit for the Group 2 borings and anticipates permit approval in late August or early September. 
WSAFCA will obtain and provide Kleinfelder with the required right-of-entry agreements for all proposed boring locations. 

Kleinfelder will obtain required Yolo County boring backfill permits and will coordinate with the Regional Water Quality Control Board 
(RWQCB) for the 12 borings located on or near potentially contaminated sites. Based on proposed boring locations and site 
reconnaissance, some borings are located along narrow pedestrian and bicycle paths that will require temporary closures. Kleinfelder will 
prepare and submit a Traffic Control Plan for WSAFCA review and approval. Prior to the start of field activities, Kleinfelder will also prepare 
and submit a QCP in accordance with USACE ER 1165-2-217 and an APP in accordance with EM 385-1-1 (2024) for WSAFCA review 
and approval. Boring locations will be marked in advance to support utility clearance and private utility locating efforts. Kleinfelder will 
provide supplemental information for the DIPP that is being prepared by WSAFCA. 

Anticipated boring depths range from approximately 50 to 140 feet below ground surface and will be advanced using hollow-stem auger 
and mud rotary drilling methods in accordance with the approved DIPP prepared by USACE. Kleinfelder will drill each boring to the depth 
specified in the RFP. It is understood that WSAFCA reserves the option to terminate borings early or extend borings up to 15 feet beyond 
the planned depth based on subsurface conditions encountered. 

Within each group of borings, both “Primary” and “Companion” borings will be completed using a phased implementation approach. 
Primary borings will be drilled, sampled, and logged first in accordance with the prescribed sampling schedule. Field logs from the Primary 
borings will be reviewed by WSAFCA in coordination with USACE to select sample types and intervals for the Companion borings. Sample 
types will include SPT split spoon samples, Cal-Mod samples with a minimum 2.54-inch inside diameter and pushed thin-walled samples 
with a minimum 3-inch inside diameter. 

Selected samples from Companion borings will be assigned erosion function apparatus (EFA) testing in accordance with Chen and Briaud 
(2005). Remaining selected samples will be assigned geotechnical laboratory testing to support USCS classification per ASTM D2487 
and determination of engineering properties, including strength, moisture content, and permeability, as specified in the RFP. All laboratory 
testing will be performed by laboratories holding current USACE MTC Validation Certificates, except for the EFA testing, which is not 
evaluated by MTC. Laboratory test assignments will be provided by WSAFCA following review of the field boring logs. 

Following completion of laboratory testing, results will be reviewed and uploaded into Bentley OpenGround Cloud, and boring logs will 
be updated to reflect laboratory classifications and test results. Exploration and laboratory testing results will be documented in a 
Geotechnical Data Report prepared in accordance with USACE and WSAFCA requirements. This phased and coordinated approach 
allows WSAFCA and USACE to make informed sampling and testing decisions while maintaining flexibility to respond to subsurface 
conditions encountered during drilling. The following sections describe Kleinfelder’s technical approach for each project task. 

PROVEN APPROACH 
Kleinfelder’s proven 
approach to geotechnical 
explorations and associated 
activities consistently delivers 
resilient, cost-effective levee 
improvements that enhance 
flood protection.  

EXHIBIT A
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TASK 1 – PRE-FIELD WORK PREPARATION 

Costs for Task 1 Pre-Field Work were included in the Project Management line item on the Cost Proposal included separately.  

TASK 1.1 – QUALITY CONTROL PLAN (QCP) 
Prior to beginning work, Kleinfelder will prepare and submit a QCP per Chapter 4 of USACE Engineering Regulation 1165-2-217 to 
WSAFCA for review and approval.  

The QCP will include:  

• Project organization chart of role and responsibilities 

• Discussion of the project scope  

• Project deliverables and review milestones 

• Levels of reviews and review procedures including documentation of comment resolution process 

• Discussion of the implementation of QC certification sheets for project milestones and deliverables 

• Reference to relevant guidance documents, code, USACE engineering publications, and test methods 

• Review documentation and retention 

• Attached templates of review checklists, review documentation forms, and QC certification sheet 

Kleinfelder will submit a draft quality control plan for WSAFCA’s review five business days after notice to proceed (NTP). The QCP will be 
revised based on WSAFCA comments before the final is submitted.   

Assumptions  
• WSAFCA will provide comments on the draft QCP within five business days after receiving. 

TASK 1.2 – ACCIDENT PREVENTION PLAN (APP) 
Kleinfelder’s qualified SHM will prepare a project-specific APP consistent with USACE EM 385-1-1 (2024) and California Code of 
Regulations (8 CCR) Sections 3203 & 1509.  

The APP will include the following items: 

• Signature page with signatures from the SHM, SSHO, and on-site project supervisor  

• Project description and scope 

• Key project activities 

• Kleinfelder’s companywide commitment to safety and health and compliance with USACE EM 385-1-1 and OSHA requirements 

• Discussion of “Zero Accident” culture and establishing commitment to eliminating risk-taking and prioritizing safety 

• Project organization chart, roles, responsibilities (including lines of authority), and qualifications 

• List of subcontractors and subcontractor compliance with the APP 

• Training requirements 

• Safety inspections and compliance implementation 

• Accident Reporting and Investigation 

• An injury and illness prevention program (IIPP) Appendix. 

• Documentation and Records 

• SSHP Appendix 

o Including emergency response, first aid, fire prevention, personal protective equipment requirements, site control, and hazard-specific 
plans 

• Activity Hazard Analysis (AHA) for each new phase of work as an appendix 

Kleinfelder will prepare a draft APP and submit it to WSAFCA for review 10 days after NTP. The APP will be revised based on WSAFCA 
comments and submitted as final.  
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Assumptions 
• The SSHO will not be a full-time responsibility and the SSHO will be allowed to select a designated representative that will assume the 

SSHO role for the on-site field activities.  

• The SSHO will perform site visits at the beginning of each field activity or once a week at minimum.  

• The APP will only require one iteration of review prior to being finalized.   

• WSAFCA will provide applicable points of contact list. 

• WSAFCA will provide comments on the draft APP within five business days after receiving. 

TASK 1.3 – TRAFFIC CONTROL PLAN 
The proposed boring locations provided within the RFP show the locations adjacent to the paved pedestrian/bike paths or on unpaved 
pedestrian/bike paths and not along any roads or highways. It is Kleinfelder’s understanding that path closures and detours will be needed.  

The Traffic Control plan will include: 

• Workplan and proposed schedule 

• Discussion of signage and markers that will be used for closures and detours, including at major entry points 

• Points of contact, estimated duration of work, and alternative parks and recreation sites to be included on the signage posted at major entry 
points for trails 

• Actions that will be taken to reduce risk of damage to the boring locations and access routes 

• Actions that will be taken to reduce impact to residents such as parking vehicles, staging equipment, dust, etc. 

• Plan for post-work restoration 

• Estimated dates and times of closure(s) 

• Attached maps showing: 

o Access points that the field team will use to access boring locations 

o Segments of the pedestrian/bike paths that are proposed to be closed 

o Estimated dates and times of closure(s) 

o Detour routes 

o Locations of signage 

A day after receiving notice to proceed, Kleinfelder will schedule a pre-field coordination planning meeting, with the WSAFCA project team 
where access routes, proposed closures, etc. will be discussed. Kleinfelder will prepare a draft Traffic Control Work Plan and submit to 
WSAFCA for review a minimum of 10-days prior to the start of field work.  After receiving WSAFCA’s comments, the Traffic Control Plan 
will be revised and finalized prior to the start of field work.  

Assumptions 
• No work will impact roads or highways, therefore no traffic control plan or encroachment permits will be needed for roadway work.  

• Boring locations are located adjacent to paved paths, therefore site restoration is limited to spraying down the site, lightly compacting the 
surface, raking surficial soil level, and generally restoring areas of minimal ground disturbance.  

• WSAFCA will provide comments on the draft traffic control plan within five business days after receiving. 

• Encroachment permits with the City of West Sacramento are not required.  

TASK 1.4 – PERMITS 

Task 1.4.1 – State Lands Commission Permit 

A State Lands Commission permit is required to conduct geotechnical explorations notated as Group 2 on Table 3 – Exploration Details 
included in the RFP. It is understood that these boring locations will be performed as part of a separate group of borings, and that work will 
not occur within State Lands Property without prior written approval by WSAFCA. Once the State Lands permit has been obtained, Kleinfelder 
will review the permit requirements and take the necessary actions to comply.  
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Assumptions 
• State Lands Commission permit will be provided to Kleinfelder in late August/early September.

Task 1.4.2 – Right-of-Entry Permits 

It is understood that WSAFCA will provide ROE agreements prior to commencing the field investigation. Kleinfelder will review the ROE 
agreements and take the necessary actions to comply with the ROE agreements. Kleinfelder will submit a ROE license agreement between 
Kleinfelder and West Sacramento for borings located within City of West Sacramento property.  

It is understood that USACE is preparing a DIPP in accordance with USACE ER 1110-1-1807 for the proposed exploration program. 
Kleinfelder will submit the required information to WSAFCA for the DIPP to be finalized after project award. Kleinfelder’s support of the DIPP 
is discussed further in Task 1.5.  

Assumptions 
• ROE agreements will be provided to Kleinfelder five days prior to field exploration.

• WSAFCA will coordinate will all landowners to obtain ROE agreements.

Task 1.4.3 – Yolo County Environmental Health Department Soil Boring Permits 

Kleinfelder will obtain soil backfill permits with Yolo County Environmental Health Division (YCEHD). Kleinfelder will work with YCEHD to 
obtain the appropriate permits and schedule an inspector for observation of backfill a minimum of two working days prior in accordance 
with County requirements. This permit application process is anticipated to take two weeks for approval. A copy of all obtained permits will 
submitted to WSAFCA no later than (NLT) five business days before drilling commences. 

Assumptions 
• YCEHD soil boring permits take two weeks to be approved.

• YCEHD soil boring permit includes up to four hours of inspection time; based on the number of borings an additional four hours was budgeted.

Task 1.4.4 – Central Valley RWQCB Coordination 

Per the RFP Addendum No.1, 12 borings are likely located near or within currently or historically contaminated sites. Based on this information 
it is assumed that a work plan will be required to submit to the Central Valley RWQCB for approval. The work plans typically require 
discussion of the measures that will be taken to reduce the potential for cross-contamination and vertical migration of contamination. 
Kleinfelder will coordinate with the RWQCB to obtain necessary approved work plan for the 12 boring locations.  The work plan will be 
submitted within two weeks of NTP to RWQCB and WSAFCA. Once the RWQCB approval is received, Kleinfelder will review and 
implement the approval requirements.  

Assumptions 
• One work plan can be prepared that includes all 12 borings.

• RWQCB approval will take up to four weeks to complete.

• Kleinfelder understands that 12 boring locations have been identified in the RFP as being located within potentially contaminated sites. The 
remaining 27 borings locations are assumed to be non-hazardous/contaminated. In the event potentially hazardous materials are identified 
visually or by odor within any of the 27 exploratory borings, such borings will be immediately terminated and arrangements will be made to 
backfill with cement grout.  Kleinfelder will notify WSAFCA as soon as possible of such an occurrence in order to mutually decide whether to 
continue, modify, or cease the remainder of the field exploration program. All costs incurred as a result of encountering suspected hazardous 
materials would be charged on a time-and-expense basis over and above the estimated fee for the geotechnical site investigation.

TASK 1.5 – DRILLING AND INVASIVE PROGRAM PLAN 
Kleinfelder will submit supporting documentation to WSAFCA in order for the USACE-prepared DIPP to be finalized five work days after 
NTP.  
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The documentation to be provided includes:  

• Resumes of field personnel including documentation of meeting the 
qualifications listed in the DIPP 

• Proposed equipment to be used,  

• Proposed methods and processes to be used  

• Proposed completion methodology 

Once the final DIPP is approved, Kleinfelder will review and share with 
the subcontractors to confirm compliance with requirements – such as 
drill methodology and tooling, drill fluid monitoring, documentation, 
grouting, risk mitigation steps, and emergency action plan.  

Assumptions 
• An additional field representative was included to support the licensed geotechnical logger 

• Based on requirements included in the draft DIPP, monitoring of the drill fluid density, drill rate, and pump rate of the drilling fluid is required. 
The field representative task will be to support the geotechnical logger and perform the required monitoring and documentation included in 
the DIPP.  

• A pre-field meeting with WSAFCA, USACE, and the Kleinfelder team will be held to discuss the DIPP requirements and confirm 
implementation procedures prior to beginning field work.  

• WSAFCA will provide the approved DIPP with the USACE Levee Safety Officer (LSO) signature page signed a minimum of five working 
days prior to start of drilling. The drilling may be delayed if the approved DIPP is not provided in time. 

• Based on review of the draft DIPP we have assumed the following: 

o The hollow stem augers will be removed once groundwater is encountered and replaced with casing. The casing will be set into the borehole 
with bentonite chips to create a seal.  

o DIPP requires the ability to use punch core drilling through gravel. Given previous experience, we suggest an alternative drill methodology 
be used in collaboration with the driller. 

TASK 1.6 – UTILITY CLEARANCE AND DIG ALERT NOTIFICATION 
Kleinfelder will comply with requirements to notify Dig Alert as well as employ the services of a private utility locator as needed for unknown 
utility information or samples taken on private property. Kleinfelder will mark each boring location in the field with white-painted stakes and 
white flagging tape. Kleinfelder will notify WSAFCA five days in advance of marking the site in order to facilitate a meeting in the field 
between Kleinfelder and WSAFCA to identify final boring locations for the project. After completion of the field meeting, Kleinfelder and 
Taber Drill will notify Dig Alert (Northern California) of the intent to perform vertical drilling and the timeframes for the explorations prior to 
performing any drilling activities. Kleinfelder will plan notification to be compliant with the 21-day expiration period for any Dig Alert ticket 
established and will either establish a new ticket or request an extension of the existing ticket. 

Kleinfelder will also supply the services of a private utility clearance subcontractor. The subcontractor will have the capability to apply a 
signal to known electrical, communications, water and sewer conduits, and use instrumentation to detect those signals. If the water service 
conduits (e.g., sewer and water) are not metallic, the subcontractor will have the capability to apply a signal to the liquid within the 
pipes/conduits and acquire the signal with instrumentation or run signal-emitting hardware into the service conduits and apply a signal from 
the hardware and then acquire the signal with instrumentation. Ground-penetrating radar methods may also be utilized to clear borings. 
Reliance upon maps to locate utilities is unacceptable. Kleinfelder will review the USA tickets and confirm responses and clearance from 
members notified prior to drilling. Relocation of drilling operations due to utility conflicts shall be submitted in writing to WSAFCA for 
authorization prior to drilling. 

Kleinfelder will have the private utility clearance subcontractor join Kleinfelder and WSAFCA representatives during the field meeting for 
identification of exploration locations in order to facilitate. 

Additionally, Kleinfelder will use a hand auger to clear the upper 5 feet at the start of each boring location. 

Field representative checks drill fluid density per the DIPP.  
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The exploration locations will each be cleared for exploration before commencement of intrusive work. All locations will cleared by a Dig 
Alert and private utility locator NLT five business days before field work begins. 

Assumptions 
• WSAFCA will provide maps of known utilities. The maps will not be the sole source of utility clearance, but will be used by Kleinfelder and 

the private utility locator as supplemental information to clear utilities.  

TASK 1.7 – ARCHAEOLOGICAL AND TRIBAL MONITORING 
It is possible for ground-disturbing activity to expose prehistoric or historic archeological features and deposits. Therefore, all soil borings to 
be completed will be monitored during excavation by a qualified archaeological monitor (AM) provided by Kleinfelder. 

TASK 1.7.1 – Cultural Monitoring 

The AM is responsible for confirming that sensitive cultural resources are not impacted during course of the project. The AM has three basic 
responsibilities: 1) provide a pre-work cultural resources orientation to the geotechnical crew; 2) inspect each proposed drilling location for 
cultural resources before work begins, and 3) to inspect soil and other materials as work proceeds to determine if subsurface cultural 
resources are present. 

Depending on the type of work activity, such finds may include buried historic-era and prehistoric cultural resources as well as construction 
material, metal, debris, and other landfill material. Some kinds of geotechnical investigation, e.g., boring, may offer the opportunity for such 
inspection. If possible, the soil from each boring will be inspected on-site for signs of buried cultural deposits. 

The AM will arrange for a kick-off meeting with Kleinfelder, WSAFCA, and the USACE cultural resources lead prior to beginning work, 
either in person or by phone, to go over the project. The AM will also keep daily monitoring logs and provide copies of the logs to USACE 
every two weeks, plus a summary report at the end of project. 

Geotechnical work area will not occur within 50 feet of an archaeological site, unless directed to do so by WSAFCA in consultation with 
the USACE cultural resources lead. Identification efforts were conducted throughout the project area in 2025. No known cultural resources 
are located within 50 feet of any proposed boring location, though the area is largely marked by a moderate- to high-sensitivity for buried 
cultural resources. If cultural materials are found during testing, Kleinfelder and the AM will immediately notify WSAFCA and the USACE 
cultural resources lead so that the appropriate authorities may be notified and a determination made as to the significance of the find and 
what, if any, special disposition of those finds should be made. Kleinfelder will cease all activities that may result in impacts to, or the 
destruction of, these resources and move activities to another area at least 50 feet from the resource. 

Kleinfelder will secure the area and prevent employees or other persons from trespassing on, removing, or otherwise disturbing such 
resources until a determination can be made about if, and when, work can proceed at that particular location, or if it will need to be 
terminated and relocated away from the discovery site. The AM should expect to characterize and describe finds in sufficient detail to 
support such determinations. 

TASK 1.7.2 – Tribal Monitors 

Tribal monitors may voluntarily participate in the project and may be present on-site during all new ground-disturbing activities to observe 
work activities and assist in confirming that sensitive tribal resources are not impacted. For tribal monitoring, new ground-disturbing activities 
include vegetation removal, soil boring, and any ground-disturbing work deeper than 6 inches into the soil, equipment and materials staging, 
site preparation, or other activities with potential to disturb soil beyond  preconstruction conditions reasonably visible to archaeologists. Tribal 
and archaeological monitoring is not required for equipment set-up or tear-down in areas already examined for cultural resources. 

Kleinfelder will provide the opportunity for tribal monitors to inspect soil and other material as work proceeds to assist in determining presence 
of resources significant to the tribes. This includes buried resources, as well as the construction material, metal, debris, and other landfill 
material. If potential tribal resources are discovered, tribal monitors can request through Kleinfelder’s AM and WSAFCA a reasonable work 
pause, or redirection of work performed by Kleinfelder; tribal monitors do not have authority to stop work unilaterally. Kleinfelder will 
communicate scheduling and monitoring needs with the tribal monitors in a timely manner, and inform tribal monitors in writing of anticipated 
monitoring needs for the following workday no later than close of business of the current workday. If tribal monitors are not available or do 
not wish to participate, work may continue after receiving verbal or written confirmation that tribal monitors will not be present. If human 
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remains of Native American origin are discovered during construction, Kleinfelder will provide tribal monitors the opportunity to monitor the 
recovery of those remains. 

TASK 1.7.3 – Discovery of Human Remains 

If human remains of Native American origin are discovered during ground-disturbing activities, state laws relating to the disposition of Native 
American burials, which fall within the jurisdiction of the Native American Heritage Commission (NAHC) (PRC 5097.98) will be followed 
by the landowner. Human remains, including Native American burials and associated materials, will not be removed unless directed by the 
landowner and/or the USACE archaeologist and contracting officer that this is appropriate. If directed by WSAFCA, Kleinfelder’s AM also 
may assist in transporting and temporarily storing Native American human remains prior to transfer to the landowner for final disposition, as 
determined in compliance with PRC 5097.98 and HSC 7050.5. Transporting and temporary storage of human remains is not the 
responsibility of Kleinfelder’s AM, but coordination with Kleinfelder’s AM may facilitate communication and transport of human remains by 
others. 

If human remains of any origin are discovered or identified by Kleinfelder 's AM in any area on the project site, Kleinfelder will stop further 
excavation or disturbance within 100 feet of the site or any nearby area reasonably suspected to overlie adjacent human remains until the 
WSAFCA contracting officer has been informed, and the County coroner has been informed and has determined that no investigation of the 
cause of death is required. If the remains are of Native American origin, further excavation or disturbance of the site or nearby area if 
suspected to overlie adjacent human remains, will be suspended until: 

1. The Most Likely Descendants (MLD) from the deceased Native Americans have made a recommendation to the landowner or the person 

responsible for the excavation work for means of treating or disposing of, with appropriate dignity, the human remains, and any associated 

grave goods as provided in PRC 5097.98 and HSC 7050.5(c), or 

2. The NAHC was unable to identify a descendant, or the descendant failed to make a recommendation or re-inter the remains within 24 hours 

after being notified by the NAHC. Further treatment will conform to HSC 7050.5 and PRC 5097.98 et seq. and other appropriate authorities. 

Further treatment will be determined by WSAFCA and the USACE cultural resources lead. 

For the period of time between the discovery of Native American human remains, notification of the coroner, identification of the MLDs, and 
consultation with the landowner, Kleinfelder will limit access to area around the discovery via exclusionary fencing or other protective 
measures. If vehicular traffic will be maintained in the discovery area, Kleinfelder will work with the tribal monitor and WSAFCA to develop 
protective measures appropriate for the specific discovery, to the extent practicable.  

Assumptions 
One archeologist will be needed for each rig.  

TASK 1.8 – BIOLOGICAL MONITORING 
The Kleinfelder team is able to supplement USACE’s biological monitoring and pre-activity surveys as an optional task for future authorization 
by WSAFCA on an as-needed basis. If USACE’s staff is unavailable during drilling operations, Kleinfelder will submit a written request to 
authorize the use of Kleinfelder’s supplied biologists with approval from WSAFCA. Monitoring will be implemented to confirm any 
disturbance to biological resources does not result in adverse effects to special status species. The biologist will meet the requirements listed 
in the RFP. Kleinfelder’s lead biologist will coordinate and meet with USACE to plan and conduct a site visit to clear the drill locations.  

Biological monitoring responsibilities include:  

• Surveying drill sites/work areas, staging areas, and access roads each day prior to the initiation of work 

• Identifying and monitoring sensitive areas (e.g., VELB and GGS habitat) 

• Providing WEAT to all crew members working on the project 

• Checking in with the Kleinfelder On-Site Project Supervisor and communicating findings of pre-construction surveys or other issues as they 
come up. 

• Establishing a protective buffer in the event of discovering an active nest 

• Issuing a stop work in the event a sensitive resource is encountered 
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• Remaining on-site and monitoring work activities throughout the day until drilling activities cease 

• Communicating to the field crew and USACE any issues that arise during the course of the project within 24 hours 

• Confirming that Best Management Practices (BMPs) are being followed by the field crew 

• Submitting daily monitoring logs to the lead biologist documenting the items specified in the RFP 

A final biological monitoring report will be submitted to WSAFCA within 60 days of the completion of the investigation.  

The report will include the following: 

• Daily reporting logs from the biologist 

• Synopsis of monitoring detailing impacts to special status species and suitable habitat with summary table including GPS coordinates 

• Summary of avoidance and minimization measure effectiveness during work activities 

Assumptions 
• 8 hours for planning/coordination, 8 hours for the site visit, and 8 hours for preparation of the WEAT, reporting, and communication 

• Daily responsibilities for a biological monitor will be for a 10-hour day on-site 

• The lead biologist will provide oversite and direction in support of the biological monitor 

TASK 2 – MOBILIZATION AND DEMOBILIZATION 

Task 2.1 – Pre-Mobilization Coordination Meeting 
No later than 72 hours before the beginning of the first drilling, Kleinfelder will schedule a one-hour virtual pre-mobilization coordination 
meeting with WSAFCA and any applicable project stakeholders at the discretion of WSAFCA. The purpose of the meeting will be to review 
the permits, plans, utility clearance, and field schedule to confirm the pre-field coordination is complete for the proposed field schedule. The 
meeting will be led by the Kleinfelder PM and On-Site Project Supervisor. 

Assumptions 
• Pre-mobilization coordination meeting will be: 

• Held remotely 

• Limited to one hour 

• Attended by the PM, On-site Project Supervisor/Lead Geologist, SSHO, HSM, and ITR 

Task 2.2 – Site Requirements and Daily Reporting 
The Kleinfelder geotechnical logger will have a field binder on-site at all times. The field binder will include: 

• QCP 

• Signed APP, appendices (AHAs, SSHP, project contact list, copies of blank forms for tailgate meetings, etc.) 

• ROE Permits 

• Traffic control work plan 

• Approved and signed DIPP 

• Drill fluid and grout monitoring forms 

• Soil exploration maps 

The geotechnical logger will be the main point of contact for the drill rig. They will be responsible for the preparation of a daily field report 
(DFR): 

• Soil boring location 

• Personnel on-site 

• Tailgate and AHA discussion 
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• Start and stop times: such as set-up, hand auger clearance, hollow stem auger drilling, mud rotary drilling, grouting, County Inspections, and 
daily stop 

• Total footage drilled 

• Delays – length, cause, communication of delay to On-Site Project Supervisor and PM, and any resolution 

• A copy of applicable drill fluid and grout monitoring data recorded 

• Number of drums, confirmation of labeling, and transport to drum staging area 

• Site photos of drill set-up, USA markings, encountered conditions, grouting, and site restoration 

The DFR will be submitted at the end of the day to the On-Site Project Supervisor and PM. The PM will review the DFRs and provide a nightly 
summary of the drilling progress to WSAFCA and any applicable project stakeholders at the discretion of WSAFCA. 

Since Taber Drilling is a local company, a staging area was not considered needed for this project. The crew will mobilize from their yard 
located in West Sacramento to the boring location. While performing field work, an area will be set up outside of the drilling area that will 
include: 

• Pop-up tent 

• Ice chest cooler filled with ice and bottled water 

• Porta-potty  

• Washstand 

In addition to maintaining BMPs discussed in Task 1.8, each drill site will maintain good housekeeping by establishing a trash bag, clear 
walking paths, and using caution tape and cones to delineate the work site.  

Assumptions 
• WSAFCA will provide a list of contacts that wish to be included on the end of day field progress email.  

• WSAFCA will provide a minimum of 24-hour notice to the PM of any site visitors aside from project team members to confirm the 
appropriate safety and project training is provided before arriving on site. 

TASK 3 – GEOTECHNICAL DRILLING TO INCLUDE SAMPLING  

It is Kleinfelder’s understanding that the scope of work includes drilling, logging, and sampling 31 “Primary” borings and eight “Companion” 
borings at the locations and depths listed on Table 3 included in the RFP for a total of 39 geotechnical soil borings. The Primary borings will 
generally be drilled first and will be sampled at a prescribed sampling interval described in Tasks 3.1 and 3.2. The Companion borings will 
be performed after the draft field logs of the Primary boring that are immediately adjacent to the location(s) of the Companion boring(s) 
have been provided to WSAFCA. After WSAFCA has completed their review, they will provide Kleinfelder with a sampling schedule and 
confirmed depth for the Companion boring.  

Sample photographs will be taken of each sample while still within the sampler. Photographs of SPT split spoon samples will be taken with 
one half removed and the soil sample cut in half to expose the relatively undisturbed soil structure and coloring. Photographs of tube samples 
will be of the top end of the samples.  
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Kleinfelder will provide draft borehole logs in pdf format to WSAFCA within 48 hours of each completed boring. Kleinfelder will email 
WSAFCA all preliminary boring logs upon completion of the SPT borings, as these logs will be used to determine the depths for targeted 
sampling in the Companion borings and determining samples for laboratory testing. Final borehole logs for all types of borings will be 
provided in OG and are described in further detail in Task 3.5. 

As discussed in Task 2.2, a DFR prepared by the field representative or geotechnical logger will include documentation of drill fluid and grout 
monitoring requirements per the approved DIPP as well as a list of personnel that will be on-site during drilling operations. 

TASK 3.1 – UNDISTURBED SAMPLING 
Undisturbed sample collection will follow ASTM D1587 Standard Practice for Thin-walled Tube Sampling of Fine-grained Soils for 
Geotechnical Purposes. Undisturbed samplers will be 3 inches in diameter and characterized as “thin-walled.” Thin-walled (referred to as 
Shelby) tube samples will be used when a fine-grained soil layer is encountered during drilling.  

When a Shelby tube is being pushed, the geotechnical logger will record the following on the field boring log:  

• Down pressure 

• Time (duration) for the undisturbed push  

• Any other anomalies encountered during sampling or drilling the sample interval 

• Estimated soil recovery 

After the Shelby tube has been pushed, the driller will pause to allow pressures induced by the pushing to dissipate to retain the sample 
quality upon recovery.  

It should be noted that Shelby tubes are typically only able to be pushed through soils with blow counts of approximately less than 5 
blows/foot. In the event that the fine-grained soil layers are too firm for a Shelby tube, a pitcher sampler would be an option for intervals 
below the groundwater table. The pitcher sampler uses the same thin-walled thickness and dimensions as a Shelby tube. The difference 
between a Shelby tube sampler and pitcher sampler is that instead of pushing the tube, the sampler gently cores as it advances allowing for 
relatively undisturbed samples of stiffer/denser material. The only caveat is since the sample is cored, no down pressures are recorded.  

The geotechnical logger will perform pocket penetrometer tests on all cohesive materials at a minimum of three locations. Undisturbed 
samples will be sealed, transported, and stored to limit moisture loss and/or disturbance to the sample consistent with practices outlined in 
EM 1110-1-1804 and related guidance (ASTM D4220).  

At the end of each shift, the geotechnical logger or the field representative will transport all soil samples to the Kleinfelder Sacramento 
Laboratory in Rancho Cordova, California. The samples will be stored in the dry, climate-controlled laboratory until laboratory test 
assignments are provided by WSAFCA. Further discussion regarding laboratory testing is included in Task 6.  

  

  

Examples photographs from a tube and a split spoon samples. 
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Assumptions 
• Kleinfelder has assumed a total of three thin-wall samples per boring for this effort. 

TASK 3.2 – DISTURBED SAMPLING 
Disturbed sample collection will follow ASTM D1586 for SPT samplers and ASTM D3550 for Mod-Cal samplers. Mod-Cal samplers will 
be at least 2.54 inches inside diameter.  

Primary borings will collect disturbed samples at: 

• 5 feet to 50-feet depth: 2.5-foot centers with samples alternating between SPTs and Mod-Cals 

• 50 feet to the target depth: 2.5-foot centers with samples alternating between SPTs and Mod-Cals until total depth or refusal 

Companion borings and the sampling intervals are discussed in Task 3.3. 

Disturbed samples will be collected by repeated blows from a 140-pound automatic hammer free-falling distance of 30 inches. The 
automatic hammer on each drill rig will have project-specific calibration data measured within six months of exploration. The hammer 
calibration reports will be provided in the GDR.  The blows from the hammer will be used to drive the sampler up to 18 inches into the ground 
below the starting sample depth or until refusal, in general accordance with the SPT procedure.  

Refusal is defined as a total of 50 blows of hammer within a 6-inch increment, or a total of 100 blows within any 1-foot increment. If refusal 
occurs on soil (i.e., hitting a cobble before total depth), Kleinfelder shall drill through to the next sampling interval and sample via SPT until 
total depth is reached.  

The geotechnical logger will record the following on the field boring log:  

• The number blows required to drive the sampler for the three 6-inch intervals or until the refusal depth 

• Pocket penetration or torvane measurements on cohesive/fine-grained samples taken on the shallowest, full 6-inch interval 

• Sample recovery 

Soil samples will be collected in tubes (with caps and tap) or ziplock bags that will be sealed to prevent moisture loss, properly stored and 
protected during transport to Kleinfelder’s Sacramento laboratory. At the end of each shift, the geotechnical logger or the field representative 
will transport all soil samples to the Kleinfelder Sacramento Laboratory in Rancho Cordova, California. The samples will be stored in the dry, 
climate-controlled laboratory until laboratory test assignments are provided by WSAFCA. Further discussion regarding laboratory testing is 
included in Task 6.  

TASK 3.3 – COMPANION BORINGS 
It is understood that Companion borings shown on RFP Table 3 will be drilled to collect EFA test samples. The Companion borings will be 
drilled and sampled after the Primary boring proposed at the same location as the Companion boring(s) is drilled and the draft field boring 
log is provided to WSAFCA. The final number, location, and depth of sample collection shall be identified by WSAFCA in coordination with 
USACE based on the draft field boring log.  

Kleinfelder understands that sampling for the Companion borings will include the same undisturbed thin-wall tubes and disturbed SPT and 
Mod Cal samplers described in Tasks 3.2 and 3.3 as needed, at targeted depths chosen by WSAFCA. Depths will be chosen based on 
the draft logs for the 31 Primary borings. There will be a total of eight Companion borings; two borings drilled at each of the four locations. 
Kleinfelder will provide shipping boxes approved by WSAFCA to store, transport, and ship all Companion boring samples, which will be 
used for erosion testing. 

TASK 3.4 – DRILLING 
Kleinfelder will perform 31 Primary borings and eight Companion borings per the coordinates and depths shown on Table 3 included in the 
RFP. Taber Drilling (a C-57 licensed driller) will perform the borings using either a rubber track rig or a truck-mounted drill rig using hollow 
stem auger above the groundwater followed by mud rotary below the groundwater per the approved DIPP. The drill rig and support 
equipment will be fully maintained and in good condition. Any down time associated with the maintenance or repair of any piece of 
equipment will be solely at Kleinfelder’s expense. Kleinfelder is also solely responsible for security against theft, destruction, and/or vandalism 
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of Kleinfelder’s property and/or equipment. The drill rig will be operated by competent and qualified personnel as defined by the RFP, 
approved DIPP, and APP documents. All drilling activities will be conducted in the presence of a licensed PE or PG with a minimum of one 
year experience who will be responsible for completing the work in accordance with the RFP, approved DIPP, and APP documents.  

A Kleinfelder engineer or geologist with five years of logging experience and a PE or PG license, per ER 1110-1-1807, will serve as the 
geotechnical logger. The geotechnical logger will maintain a separate field boring log of the soil stratigraphy and samples for each boring.  

The drilling and soil logging will be performed in general accordance with the following documents: 

• ASTM D2488, USACE EM 1110-1-1804 

• USACE ER 1110-1-1807 

• USACE Sacramento District Geotechnical Engineering Branch Standard Operating Procedure 3 Geotechnical Levee Practice for interim 
guidance  

• ASTM D2487 (when laboratory testing is complete) 

In addition to soil descriptions and USCS classifications, field boring logs will include: 

• Penetration tests (and measurement of blow counts) 

• Recording pocket penetrometers and torvane measurements when collecting cohesive samples 

• Undisturbed Shelby tube samplers with observed pressures recorded every foot) performed in maximum 2½- to 3-foot intervals 

• Sampling including, but not limited to, disturbed sampling methods such as SPT and Modified California samplers 

• Drill time of boring advancement shall be reported based on drill time per foot of sample interval 

• Fluid loss (%) shall also be recorded 

Geotechnical soil samples will be sampled using a SPT with split barrel sampling (ASTM D1586), or Shelby tubes (ASTM D1587) as 
discussed in Tasks 3.2 and 3.3. In the event loose sands are encountered, drilling and sampling follow ASTM D1586 which provides 
restricted drilling methods for SPT in loose sands.  

Drilling of Primary and Companion borings will be completed NLT 75 days after the start of field work for Group 1 boring locations. Drilling 
of Primary and Companion borings for Group 2 borings will be completed NLT 40 days after authorization from WSAFCA that State Lands 
permit has been acquired.  

This task will include all labor, material, and equipment to move the drill rig and all supporting equipment from one drill site to another. Cost 
will include all incidental costs associated with cleanup of each site. 

Kleinfelder will perform the necessary tasks to certify that the hammer efficiency for each drill rig utilized meets acceptable standards and 
this will include site-specific testing of hammer efficiency. If a new drill rig is brought to the job site, then a new test will be conducted prior to 
commencement of drilling and sampling activities. Testing will occur once at the beginning of the period of use for the drill rig to be used. 
Kleinfelder will provide results of the automatic hammer energy test to WSAFCA, in coordination with USACE at the start of the field work 
or first use of a new drill rig on-site. 

Final exploration locations will be surveyed by KSN, under the direction of a California licensed surveyor. The latitude, longitude, and 
elevation will be provided to WSAFCA for inclusion on the final boring logs. Survey will be accurate to within 0.10 feet. 

Assumptions 
• Work days are defined as 10-hour days that include travel to and from the site.  Work hours are assumed to be no more than nine-hour shifts 

on-site between the hours of 7:00 am and 5:00 pm. These work hours will be adjusted to accommodate ROE permit requirements, noise 
ordinances, and daylight savings.  

• Field work will begin within 20 days of NTP, however, the start of the drilling program is dependent on obtaining all approved permits discussed 
in Tasks 1.4 and 1.5 – a minimum of five working days in advance of the drill crew mobilization to the site.   

• Kleinfelder has prepared a preliminary schedule based on the proposed scope. It is anticipated that Group 1 borings will be completed within 
an estimated 60 days using one drill rig. Taber Drilling has tentatively scheduled to utilize two drill rigs and crews concurrently to expedite the 
field schedule based on the preliminary project schedule. However, delays outside of Kleinfelder’s control due to permitting, weather, site 
access, biological finding, or cultural finding will not be counted as a part of the 75 days. The Kleinfelder PM will coordinate with WSAFCA 
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to document delays on the project schedule, update the schedule biweekly to drive the exploration program forward, and strategize with the 
project team and WSAFCA to overcome any unanticipated delays.  

• Kleinfelder plans to drill the Primary boring locations that will have Companion borings first and providing WSAFCA with draft field logs of the 
boring within 48 hours. It is assumed that the Companion boring sample intervals and type will be selected and provided to Kleinfelder within 
72 hours of receiving the draft field logs. 

• Kleinfelder understands that 12 boring locations have been identified in the RFP as being located within potentially contaminated sites. The 
remaining 27 borings locations are assumed to be non-hazardous/contaminated. In the event potentially hazardous materials are identified 
visually or by odor within any of the 27 exploratory borings, such borings will be immediately terminated and arrangements will be made to 
backfill with cement grout.  Kleinfelder will notify WSAFCA as soon as possible of such an occurrence in order to mutually decide whether to 
continue, modify, or cease the remainder of the field exploration program.  All costs incurred as a result of encountering suspected hazardous 
materials would be charged on a time-and-expense basis over and above the estimated fee for the geotechnical site investigation.  

• Kleinfelder has estimated that up to 10 boring will be extended by 15 feet beyond the specified depths.  

TASK 3.5 –LOGGING 
Kleinfelder is electing to use handwritten (ENG 1836 template) field boring logs in lieu of digital logging software in the field. It has been 
Kleinfelder’s experience to date that digital software is not yet reliable, not sufficiently well known, nor provides the ability to readily capture 
qualitative drilling observations during the complex demands of field logging at this time. Digital field logging tends to take focus away from 
analyzing and capturing the changing subsurface data as well as cataloging samples – and turns it towards troubleshooting data 
management issues which can lead to lost data. The back-up when digital logging fails is handwritten logging.  

To provide the consistency, quality, and efficiency that digital logging is targeting, the following describes Kleinfelder’s approach to capturing 
the handwritten field logs. All geotechnical loggers will be required to scan and email a pdf copy of field logs at the end of each day 
regardless of whether the borehole is completed. The scanned boring logs will be sent to the PM and lead field geologist for preliminary 
review. After the preliminary review is complete, the draft field logs will be sent to the OpenGround drafter and WSAFCA for their review. 
The OpenGround drafter will input the draft field and preliminary revisions into the project OpenGround Cloud database as provided by 
WSAFCA. All versions of the field boring locations will be saved in the project files per the approved QCP. The final boring log is discussed 
further in Task 3.5.  

TASK 3.6 – FINAL LOGS 
Kleinfelder will prepare a detailed ENG 1836 Boring Logs and records of the work accomplished under this contract. The ENG 1836 field 
boring log will be filled in its entirety per the approved project plan documents and reference documents.  

Boring logs will include the following information: 

• Subsurface information, observations, field and laboratory testing to be shown in increments of one-tenth of a foot (handwritten and final) 

• Hammer efficiency  

• A sketch of the borehole location on each ENG 1836 form and boring GPS coordinates 

Kleinfelder will review and submit final boring logs in OpenGround format. Final OG logs shall be included in the deliverables. All boring 
logs, whether digitally collected or manually input, will be submitted to WSAFCA in pdf format via email within 48 hours after borehole 
completion. Final reports in pdf format, and to be submitted to WSAFCA within 210 days of field work completion.  

Final deliverables will include: 

• A completed OG database  

• .csv files of the boring log data for importing to the OpenGround Cloud  

The Geotechnical Data Report is discussed in Task 7.  
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TASK 4 – GROUTING HOLES AND SITE REPAIR 

Upon completion of a boring, Kleinfelder will grout each borehole to prevent water from passing from one stratum to another through the 
borehole and/or to prevent piping to the surface, consistent with the YCEHD permit and approved DIPP. The exact bentonite-cement grout 
mixture will be developed as part of the DIPP. Grout preparation will be done thoroughly by mixing water, cement, and bentonite with a 
paddle-type mechanical mixer, high shear mixer, or recirculating through a pump so that the mixture is uniform and there are no lumps. 
Grouting will be accomplished by using a tremie or grout pipe. Grouting material will be applied in one continuous operation, from the 
bottom of the interval to be sealed to the top. No pre-mixed concrete or addition of aggregates to grout will be allowed. Water used for 
sealing mixtures will be clean and of potable quality.  

The geotechnical logger will be responsible for documentation of the grouting procedures on a “backfill completion report” for each 
boring that includes the following: 

• Boring ID 

• Date of grouting 

• Grout take 

• Bentonite percentage used 

• Gallons of water used 

• Number and weight of bags of cement used 

• Grout mixing method 

• Noting amount of grout loss based on the theoretical volume of the borehole 

• Explanation for any grout loss and documentation that significant grout loss was reported 
per the approved DIPP 

• Grout placement method 

• Surface restoration and depth (i.e., alternative material used such as bentonite, native soil, 
etc.)  

Upon completion of all explorations, Kleinfelder will collate these into a backfill completion report to be submitted to WSAFCA NLT 15 days 
after completion of the borehole grouting. 

Grouting procedures will be performed per the approved DIPP and grout loss will be managed and documented following the steps outlined 
in the approved DIPP.  

Kleinfelder will containerize any additional cuttings or grout generated by the grouting operations as identified in the discussion of portable 
metal drums for soil disposal in Task 5. Boreholes should be grouted immediately upon completion of drilling of each boring; however, if it 
should be necessary to temporarily leave the hole open, the borehole be entirely covered with a steel plate.  

Assumptions 
Boring locations are located adjacent to paved paths therefore site restoration is limited to spraying down site, lightly compacting surface, 
raking surficial soil level, and generally restoring areas of minimal ground disturbance.  

TASK 5 – INVESTIGATION WASTE-DERIVED DISPOSAL 

All soil cuttings, drilling fluids, and excess grout will be contained in 55-gallon steel drums and labeled. Taber Drilling will transport the drums 
from each site at the end of the day to a staging area. The drums will remain at the staging area until analytical testing is complete. The 
drums will be stored on pallets with plastic sheeting as secondary containment from any leaks. The drums will be labeled with the date of 
generation and boring ID.  

A certified waste hauler, InStrat, will pick up the drums and disposal of the waste at an appropriate disposal facility based on the results of 
the analytical testing. WSAFCA will be listed as the generator of all investigation-derived waste (IDW), including drill spoils, excess grout, 
and water and Kleinfelder assumes WSAFCA will approve the disposal facilities and sign all waste manifests. Kleinfelder will supply waste 
disposal receipts and copies of any analytical chemical testing to WSAFCA NLT 15 business days after completion of field work. 

Example of grout mixing  
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It is understood that 12 borings are near potentially contaminated sites. Cuttings from the potentially contaminated sites will be grouped by 
site (not per boring). The drum groups from the borings near the potentially contaminated sites will be sampled and tested by site to assess 
the presence of hazardous waste. Drill equipment, such as rods and augers, will need to be decontaminated after borings are completed 
near the contaminated sites. Sampling equipment will be decontaminated after each sample. The water used to decontaminate the drill 
equipment will be contained in drums and the drums will be sampled for analytical testing for proper disposal.  

Assumptions 
• WSAFCA will provide a location where drums can be staged will pending analytical testing for site characterization.  

• WSAFCA will take title to all hazardous and non-hazardous waste and sign waste-related documents (e.g., profiles and manifests) as the 
Generator. 

• WSAFCA will provide written endorsement of the licensed hazardous and non-hazardous waste disposal and/or treatment facilities that 
InStrat recommends as suitable options. 

• InStrat will perform hazardous and non-hazardous waste characterization, arranging of transportation and disposal, and providing 
appropriate documentation and recordkeeping. 

• As Generator, the WSAFCA is responsible for any additional charges due to non-conforming waste. 

• Drums from the borings identified in the WSAFCA Addendum 1 as potentially contaminated will be analyzed per contaminated site (eg 
drums from borings 024A/B/C will be grouped together).  Nine samples for these. 

• Four composite samples will be analyzed for the drums from borings at locations not near contaminated sites 

• STLC will be required for up to four samples 

• TCLP will be required for up to one sample 

TASK 6 – LABORATORY TESTING 

Task 6.1 – Laboratory Test Assignments  
Kleinfelder will provide geotechnical laboratory testing services for the project at their laboratory located in Rancho Cordova, California. 
Kleinfelder confirmed as a part of this proposal that the Kleinfelder Rancho Cordova laboratory has current USACE MTC validation for the 
laboratory test methods specified in the RFP documents (USACE MTC Certificates are attached to this proposal). EFA laboratory tests will 
be performed by Texas A&M University laboratory – discussed further in Task 6.2.  

After Kleinfelder provides the pdf copy of a draft field boring log, WSAFCA in coordination with USACE will select the samples and 
laboratory assignments that will be provided to Kleinfelder in a laboratory testing plan. Kleinfelder will maintain a laboratory test tracking 
system to track the laboratory test program from collection to test completion. Laboratory testing will include the following laboratory test 
methods: 

• Atterberg Limits - ASTM D4318 

• Sieve - ASTM D6913 

• Percent Passing No. 200 Sieve - ASTM D1140 

• Permeability of Coarse-Grained Soils - ASTM D2434 

• Organic Content - ASTM D2974 

• Moisture-Density - ASTM D7263 

• Triaxial, Consolidated Undrained - ASTM D4767 

• Triaxial, Unconsolidated Undrained - ASTM D2850 

• Erosion Function Apparatus Testing – Chen, H.& Briaud, J. (2005) (to be performed at Texas A&M University laboratory) 

The laboratory test assignment tracker will be shared with WSAFCA and posted on the project SharePoint site for WSAFCA to monitor 
progress. The laboratory testing will be started within a week of receipt of the laboratory test program from WSAFCA.  

USACE and WSAFCA are welcome to inspect the Kleinfelder laboratory during operating hours over the course of the project to observe 
laboratory test procedures and sample storage. Sample names will be consistent between field logs, sample tracker sheets, laboratory 
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sample sheets, laboratory reports, and OpenGround Cloud (OGC) database. Kleinfelder will store, preserve, and maintain all samples in 
good condition. Samples will be delivered at the end of each shift to the Kleinfelder laboratory and stored in a climate controlled dry space. 
Kleinfelder will implement a Chain of Custody form for thin-walled samplers. Kleinfelder will submit examples of the case used to transport 
and/or ship thin-wall samplers to WSAFCA for approval prior to using.  

Upon completion of testing, the laboratory will store all remaining samples for two years, after which soil samples will be transferred to 
USACE. 

Assumptions 
• To expedite the project schedule, it is assumed that WSAFCA will provide laboratory testing assignments in batches rather than when the 

field program is completed.  

• Kleinfelder has identified supplemental USACE MTC laboratory that can support expediting the schedule. Kleinfelder will request approval 
from WSAFCA and submit the USACE MTC validation certificate, prior to using another laboratory.  

• We have assumed that laboratory testing can be completed in typical turnaround times. If rush or expedited testing is needed, additional 
fees may apply.  

• The laboratory test quantities for this proposal are based on the laboratory test quantities provided in the RFP. 

• Drums from the borings identified in the WSAFCA Addendum 1 as potentially contaminated will be analyzed per contaminated site (eg drums 
from borings 024A/B/C will be grouped together).  Nine samples for these. 

• Four composite samples will be analyzed for the drums from borings at locations not near contaminated sites 

• STLC will be required for up to four samples 

• TCLP will be required for up to one sample 

Task 6.2 – Erosion Function Apparatus (EFA) Laboratory Testing 
EFA testing will be done on samples obtained from Companion borings. Tests will be conducted in accordance with methods and 
procedures developed by Texas A&M or equivalent test procedures (Braud and Chen, 2005). Final results will include graphical plots of 
shear stress, velocity, and scour rate, in addition to the calculation of the erodibility coefficient and the critical shear stress (Ursic and 
Langendoen, 2021). Kleinfelder will submit the proposed laboratory used, details of testing apparatus, procedures, and result reporting to 
USACE for review and approval prior to drilling Companion borings. 

Task 6.3 – Laboratory Test Data Management 

Kleinfelder will manage laboratory test data in a structured and transparent manner to support timely review, quality control, and integration 
into the project OGC database. Laboratory data management procedures will be coordinated between the laboratory, project 
management team, field staff, and data management personnel to perform reviews for consistency, completeness, and compliance with 
WSAFCA and USACE requirements. Kleinfelder will identify points of contact for both the driller and laboratory that will be responsible for 
providing quality control documentation for laboratory analyses. Copies of the MTC Lab Approval Documentation will be provided to 
WSAFCA within 10 business days after task order award.  

Upon completion of a batch of laboratory testing, the Kleinfelder laboratory supervisor will review the test results for completeness and 
consistency and transmit the results to the project manager and field lead for technical review. Following internal review, laboratory test 
results will be provided to the OpenGround (OG) Drafter incorporation into the project OpenGround Cloud database, boring logs, and 
laboratory summary tables. 

Laboratory test results will be provided to WSAFCA in the following formats: 

• PDF laboratory reports including all raw test data sheets and laboratory summary sheets; and 

• Digital data entered into Bentley OGC. 

Laboratory results will be entered into the OGC database and reflected on boring logs and laboratory summary tables and provided to 
WSAFCA within two weeks of receipt of initial laboratory data for each testing batch. Results may be manually entered into the OGC 
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database or populated into OGC-formatted data tables provided by WSAFCA and imported into the database, which is the preferred 
approach where applicable. 

Data management procedures for laboratory test results will include the following: 
• Utilization of Bentley OGC database fields with dropdown menus where available; free-text fields will only be used where dropdown options 

do not exist. 

• Consistent sample naming conventions across field logs, laboratory tracking spreadsheets, laboratory reports, boring logs, and the OGC 
database. 

• Use of USACE and WSAFCA-approved laboratory analysis templates within the USACE’s OG configuration pack where available. Where 
specific laboratory test templates are not available, Kleinfelder will request the appropriate format from WSAFCA prior to data entry. 

Assumptions 
• WSAFCA will coordinate access to the project OGC, provide any required templates, and communicate any project-specific requirements 

outside of the references.  

• WSAFCA will provide review comments of the laboratory tests within five days of receipt. 

TASK 7 – PROJECT MANAGEMENT AND MEETINGS 

Kleinfelder will provide project management services to coordinate field exploration, laboratory testing, data management, reporting, and 
communication with WSAFCA and USACE. Project management will ensure that the work is delivered in accordance with the approved 
scope, schedule, and quality requirements, and that coordination between project team members, subcontractors, and stakeholders is 
maintained throughout the duration of the task order. The Kleinfelder Project Manager will serve as the primary point of contact for WSAFCA 
and USACE and will be responsible for overall task coordination, schedule control, technical quality, and communication. 

Task 7.1 – Meetings and Coordination 
Kleinfelder will participate in and facilitate the following meetings as part of this task order. Meetings may be conducted in person or 
virtually, as directed by WSAFCA.  

• Project Kickoff Meeting: A project kickoff meeting will be held within five (5) business days of task order award to confirm project objectives, 
scope, schedule, permitting status, communication protocols, and health and safety requirements. The meeting will include representatives from 
WSAFCA, USACE, and the Kleinfelder project team. 

• Pre-Drilling Coordination Meeting: Prior to the start of drilling operations, Kleinfelder will participate in a pre-drilling coordination meeting with 
WSAFCA and USACE to review the approved work schedule, drilling methods, access constraints, environmental compliance requirements, 
and health and safety procedures. 

• Field Progress Meetings / Check-Ins: During the field exploration phase, Kleinfelder will provide regular coordination through weekly progress 
check-ins (via email, phone, or virtual meetings) to discuss drilling progress, schedule status, sample collection, laboratory testing progress, and 
any field issues requiring resolution. 

• Laboratory Coordination Meetings: Kleinfelder will coordinate with WSAFCA and USACE during the laboratory testing phase to review 
laboratory assignments, testing progress, data delivery, and scheduling considerations. Meetings will be held as needed, particularly following 
delivery of laboratory testing plans or EFA testing coordination. 

• Draft Deliverable Review Meeting: Upon submission of the draft Geotechnical Investigation Report, Kleinfelder will participate in a review 
meeting with WSAFCA and USACE to discuss comments, clarify technical issues, and confirm expectations for the final report. 

Meeting summaries and action items will be documented and distributed by Kleinfelder for meetings where decisions or action items are 
generated. 

Task 7.2 – Work Schedule and Period of Performance 
Kleinfelder will prepare a detailed work schedule and submit it to WSAFCA for review and approval prior to the start of drilling 
operations. The work schedule will be submitted and approved within twenty (20) calendar days of contract award. 
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The standard work schedule will not exceed ten (10) hours per day, Monday through Friday. Overtime work will not be performed 
without prior written approval from WSAFCA and USACE in accordance with applicable local, state, and federal regulations. Hours of 
operation may be adjusted as needed based on WSAFCA direction, local noise ordinances, site access constraints, or field conditions. 

Period of Performance 
• Pre-drilling and project initiation activities will commence within five business days of task order award. 

• Field exploration for Group One borings will commence within 20 business days of task order award and will be completed within seventy-five 
(75) business days. 

• Field exploration for Group Two borings will commence within 20 business days following acquisition of the State Lands permit and will be 
completed within 40 business days. 

• Following completion of all laboratory testing, the draft Geotechnical Investigation Report will be completed within 30 business days and the 
final report within 40 business days. 

• All work under this task order will be completed within 290 business days of award. 

Assumptions  
• Schedule milestones are contingent on timely receipt of permits, and agency reviews. 

• Kleinfelder has prepared a preliminary schedule based on the proposed scope and our technical approach. Delays outside of Kleinfelder’s 
control due to permitting, weather, site access, biological finding, or cultural finding will not be included in the allotment of days. The Kleinfelder 
PM will coordinate with WSAFCA to document delays on the project schedule, update the schedule biweekly to drive the exploration program 
forward, and strategize with the project team and WSAFCA to overcome unanticipated delays. 

• Meetings may be conducted virtually unless stated above. 

• No additional recurring meetings beyond those listed above are required unless project conditions warrant. 

TASK 8 – GEOTECHNICAL DATA REPORT 

Kleinfelder will prepare a GDR that will include: 

• A summary of the pre-field coordination 

• A summary of site conditions and field investigation  

• A discussion of the laboratory testing 

• Figures:  

• Site vicinity map 

• Exploration location maps (of the final surveyed location) 

• Appendices: 

• Final boring logs  

• Laboratory test summary and reports (including drum analytical testing and receipts of IDW disposal) 

• Plots of laboratory test results for per boring   

• DFRs 

The OGC database will include a functional OGC map, laboratory results, surveyed locations (elevation and coordinates), and all 
applicable tables in OGC will be completed (i.e., geologic descriptions, water level, sample information, etc.). 

Assumptions 
• A draft geotechnical report and draft OGC database will be submitted to WSAFCA for review.  

• It is assumed that WSAFCA’s review comments will be provided to Kleinfelder within 10 working days of the draft GDR and OGC database.  

• Kleinfelder will coordinate with WSAFCA to address and close any comments within 10 working days after receiving WSAFCA review 
comments prior to submitting the final GDR and OGC to WSAFCA.  
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OPTIONAL TASK 9 – SCOUR SITE BOREHOLE 

Included in the RFP Addendum and revised cost proposal was a request for an optional borehole investigation at the site of an existing scour. 
We have scoped effort to complete one boring along the levee crown. Based on site location map of the scour, the site appears in accessible 
to a track rig and would require vegetation clearing and specialized drill equipment to access.  

Assumptions 
• The boring will be drilled from the levee crown to a depth of 140 feet below grade.

• The sampling schedule would be the same as the Primary borings using split spoon SPT, cal-mod, and thin-walled samplers.

• WSAFCA will provide all ROE permits and work with USACE to receive approval to amend the DIPP.

• The boring will be authorized at the same time as the field program so that County permitting and other pre-field coordination can be
completed concurrently.

• WSAFCA will provide laboratory assignments based on the boring field log. The assigned laboratory test methods and quantities will be the
same and similar to the laboratory described in the base scope.

• The laboratory data will be input into OGC and a final boring log will be incorporated in the GDR.



Table: D-1 Anticipated Level of Effort

ESTIMATED

DURATION

PM

PRINCIPA

L-IN-

CHARGE

ITR & QR

Safety & 

Health 

HSM

Safety & 

Health 

SSHO

BIOLOGIC

AL LEAD

BIOLOGIC

AL 

MONITOR

ARCHAEL

OGICAL 

LEAD

ARCHAEL

OGICAL 

MONITOR

LEAD FIELD 

GEOLOGIST 

and 

GEOTECHNI

CAL 

LOGGER

FIELD 

REPRESE

NTATIVE/ 

ENGINEER

ING STAFF

(Weeks)

4 0 1 0 0 0 0 0 0 10 0 15 2

4 0 0 4 10 0 0 0 0 40 0 58 2

2 0 0 1 1 0 0 0 0 8 16 28 2

1.4.1- State Lands 

Permit
2 0 0 0 0 0 0 0 0 2 4 8

1.4.2 - Right-of-Entry 0 0 0 0 0 0 0 0 0 0 0 0

1.4.3 - YCEHD Soil 

Boring Permits
2 0 0 0 0 0 0 0 0 4 32 38

1.4.4 - Central Valley 

RWQCB Coordination
2 0 0 0 0 0 0 0 0 4 8 14

4 0 2 0 0 0 0 0 0 2 8 16 2

8 0 1 1 3 0 0 0 0 4 24 41 2

0 0 0 0 0 0 0 120 720 0 0 840 12

0 0 0 0 0 52 732 0 0 0 0 784 12

20 0 2 1 3 0 0 0 0 4 8 38 1

36 0 2 20 30 0 0 0 0 700 560 1348 12

0 0 0 0 0 0 0 0 0 39 0 39 12
backfilling was predominately 

accounted for in Task 3

0 0 0 0 0 0 0 0 0 16 20 36 12

40 0 20 0 0 0 0 0 0 50 150 260 12

84 50 0 0 0 0 0 0 0 4 76 214 52

30 0 12 0 0 0 0 0 0 150 316 508 88. Geotechnical Data Report

TOTAL 

HOURS
NOTES

2. Mobilization and Demobilization

3. Geotechnical Drilling to Include Sampling

7. Project Management and Meetings

4

ESTIMATED HOURS

4. Grouting Holes and Site Repair

5. Investigation Waste-Derived Disposal

6. Laboratory Testing

1. Pre-Field Coordination

1.1 – Quality Control Plan

1.2 Accident Prevention Plan

1.3 Traffic Control Plan

1.4 - Permits

1.5 - DIPP

1.6 - Utility Clearance and Dig Alert Notification

1.7 - Archaeological and Tribal Monitoring

1.8 -OPTIONAL Biological Monitoring and 

Reporting

TASK SUBTASK
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EXHIBIT B 
 

Schedule of Performance 
 

Table 1 – Group 1 Deliverable Due Dates 

Group 1: Deliverable/Milestone 

Due Date (business days) 

After 
Award 

Before 
Fieldwork 

Begins 

After 
Fieldwork 

Begins 

After 
Fieldwork 
Completes 

After Lab 
Tests are 

Completed 

Accident Prevention Plan submitted 5 - - - - 
MTC Lab Approval Documentation 10 - - - - 
QCP, APP, Traffic Control Plan, and 
Work Schedule submitted approved 

15 - - - - 

USA Dig Alert Notification  5 
   

ROE/Permits/Biological/Archeological 
Surveys 15 5 - - - 

Fieldwork begins 20 - - - - 
Hammer Efficiency Rating 
Certification 

- 0 - - - 

Fieldwork completed - - 75 - - 
Backfill Completion Record (per 
boring) 

- - - 15 - 

Drum Waste Disposal Receipts - - - 15 - 
Waste Disposal Receipts - - - 15 - 
Laboratory Test Results - - - 20 - 
Final Boring Logs in OpenGround 
Cloud, Completed Database, 
Completed lab sheets in pdf format 

 
- 

 
- 

 
- - 20 

WSAFCA Review of Draft OGC 
Database and Borings Logs - - - - 15 

Final OGC Database and Boring Log 
Review Edits by Consultant - - - - 15 

Draft Geotechnical Investigation 
Report 

- - - - * 

Final Geotechnical Investigation 
Report 

- - - - * 

Final Biological Monitoring Report - - - 60  
• Activity falls under a Group 2 Deliverable Due Date 
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Table 2 – Group 2 Deliverable Due Dates 

Group 2: Deliverable/Milestone 

Due Date (business days) 

After 
Award 

Before 
Fieldwork 

Begins 

After 
Fieldwork 

Begins 

After 
Fieldwork 
Completes 

After Lab 
Tests are 

Completed 

Accident Prevention Plan submitted ** - - - - 
MTC Lab Approval Documentation ** - - - - 

QCP, APP, Traffic Control Plan, and 
Work Schedule submitted approved 

** - - - - 

USA Dig Alert Notification  5 
   

ROE/Permits/Biological/Archeological 
Surveys  180 

5 - - - 

State Lands Commission Permit 180 20    

Fieldwork begins 180 - - - - 

Hammer Efficiency Rating 
Certification 

- 0 - - - 

Fieldwork completed - - 40 - - 

Backfill Completion Record (per 
boring) 

- - - 15 - 

Drum Waste Disposal Receipts - - - 15 - 

Waste Disposal Receipts - - - 15 - 

Laboratory Test Results - - - 20 - 
Final Boring Logs in OpenGround 
Cloud, Completed Database, 
Completed lab sheets in pdf format 

 
- 

 
- 

 
- 

- 20 

WSAFCA Review of Draft OGC 
Database and Borings Logs - - - - 10 

Final OGC Database and Boring Log 
Review Edits by Consultant - - - - 10 

Draft Geotechnical Investigation 
Report 

- - - - 30 

Final Geotechnical Investigation 
Report 

- - - - 40 

Final Biological Monitoring Report - - - 60 - 
**Activity falls under Group 1 Deliverable Due Date 
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EXHIBIT C 
 

Cost Proposal



F. COST PROPOSAL

Line Item Description
Group Number

(If Applicable)
Quantity Unit of Measure Unit Cost Total Cost

1 Project Management 1 LS  $  158,010.00  $ 158,010.00 

2 Borehole Sampling (2F-26-001C) 1 1 EA  $    18,118.38  $ 18,118.38 

3 Borehole Sampling (2F-26-002C) 1 1 EA  $    20,706.72  $ 20,706.72 

4 Borehole Sampling (2F-26-003C) 1 1 EA  $    28,471.74  $ 28,471.74 

5 Borehole Sampling (2F-26-003A) (Companion) 1 1 EA  $    28,471.74  $ 28,471.74 

6 Borehole Sampling (2F-26-003b) (Companion) 1 1 EA  $    28,471.74  $ 28,471.74 

7 Borehole Sampling (2F-26-004C) 1 1 EA  $    25,883.40  $ 25,883.40 

8 Borehole Sampling (2F-26-005C) 1 1 EA  $    25,883.40  $ 25,883.40 

9 Borehole Sampling (2F-26-006C) 1 1 EA  $    25,883.40  $ 25,883.40 

10 Borehole Sampling (2F-26-007C) 1 1 EA  $    36,236.76  $ 36,236.76 

11 Borehole Sampling (2F-26-008C) 1 1 EA  $    36,236.76  $ 36,236.76 

12 Borehole Sampling (2F-26-009C) 1 1 EA  $    36,236.76  $ 36,236.76 

13 Borehole Sampling (2F-26-010C) 2 1 EA  $    31,060.08  $ 31,060.08 

14 Borehole Sampling (2F-26-011C) 2 1 EA  $    31,060.08  $ 31,060.08 

15 Borehole Sampling (2F-26-012W) 2 1 EA  $    25,883.40  $ 25,883.40 

16 Borehole Sampling (2F-26-013W) 2 1 EA  $    31,060.08  $ 31,060.08 

17 Borehole Sampling (2F-26-014C) 1 1 EA  $    23,295.06  $ 23,295.06 

18 Borehole Sampling (2F-26-015W) 1 1 EA  $    15,530.04  $ 15,530.04 

19 Borehole Sampling (2F-26-015A) (Companion) 1 1 EA  $    12,941.70  $ 12,941.70 

20 Borehole Sampling (2F-26-015B) (Companion) 1 1 EA  $    12,941.70  $ 12,941.70 

21 Borehole Sampling (2F-26-016W) 1 1 EA  $    23,295.06  $ 23,295.06 

22 Borehole Sampling (2F-26-017W) 2 1 EA  $    28,471.74  $ 28,471.74 

23 Borehole Sampling (2F-26-017A) (Companion) 2 1 EA  $    12,941.70  $ 12,941.70 

24 Borehole Sampling (2F-26-017B) (Companion) 2 1 EA  $    12,941.70  $ 12,941.70 

25 Borehole Sampling (2F-26-018W) 2 1 EA  $    28,471.74  $ 28,471.74 

26 Borehole Sampling (2F-26-019C) 1 1 EA  $    33,648.42  $ 33,648.42 

27 Borehole Sampling (2F-26-019W) 1 1 EA  $    28,471.74  $ 28,471.74 

28 Borehole Sampling (2F-26-020C) 1 1 EA  $    33,648.42  $ 33,648.42 

29 Borehole Sampling (2F-26-020W) 1 1 EA  $    28,471.74  $ 28,471.74 

30 Borehole Sampling (2F-26-021C) 1 1 EA  $    33,648.42  $ 33,648.42 

31 Borehole Sampling (2F-26-022C) 1 1 EA  $    33,648.42  $ 33,648.42 

32 Borehole Sampling (2F-26-023C) 1 1 EA  $    33,648.42  $ 33,648.42 

33 Borehole Sampling (2F-26-024C) 1 1 EA  $    33,648.42  $ 33,648.42 

34 Borehole Sampling (2F-26-024A) (Companion) 1 1 EA  $    12,941.70  $ 12,941.70 

35 Borehole Sampling (2F-26-024B) (Companion) 1 1 EA  $    12,941.70  $ 12,941.70 

36 Borehole Sampling (2F-26-025C) 1 1 EA  $    33,648.42  $ 33,648.42 

37 Borehole Sampling (2F-26-026C) 1 1 EA  $    33,648.42  $ 33,648.42 

38 Borehole Sampling (2F-26-027C) 1 1 EA  $    33,648.42  $ 33,648.42 

39 Borehole Sampling (2F-26-028C) 1 1 EA  $    33,648.42  $ 33,648.42 

40 Borehole Sampling (2F-26-029C) 1 1 EA  $    33,648.42  $ 33,648.42 

41 Atterberg Limit Test (ASTM D4318) 222 EA  $          245.00  $ 54,390.00 

42 Sieve Analysis (ASTM D6913) -

Using sizes No. 3/4", 3/8", 4, 10, 20, 40, 60, 100, 200

333 EA

 $          215.00 

 $ 71,595.00 

43 No. 200 Wash (ASTM D1140) 100 EA  $          120.00  $ 12,000.00 

44 Permeability (ASTM D2434) 30 EA  $          605.00  $ 18,150.00 

45 Organics (ASTM D2974, Method C) 25 EA  $          170.00  $ 4,250.00 

46 Moisture-Density (ASTM D7263) 56 EA  $ 62.00  $ 3,472.00 

47 CU Triaxial (ASTM 47677) with pore pressure 

measurements per confining pressure (3-point)

24 EA

 $      1,680.00  $ 40,320.00 

48 UU Triaxial (ASTM D2850) 3-point 40 EA  $          410.00  $ 16,400.00 

49 Erosion Function Apparatus (EFA) 16 EA  $      2,718.75  $ 43,500.00 

50 Archaeological and Tribal Monitor HR  $ 103,680.00 

51 Final Investigation Report 1 LS  $  140,330.00  $ 140,330.00 

 $ 1,719,551.41 

52 Biological Surveyor HR  $ 84,168.00 

53 Final Biological Monitoring Report 1 LS  $      3,888.00  $ 3,888.00 

 $ 88,056.00 

54 Borehole Sampling of Scour Site 1 EA  $ 58,717.44 

55 Archeological and Tribal Monitor HR  $ 2,178.00 

56 Biological Surveyor HR  $ 2,178.00 

 $ 63,073.44 

Total Cost

Optional Task 1

Total Cost

Optional Task 2

Total Cost

PROPOSAL CONTAINS CONFIDENTIAL, PROPRIETARY, TRADE SECRET INFORMATION: The proposal and supporting documentation contain confidential, 

proprietary and trade secret information and are not subject to public disclosure. Specifically, Kleinfelder’s scope, approach, pricing, costs, schedule, and key 

personnel information are protected from disclosure as confidential, proprietary and trade secret information.

EXHIBIT C
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EXHIBIT D 
 

CERTIFICATE OF COMPLIANCE WITH LABOR CODE § 3700 
[Labor Code § 1861] 

 
 I am aware of the provisions of Section 3700 of the Labor Code which require every 
employer to be insured against liability for workers’ compensation or to undertake self-insurance 
in accordance with the provisions of that code, and I will comply with such provisions before 
commencing the performance of the work of this contract. 
 
 
 
       KLEINFELDER, INC.  
 
 
       By:                                                  
       Steven Wiesner, PE,GE,Principal-In-Charge 
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EXHIBIT E 
 

LABOR COMPLIANCE 

 

1. PREVAILING WAGE 
A. The Work contemplated herein constitutes a public work within the meaning of 

Labor Code sections 1720 and 1771.  It shall be mandatory upon the Consultant and upon any 
Subcontractor, to pay not less than the said specified prevailing rates of wages to all workers 
employed by them under the Contract in accordance with Labor Code section 1774. The Director 
of the Department of Industrial Relations ("DIR") of the State of California has determined the 
general prevailing rate of wages of per diem wages in the locality in which the work is to be 
performed for each craft or type of worker needed to execute the Contract.  The Consultant 
acknowledges that it has examined the prevailing rate of per diem wages as established by the 
DIR.  Copies of the current schedules for prevailing wages are on file at the City of West 
Sacramento City Hall, 1110 W Capitol Avenue, West Sacramento, California and the contents of 
those schedules are incorporated herein as if set forth in full. The Consultant shall post a copy of 
the applicable prevailing wage determinations at each job site, along with any other work place 
posters required by law.  

B. WSAFCA will not recognize any claims for additional compensation because of the 
payment of prevailing wages.  The possibility of wage increases is one of the elements to be 
considered by the Consultant in determining its proposal, and will not under any circumstances 
be considered as the basis of a claim against WSAFCA. 

C. By executing this Contract Consultant warrants that it has registered with the 
Department of Industrial Relations in accordance with Labor Code section 1725.5. 

2. PREVAILING WAGE RECORDS 

A. The Consultant and each subcontractor shall keep an accurate payroll record 
which shows the name, address, social security number, correct work classification (in 
accordance with the wage decision), both straight and overtime worked each day and week, and 
hourly rate of pay, gross wages earned, deductions made and net wages paid to each 
journeyman, apprentice, worker or other employee paid by the Consultant/subcontractor in 
connection with the Work. These payroll records shall be certified and shall be made available at 
Consultant's principal office.  These records shall be maintained during the course of the Work.  
The Consultant and all subcontractors shall make the certified payroll records available for 
inspection by WSAFCA representatives upon request and shall permit such representatives to 
interview employees during the work hours on the job site. 

B. WSAFCA shall notify the Consultant in writing of any discrepancies or violations 
that are discovered during such inspections.  Written notification pursuant to this Section shall 
include the actions that will be necessary to resolve the discrepancies and/or violations.  The 
Consultant shall be held entirely responsible for the prompt resolution of all non-compliances with 
the prevailing wage laws, including those pertaining to all subcontractors and any lower-tier 
subcontractors. The Consultant shall forfeit as penalty to WSAFCA the amount specified by law 
for each calendar day or portion thereof for each worker (whether employed by the Consultant or 
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any subcontractor) paid less than the stipulated prevailing rates for any work done under the 
Contract in violation of the provisions of the Labor Code and in particular, Section 1775. 

C. To the extent applicable, Consultant and subcontractors shall maintain and furnish 
to the Department of Industrial Relations ("DIR"), a certified copy of each weekly payroll (but no 
less often than monthly), with a statement of compliance signed under penalty of perjury.  Such 
certified payroll reports shall be transmitted electronically to the DIR.  

 D. WSAFCA will not recognize any claims for additional compensation because of the 
payment of the prevailing wages.  The possibility of wage increases is one of the elements to be 
considered by the Consultant in entering into the Contract, and will not under any circumstances, 
other than delays caused by WSAFCA, or WSAFCA’s agents, be considered as the basis of a 
claim against WSAFCA. 
 
3. Labor Discrimination 

Attention is directed to Section 1735 of the Labor Code, which reads as follows: 

“No discrimination shall be made in the employment of persons 
upon public works because of their race, color, national origin or 
ancestry, physical handicap, mental condition, marital status, or sex 
of such person, except as provided in Section 12940 of the 
Government Code, and every General Contractor for public works 
violating this section is subject to all the penalties imposed for a 
violation of this chapter.” 

4 Eight-Hour Day Limitation 

(a) In accordance with the provisions of the Labor Code, and in particular, Sections 
1810 to 1815 thereof, inclusive, incorporated herein by reference, eight hours labor shall 
constitute a day's work, and no worker in the employ of Consultant, or any Subcontractor, doing 
or contracting to do any part of the work contemplated by the Contract, shall be required or 
permitted to work more than eight (8) hours in any one calendar day and forty (40) hours in any 
one calendar week in violation of those provisions; provided that subject to Labor Code Section 
1815, a worker may perform work in excess of either eight (8) hours per day or forty (40) hours 
during any one week upon compensation for all hours worked in excess of eight (8) hours per day 
or forty (40) hours during any one week at not less than one and one-half times the basic rate of 
pay. 

(b) The Consultant and each Subcontractor shall also keep an accurate record 
showing the names and actual hours worked of all workers employed by them in connection with 
the Contract.  This record shall be open at all reasonable hours to the inspection of WSAFCA.  It 
is hereby further agreed that, except as provided in (a) above, the Consultant shall forfeit as a 
penalty to WSAFCA the sum of twenty-five dollars ($25) for each worker employed in the 
performance of the Contract by the Consultant or by any of its Subcontractors for each calendar 
day during which such worker is required or permitted to labor more than eight (8) hours in and 
one calendar day and forty (40) hours in any one calendar week in violation of Sections 1810 
through 1815. 
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5. Compliance with State Requirements for Employment of Apprentices 

(a) The Consultant's attention is directed to Section 1777.5 of the Labor Code.  
Provisions of said Section pertaining to employment of registered apprentices are hereby 
incorporated by reference into this Contract.  As applicable, the Consultant or any Subcontractor 
employed by the Consultant in the performance of this Contract shall take such actions as 
necessary to comply with the provisions of Section 1777.5. 
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RESOLUTION 26-05-02 
 

A RESOLUTION OF THE BOARD OF DIRECTORS OF THE WEST SACRAMENTO AREA 
FLOOD CONTROL AGENCY AUTHORIZING A BUDGET APPROPRIATION OF $2,500,000 

TO THE FEDERAL FLOOD PROJECT (WO #41169) 
 
 

WHEREAS, the West Sacramento Area Flood Control Agency (WSAFCA/Agency) is 
aggressively engaged in an overall flood risk reduction program, titled the West Sacramento 
Levee Improvement Program, the purpose of which is to achieve a minimum level of 200-year 
flood protection for the City of West Sacramento (City); and 
 

WHEREAS, the West Sacramento Project (Federal Project) was authorized by the Water 
Infrastructure Improvements for the Nation Act in 2016; and 
 

WHEREAS, WSAFCA is performing work in kind to support geotechnical subsurface 
explorations, laboratory testing, and preparing a final report of findings for USACE erosion 
protection design for the Sacramento River North Levee 3E reach; and  
 

WHEREAS, Kleinfelder, Inc. provided a scope of work and budget in response to a 
Request for Proposal for geotechnical services; and 

 
WHEREAS, Kleinfelder, Inc. was selected by WSAFCA to provide geotechnical services 

in support of the Sacramento River North Levee 3E reach for the West Sacramento Improvement 
Project; and 
 

WHEREAS, work performed will be cost shared with the California Department of Water 
Resources (70% State, 30% WSAFCA) and will count towards the 35% non-federal cost share 
for the Federal Project. 
 

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the West 
Sacramento Area Flood Control Agency as follows:  

 
1. The Board hereby finds that the facts set forth in the recitals to the Resolution are true and 

correct and establish the factual basis for the Board’s adoption of this Resolution. 
2. The Board approves and authorizes a budget appropriation of $2,500,000 (contract 

$1,870,680, contingency $280,602, and staff time $348,718) to support geotechnical 
services of the West Sacramento Federal Project. 

3. The Board approved and authorizes a budget appropriation of $2,500,000 to work order 
41169. 

 
Sources: 
$   750,000 871-0000-3110   WSAFCA Capital Fund 
$1,750,000 871-9915-4440/871-41169-4440 DWR Contribution 
$2,500,000 TOTAL SOURCES 
 
Uses: 
$2,500,000 871-9915-5530/41169-5800  Sac River North Levee Proj Bgt 
$2,500,000 TOTAL USES 
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PASSED AND ADOPTED by the West Sacramento Area Flood Control on this 21st day 

of May 2026, by the following votes: 
 
AYES:   
NOES:   
ABSENT:  
ABSTAIN:  
 

___________________________________ 
Verna Sulpizio Hull, WSAFCA Chair 

ATTEST:       
 
____________________________________ 
Paul Dirksen Jr., General Manager/Secretary      
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REGULAR MEETING OF THE 
WEST SACRAMENTO AREA FLOOD CONTROL AGENCY  

April 16, 2025 
Minutes 

 
The meeting was called to order at 9:05 AM by Chair Sulpizio Hull. Vice Chair Dean and Director Alcala were also 
present. Chair Sulpizio presided. Also, in attendance were Acting General Manager Ryan Teves, clerk Jenn Nguyen, 
and Agency General Counsel Ralph Nevis. 
 
Entry No. 1 
Heard General Administration Functions as follows:  
  
A. Presentations by the Public for Matters not on the Agenda 
 

There were no presentations by the public. 
 
B. Monthly/YTD revenue and expenses  
 

Jenn Nguyen reported on the monthly revenue and expenses for February 2026. Fund 870’s starting balance 
was $13.4M. The Agency received $17k from interest earnings. Expenditures were $16k. Fund 870’s ending 
balance was $13.4M. Fund 871 had a starting balance of $26.4M. There was no revenue. Expenditures totaled 
$137k. The ending balance for fund 871 was $26.3M. The Agency’s combined cash position at the end of 
February was approximately $58.96M. As of 4/8/26, the cash position is approximately $58.7M.  
 
Staff is working on a second contract amendment with Willdan Financial for assessment administration services. 
The amendment will extend the contract an additional year to April 20, 2027 and increase the contract amount 
by $12,500. 

  
The Board acted on the Consent Agenda as follows: 
 
Entry No. 2 
Authorized the WSAFCA General Manager to renew the insurance policy with the California Association of Waters 
Companies Joint Powers Risk and Insurance Management Authority. 
 
Entry No. 3 
Adopted Resolution 26-04-01, appropriating $55,520 to WO#41167, approved the professional services contract 
amendment 5 with Blackburn Consulting, adding $298,106 to the contract, and authorized the General Manager or 
the Flood Protection Manager to execute the amendment and contract amendments up to 10% of the amendment 5  
value. 
 
Entry No. 4 
Approved the minutes of the March 19, 2026, West Sacramento Area Flood Control Agency meeting. 
 
MOTION:  Alcala   SECOND:  Dean  AYES:        Alcala, Dean, & Sulpizio Hull 
NOES:      None   ABSTAIN:  None  ABSENT:   None 
 
The consent agenda passed unanimously. 
 
The Board acted on the Regular Agenda as follows:  
 
Entry No. 6 
Becky Robertson presented a PowerPoint presentation on the Annual Comprehensive Financial Report (ACFR) for 
the Fiscal Year ending June 30, 2025 and year- end financial update for FY 2024/25. The Board accepted the 
presentation. 
 
Entry No. 7 
 
A. WSAFCA Project Updates 

 
Acting General Manager Ryan Teves reported on the WSAFCA project updates highlighting the following: Paul’s 
attendance at Cap-to-Cap, Community Academy, CVFPP 2027 Update, YBEL-North ribbon cutting event and 
closeout items, YBEL-S 60% permanent design review, Stone Lock design activities, UPRR SOW, Southport 
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Minutes approved as presented by a majority 
vote of the Agency on May 21, 2026. 
 
 
 
 
Jenn Nguyen, Clerk to the Agency  
 

long term management, SRNL design and activities, DWSC design charette, and City Council approval of a flood 
ordinance change.   

B. Director Comments 
  

None 
 

C. Adjourn 
  

The meeting adjourned at 9:48 AM. 
 

 
 
 
 
 
    _____  __ 
Paul Dirksen Jr., WSAFCA General Manager/Secretary 
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Flood Program Update 
 
May 21, 2026 
FINANCE 
 
As of 5/13/26, the Agency’s combined cash position is approximately $58.5M. 
 

 
PROJECTS 
 

 
SOUTHPORT LEVEE IMPROVEMENT PROJECT 
 
Real Estate Services:   The USACE has received credit packages for real estate for the levee, for the 
relocation of South River Road to Village Parkway, and for utility relocations.  The USACE is currently 
evaluating the acquisitions for Village Parkway as the South River Road relocation. 
 
Surveying Services:  The Southport Record of Survey was approved by DWR and has been submitted 
to Yolo County Surveyor for review and approval.   Mark Thomas is responding to comments from 
Yolo County and should final the Record of Survey soon. 
 
Borrow One Site:  The property continues to be farmed by Viera Farms.  Staff is extending the lease 
agreement for another year. Staff is currently exploring how this property could provide mitigation for 
the West Sacramento Levee Improvement Project.   
 
SOUTHPORT RESTORATION PROJECT 
 
Maintenance and Monitoring: The initial Southport Mitigation Area contractor, River Partners, has 
completed 6 years of initial monitoring and maintenance. WSAFCA staff have transitioned into the 
long-term management and maintenance of the Southport Mitigation Area with Helix Environmental 
Planning, Inc. for a five year period.  
 
Mitigation Crediting: WSAFCA is engaging California Department of Fish and Wildlife, U.S. Fish and 
Wildlife Service, US Army Corps of Engineers Regulatory Division, and National Marine Fisheries 
Service to close out the Southport EIP mitigation crediting. WSAFCA is also taking steps to set up a 
perpetual endowment to fund long term maintenance and encumber the mitigation area with a 
conservation easement. WSAFCA is meeting with the City’s investment manager to get feedback on 
endowment calculations and other due diligence related items. These steps will allow for much 
needed advanced mitigation credits from Southport for future West Sacramento levee improvement 
projects.  
 
NORTH AREA PROJECT CLOSEOUT – We found out that two additional corrective grant deeds need to 
be completed.     The I St. draft record of survey (ROS) has been submitted for review.  The ROS will 
be updated with the remaining acquisitions which will also inform the legal description of the project’s 
SSJDD joint use agreement. 
 
FEDERAL PROJECT 
 
Project Partnership Agreement (PPA): The PPA was executed September 7, 2022, with a total project 
cost of $1,173,819,000 shared 65% ($762,892,000) federal and 35% (410,837,000) non-federal (NF).  



Flood Protection Program 
Progress Report 

 
 
 
 

Page 2 of 5 
 

The USACE completed a total project cost update for the West Sacramento Project in 2025.    The 
new cost estimate for the West Sacramento Levee Improvement Project is 2.052 billion.   The NF 
share includes the estimated 5% cash requirement ($102,600,000), estimated LERRDs 
($501,887,500) and estimated In-Kind Credit ($155,480,000).  The In-Kind Credit can be in the form 
of Section 221 Credit or WIK Credit, described below.  All of the non-federal costs are shared 70% 
($536,850,125) State, 30% ($227,997,405) WSAFCA.   
 

5% CASH:  To date, approximately $10 million has been provided to meet the 5% cash 
requirement.    The Agency expects to receive a new cash request letter from the USACE in April 
for federal funds received in FY 24/25.   
 
LANDS, EASEMENTS, RIGHT-OF-WAY, RELOCATIONS AND DAMAGES (LERRDS) CREDIT:  The first 
non-221 LERRDs credit package was submitted to the Corps for YBEL-N/S in the amount of 
$237,038.  This was for soft costs only as no land needed to be acquired for either reach.  Staff 
continues to meet with the USACE real estate branch every month to discuss crediting packages 
and the activities that are eligible for LERRDs credit.  
 
SECTION 221 CREDIT:  Total credit submitted to the Corps to date is $186.1 million.  Packages #1 
and #2 for Southport construction were submitted for a total of $131.35 million.  Packages #1 & 
#2 for Southport LERRDs were submitted totaling $54.7 million. Additional credit packages for 
construction, real estate, and other costs (claims) will be submitted in the coming months. 
 
WORK IN KIND (WIK) CREDIT:  The Agency has submitted just over $6.8 million in WIK credit to the 
Corps for project management and consultant services for design of YBEL-S and YBEL-N, and 
PED work on SRNL and Stone Lock.  WIK packages are submitted quarterly, and the above 
amount represents the total from packages submitted through March 31, 2025. The next WIK 
package will cover the quarter for work performed through June 30, 2025. 

 
Yolo Bypass East Levee South (YBEL-S) Project – Nordic ($4M): The USACE placed RSP on the 
waterside slope up to the ordinary high water mark and hydroseeded the remainder of the waterside 
slope in preparation for winter rains.    The USACE has determined that a permanent solution needs 
to follow their emergency repairs.   The USACE is advancing a design to 65% and we have received 
and completed review of the design plans this past month. Additional work being designed will include 
re-grading the water and land side of the levee, constructing permanent maintenance access roads, 
and constructing a roadside drainage swale that will mitigate landside runoff from inundating 
maintenance roads during rain events. WSAFCA is also leading design of a drainage feature that will 
connect to the city’s storm drain system. 
 
Yolo Bypass East Levee North (YBEL-N) Project – Odin ($9.5M): . WSAFCA hosted a “ribbon cutting” 
event and welcomed Congresswoman Matsui, City Mayor, USACE Colonel McTighe, and several 
key partners to the project. The new PGE pole and transformer to energize the pump station was 
installed. Maintenance staff, including RD-900 and USACE staff are running testing and operations 
of the pumps.  
 
Sacramento River North Levee (SRNL) Design: WSAFCA, its contractors and the State provided 
comments on the 65% design set and the USACE has responded to comments and incorporated 
some changes to the design.    The USACE is moving forward with the project design, and we are 
discussing design and construction options as well as project risks.  We have increased our 
coordination with the design team working on the C St Bridge (I St. Bridge Replacement). 
 

GEOTECH:  WSAFCA and BCI meet monthly to discuss design changes.   Due to comments on 
the 60% design, additional borings were requested where the levee will be re-aligned waterward, 
near and upriver from the Brodrick Boat Ramp. Those investigative borings were completed the 
week of February 9, 2026. Laboratory results related to soils characterization and consolidation 
are continuing to come in.   
 
ENVIRONMENTAL SITE ASSESSMENT: Ninyo and Moore completed a preliminary evaluation of the 
Sacramento River West North Levee, including a database search for contaminated properties, 
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site walk and review of permitting and construction records.  The results indicate that where there 
has been an illegal release, the site has been remediated or is being remediated. 
 
Environmental Compliance: WSAFCA has begun environmental compliance activities related to 
the California Environmental Quality Act (CEQA). WSAFCA’s contractor, GEI, will prepare the  
CEQA document, an Initial Study, while USACE will prepare the National Environmental Policy 
Act (NEPA) document, a Supplemental Environmental Assessment. WSAFCA and GEI are 
working closely with USACE to reduce duplicative efforts and align the analysis in the CEQA and 
NEPA documents. USACE has experienced a significant NEPA delay and expects a Final, 
Supplemental Environmental Assessment in summer of 2027. WSAFCA has advanced the CEQA 
document as far as possible, but will track the summer 2027 NEPA timeline for consistency 
purposes. WSAFCA and USACE are exploring options for compensatory mitigation, with options 
ranging from acquiring new property, attempting to repurpose existing lands or utilizing mitigation 
banks.  
 
SURVEY: DWR has completed a land net for Contract 1S, based on surveying products provided 
to them by WSAFCA’s past contractor REY. WSAFCA is in the process of selecting a new 
contractor to continue to support survey work for real estate rights in the SNRL reach. Surveying 
work of the deep water ship channel import borrow materials has been completed. The project 
team is reviewing the available quantities and working on gathering samples for testing to 
determine material suitability for levee fill requirements. 
 
REAL ESTATE:  Although real property acquisition hasn’t commenced, staff met with the city’s real 
estate manager to discuss the real property acquisitions that were or are being secured for the I 
St. Bridge Project, because the new bridge will intercept the SRNL levee.   This means that less 
real estate acquisitions will be needed for the flood risk reduction project Staging areas for 
Contract 1S have been selected by WSAFCA and DWR after positive discussions with private 
and public entities in the project area.  
 
UTILITIES: WSAFCA staff have been coordinating with utility owners along the entire stretch of the 
levee project with completion of the A and B utility letters. Confirmation from all utilities has 
identified the presence and potential conflicts that will need to be either relocated or removed 
from the levee. These utility relocations will potentially impact the Boat Ramp, fiber optic utility 
owners, PGE, ATT, and city services. WSAFCA staff are waiting for confirmation from USACE to 
proceed with the relocation package of impacted utility owners. 

 
Stone Lock Preliminary Engineering and Design 
A 10% design submittal was received and reviewed by WSAFCA staff to evaluate the design 
standards for the project improvements. Geotechnical borings are complete and the Geotechnical 
Basis of Design Report (GBOD) is being drafted for the project design. A Value Engineering (VE) 
study occurred from May 11 to May 15 to assess the viability of more cost effective design alternatives 
than the concrete barrier design in the 10% submittal. WSAFCA staff will provide a update next 
meeting on the expected path forward after the VE.  
 
Sacramento River North Levee 3E (SRNL) Erosion Protection Project: WSAFCA opened bids from 
consultants to begin geotechnical investigation and drilling operations. A contract will be awarded this 
month and anticipate starting field work to collect soil samples along the five-mile stretch of levee 
along the Sacramento River by mid-June. WSAFCA is coordinating closely with USACE, 
stakeholders, and impacted owners in preparation of the contractor mobilizing equipment to the 
jobsite.  
 
 
Federal Appropriations: To date the Corps has received $154.41 million for the West Sacramento 
Project. 
 

PRE-FY22: $3.9 million 
FY22: $25.288 million = $17.9 million E&WD Bill + $7.388 million USACE Work Plan 
FY23: $72.464 million = $72.313 million E&WD Bill + $151,297 transfer from prior project 
FY24: $52.758 million E&WD Bill 
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FY25: No Construction Funding for FY 2025 
FY 26: No construction funding in EPW 

 
WSAFCA FEDERAL LOBBYING (VSA) –  
 
Weekly coordination with Van Scoyoc Associates to follow pertinent legislation, including Energy and 
Water Bill and Water Resource Development Act (WRDA).    We are working on a strategy and 
schedule to ensure continued federal funding.  Below is a summary of the discussions and work.   
 

o Debriefed and coordinated strategic follow-ups from the virtual meeting with Stacey 
Brown of the Office of the Assistant Secretary for Civil Works that took place on Friday, 
January 30th.  
 

o Confirmed April 16-17 at dates for Congressional and Agency meetings for GM 
Dirksen. Cap-to Cap events and activities will be taking place from April 18-21.  

 
o Drafted and sent a letter of support from WSAFCA’s Congressional Delegation (Rep. 

Matsui and Sens. Padilla and Schiff) to USACE leadership for FY26 Work Plan funding 
for the West Sacramento project ($45 million) included with the FY26 Energy and 
Water Appropriations measure. 
 

o Drafted a letter of support for GM Dirksen’s review to be used as a template for the City 
of West Sacramento and other regional partners as WSAFCA submits their CDS 
request to Sens. Padilla and Schiff’s offices.  

o Alerted GM Dirksen about the House T&I and Senate EPW Committees WRDA 2026 
hearings being held the week of February 23 with Adam Telle and Lt. Gen. William 
Graham as witnesses. “Questions for the record” were also discussed as it pertains to 
these hearings and the funding of the West Sacramento Flood Control Project within 
the FY27 Budget.  

o Alerted GM Dirksen about a major reform document expected to be produced by the 
ASA(CW)’s office related to operations of the Corps. There are 30 to 50 proposed 
reforms anticipated, with the document likely being released in New Orleans the week 
of February 23. 

o Provided GM Dirksen with further details about the President’s State of the Union 
Address, set for Tuesday, Feb. 24th and while not definitive, it is hoped that the FY27 
White House Budget will be released sometime in March. 

o In general, the group discussed the current federal landscape, emerging political 
developments, and strategies and actions moving forward to advance the West 
Sacramento flood control project.  

 
DEEP WATER SHIP CHANNEL EAST DRAINAGE REPAIR PROJECT – Credit package is being prepared to 
submit to the Corps. 
 
PUBLIC RELATIONS 
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WSAFCA is working on updates to the website that will include project information, a GIS dashboard 
with completed and future projects and a GIS address search tool for searching the FEMA Flood 
Hazard Layer in West Sacramento.   
 
FLOOD INSURANCE 
 
National Flood Insurance Program (NFIP) – Nothing to report. 
 
FLOOD PLAIN ADMINISTRATION 
 
Floodplain Management –  A proposed amendment to the Floodplain Management Municipal Code 
regarding manufactured homes in certain flood zones to remove outdated language to align with the 
new standards was presented to the Planning Commission on February 19, 2026. The Commission 
unanimously recommended approval of the amendment to the City Council. The ordinance will be 
presented to the City Council for its first reading at the March 18, 2026 meeting. The second reading 
is scheduled for the April 15, 2026 Council Meeting. 
 
EMERGENCY PREPAREDNESS 
 
Emergency Preparation/Flood Season Coordination – The next quarterly Emergency 
Management and Flood Protection collaboration meeting scheduled on June 10, 2026 has been 
postponed to a further date.  
 
COORDINATION WITH OTHER ACTIVITIES 
 
Regional Flood Management Plan – Regular meetings are ongoing. We are working on closing out 
the RFMP 3 grant and will begin using the RFMP 4 contract in the new year (2026). 
 
FUTURE 
 
June 18, 2026 – WSAFCA Board Meeting 
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	1. SCOPE OF SERVICES:
	A. Consultant shall do all work, attend all meetings, produce all reports and carry out all activities necessary to completion of the services described in the Scope of Services, attached hereto and incorporated herein by this reference as Exhibit “A”...
	B. Consultant enters into this Contract as an independent contractor and not as an employee of WSAFCA.  The Consultant shall have no power or authority by this Contract to bind WSAFCA in any respect.  Nothing in this Contract shall be construed to be ...
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	2. TERM OF CONTRACT
	A. The services of Consultant are to commence upon execution of this Contract by WSAFCA, and shall be undertaken and completed per subsequent Notices to Proceed issued by WSAFCA. The term of this Contract, subject to termination as set forth in Sectio...
	B. Consultant’s failure to complete work in accordance with the Schedule of Performance may result in delayed compensation as described in Section 3.
	C. WSAFCA General Manager or his or her designee may, by written instrument signed by the Parties, extend the duration of this Contract for a period of two (2) additional two (2) year extensions in the manner provided in Section 5, provided that the e...

	3. COMPENSATION:
	A. The Consultant shall be paid monthly for the actual fees, costs and expenses but in no event shall total compensation exceed $388,910.00 without WSAFCA’s prior written approval. Consultant's fees shall be as specified in the Schedule of Fees, which...
	B. Said amount shall be paid upon submittal of a monthly billing showing completion of the tasks that month.  Consultant shall furnish WSAFCA with invoices for all expenses as well as for all materials authorized by this Contract.  The invoices shall ...
	C. If the work is halted at the request of the WSAFCA, compensation shall be based upon the proportion that the work performed bears to the total work required by this Contract, subject to Section 4.

	4. TERMINATION:
	6. EXTENSIONS OF TIME:
	7. PROPERTY OF WSAFCA:
	8. COMPLIANCE WITH ALL LAWS:
	9. WARRANTIES AND RESPONSIBILITIES - CONSULTANT:
	10. SUBCONTRACTING:
	11. ASSIGNABILITY:
	12. INTEREST IN CONTRACT:
	13. MATERIALS CONFIDENTIAL:
	14. LIABILITY OF CONSULTANT-NEGLIGENCE:
	15. INDEMNITY AND LITIGATION COSTS:
	16. CONSULTANT TO PROVIDE INSURANCE:
	A. Consultant shall not commence any work before obtaining, and shall maintain in force at all times during the duration and performance of this Contract, the policies of insurance specified in this Section.  Such insurance must have the approval of W...
	B. Prior to execution of this Contract and prior to commencement of any work, the Consultant shall furnish WSAFCA with certificates of insurance and copies of endorsements providing evidence of coverage for all policies required by the Contract.  The ...
	1. Worker’s Compensation and Employer’s Liability Insurance
	a. Worker’s Compensation - Insurance to protect the Consultant, its contractors and subcontractors from all claims under Worker’s Compensation and Employer’s Liability Acts, including Longshoremen’s and Harbor Worker’s Act (“Acts”), if applicable.  Su...
	b. Consultant shall provide a Waiver of Subrogation endorsement in favor of WSAFCA, its officers, officials, employees, agents and volunteers for losses arising from work performed by the Consultant.
	2. Commercial General Liability Insurance
	i. Endorsement equivalent to CG 2010 0714 naming WSAFCA, its officers, officials, employees, agents, and volunteers as additional insureds. The endorsement shall contain no special limitations on the scope of protection afforded to WSAFCA, its officer...
	ii. Endorsement stating insurance provided to WSAFCA shall be primary as respects WSAFCA, its officers, officials, employees and any insurance or self insurance maintained by WSAFCA, its officers, officials, employees or volunteers shall be in excess ...
	iii. Provision or endorsement stating that the Consultant’s insurance shall apply separately to each insured against whom claim is made or suit is brought, except with respect to the limits of the insurer’s liability.

	4. Professional Liability.  The Consultant and its contractors and subcontractors shall secure and maintain in full force, during the term of this Contract and for five years thereafter, professional liability insurance policies appropriate to the res...
	C. In addition to any other remedy WSAFCA may have, if Consultant fails to maintain the insurance coverage as required in this Section, WSAFCA may obtain such insurance coverage as is not being maintained, in form and amount substantially the same as ...
	D. No policy required by this Contract shall be suspended, cancelled, terminated by either party, or reduced in coverage or in limits unless Consultant has provided thirty (30) days prior written notice by certified mail, return receipt requested, to ...
	E. Any deductibles or self-insured retentions in excess of $10,000 must be declared to, and approved by, WSAFCA.

	17. MISCELLANEOUS PROVISIONS:
	A. Consultant shall keep itself fully informed of, shall observe and comply with, and shall cause any and all persons, firms or corporations employed by it or under its control to observe and comply with, applicable federal, state, county and municipa...
	B. Consultant shall not engage in unlawful employment discrimination.  Such unlawful employment discrimination includes, but is not limited to, employment discrimination based upon a person’s race, religious creed, color, national origin, ancestry, ph...
	C. Consultant shall maintain and make available for inspection by WSAFCA and its auditors accurate records of all of its costs, disbursements and receipts with respect to any work under this Contract.  Such inspections may be made during regular offic...
	D. This Contract constitutes the entire agreement between the parties relative to the services specified herein and no modification hereof shall be effective unless and until such modification is evidenced by a writing signed by both parties to this C...
	E. All notices that are required to be given by one party to the other under this Contract shall be in writing and shall be deemed to have been given if delivered personally or enclosed in a properly addressed envelope and deposited in a United States...
	F. This Contract shall be interpreted and governed by the laws of the State of California.
	G. Any action arising out of this Contract shall be brought and maintained in Yolo County California, regardless of where else venue may lie.
	H. In any action brought by either party to enforce the terms of this Contract, each party shall be bear responsibility for its attorney’s fees and all costs regardless of whether one party is determined to be the prevailing party.
	I.  ELECTRONIC TRANSMISSION OF CONTRACT AND SIGNATURE. By electronically signing this document in electronic form, Parties agree that this Agreement may be transmitted and signed electronically by all Parties, and that such signatures shall have the s...
	1. PREVAILING WAGE

	A. The Work contemplated herein constitutes a public work within the meaning of Labor Code sections 1720 and 1771.  It shall be mandatory upon the Consultant and upon any Subcontractor, to pay not less than the said specified prevailing rates of wages...
	B. WSAFCA will not recognize any claims for additional compensation because of the payment of prevailing wages.  The possibility of wage increases is one of the elements to be considered by the Consultant in determining its proposal, and will not unde...
	C. By executing this Contract Consultant warrants that it has registered with the Department of Industrial Relations in accordance with Labor Code section 1725.5.

	2. PREVAILING WAGE RECORDS
	A. The Consultant and each subcontractor shall keep an accurate payroll record which shows the name, address, social security number, correct work classification (in accordance with the wage decision), both straight and overtime worked each day and we...
	B. WSAFCA shall notify the Consultant in writing of any discrepancies or violations that are discovered during such inspections.  Written notification pursuant to this Section shall include the actions that will be necessary to resolve the discrepanci...
	C. To the extent applicable, Consultant and subcontractors shall maintain and furnish to the Department of Industrial Relations ("DIR"), a certified copy of each weekly payroll (but no less often than monthly), with a statement of compliance signed un...
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	WEST SACRAMENTO AREA FLOOD CONTROL AGENCY AGENDA REPORT
	OBJECTIVE
	RECOMMENDED ACTION
	ANALYSIS
	Alternatives
	Staff recommends that the WSAFCA Board approve the professional services contract with Kleinfelder to provide geotechnical engineering services for the SRNL 3E project. Alternatively, the Board may elect not to approve the contract and direct staff to...
	Coordination and Review

	ATTACHMENTS

	FLO26-157 Kleinfelder SRNL 3E - Contract with Exhibits.pdf
	ADPBE7A.tmp
	1. SCOPE OF SERVICES:
	A. Consultant shall do all work, attend all meetings, produce all reports and carry out all activities necessary to completion of the services described in Exhibit “A” as the Consultant’s proposal and the Scope of Work, attached hereto and incorporate...
	B. Consultant enters into this Contract as an independent contractor and not as an employee of WSAFCA.  The Consultant shall have no power or authority by this Contract to bind WSAFCA in any respect.  Nothing in this Contract shall be construed to be ...
	C. The Consultant agrees it has satisfied itself by its own investigation and research regarding the conditions affecting the work to be done and labor and materials needed, and that its decision to execute this Contract is based on such independent i...

	2. TERM OF CONTRACT
	A. The services of Consultant are to commence upon execution of this Contract by WSAFCA, and shall be undertaken and completed in accordance with the Schedule of Performance attached hereto and incorporated herein by this reference as Exhibit “B” and ...
	C. WSAFCA General Manager or his or her designee may, by written instrument signed by the Parties, extend the duration of this Contract for two (2) additional one-year extensions in the manner provided in Section 5, provided that the extension does no...

	3. COMPENSATION:
	A. The Consultant shall be paid monthly for the actual fees, costs and expenses  for all time and materials required and expended, but in no event shall total compensation exceed One Million Eight Hundred Seventy Thousand Six Hundred Eighty dollars ex...
	B. Said amount shall be paid upon submittal of a monthly billing showing completion of the tasks that month.  Consultant shall furnish WSAFCA with invoices for all expenses as well as for all materials authorized by this Contract.  The invoices shall ...
	C. If the work is halted at the request of WSAFCA, compensation shall be based upon the proportion that the work performed bears to the total work required by this Contract, subject to Section 4.
	D. It is agreed by the parties to this Contract that time is of the essence. In the event all the Work is not completed before or upon the expiration of the time limit as set in the Request for Proposals, Contract, and/or Progress Schedule, or within ...
	(1) In addition, WSAFCA shall have the right to charge to the Consultant and to deduct from the final or progress payments for the Work the actual cost to WSAFCA of legal, engineering, inspection, superintendence, and other expenses, which are directl...
	(a) Exclusions


	4. TERMINATION:
	6. EXTENSIONS OF TIME:
	7. PROPERTY OF WSAFCA:
	8. COMPLIANCE WITH ALL LAWS:
	9. WARRANTIES AND RESPONSIBILITIES - CONSULTANT:
	10. SUBCONTRACTING:
	11. ASSIGNABILITY:
	12. INTEREST IN CONTRACT:
	13. MATERIALS CONFIDENTIAL:
	14. LIABILITY OF CONSULTANT-NEGLIGENCE:
	15. INDEMNITY AND LITIGATION COSTS:
	16. CONSULTANT TO PROVIDE INSURANCE:
	A. Consultant shall not commence any work before obtaining, and shall maintain in force at all times during the duration and performance of this Contract, the policies of insurance specified in this Section.  Such insurance must have the approval of W...
	B. Prior to execution of this Contract and prior to commencement of any work, the Consultant shall furnish WSAFCA with certificates of insurance and copies of endorsements providing evidence of coverage for all policies required by the Contract.  The ...
	1. Worker’s Compensation and Employer’s Liability Insurance
	a. Worker’s Compensation - Insurance to protect the Consultant, its contractors and subcontractors from all claims under Worker’s Compensation and Employer’s Liability Acts, including Longshoremen’s and Harbor Worker’s Act (“Acts”), if applicable.  Su...
	b. Consultant shall provide a Waiver of Subrogation endorsement in favor of WSAFCA, its officers, officials, employees, agents and volunteers for losses arising from work performed by the Consultant.
	2. Commercial General Liability Insurance
	i. Endorsement equivalent to CG 2010 0714 naming WSAFCA, its officers, officials, employees, agents, and volunteers as additional insureds. The endorsement shall contain no special limitations on the scope of protection afforded to WSAFCA, its officer...
	ii. Endorsement stating insurance provided to WSAFCA shall be primary as respects WSAFCA, its officers, officials, employees and any insurance or self-insurance maintained by WSAFCA, its officers, officials, employees or volunteers shall be in excess ...
	iii. Provision or endorsement stating that the Consultant’s insurance shall apply separately to each insured against whom claim is made or suit is brought, except with respect to the limits of the insurer’s liability.

	4. Professional Liability.  The Consultant and its contractors and subcontractors shall secure and maintain in full force, during the term of this Contract and for five years thereafter, professional liability insurance policies appropriate to the res...
	C. In addition to any other remedy WSAFCA may have, if Consultant fails to maintain the insurance coverage as required in this Section, WSAFCA may obtain such insurance coverage as is not being maintained, in form and amount substantially the same as ...
	D. No policy required by this Contract shall be suspended, cancelled, terminated by either party, or reduced in coverage or in limits unless Consultant has provided thirty (30) days prior written notice by certified mail, return receipt requested, to ...
	E. Any deductibles or self-insured retentions in excess of $10,000 must be declared to, and approved by, WSAFCA.

	17. MISCELLANEOUS PROVISIONS:
	A. Consultant shall keep itself fully informed of, shall observe and comply with, and shall cause any and all persons, firms or corporations employed by it or under its control to observe and comply with, applicable federal, state, county and municipa...
	B. Consultant shall not engage in unlawful employment discrimination.  Such unlawful employment discrimination includes, but is not limited to, employment discrimination based upon a person’s race, religious creed, color, national origin, ancestry, ph...
	C.      Consultant shall maintain and make available for inspection by WSAFCA and its auditors accurate records of all of its costs, disbursements and receipts with respect to any work under this Contract.  Such inspections may be made during regular ...
	D. This Contract constitutes the entire agreement between the parties relative to the services specified herein and no modification hereof shall be effective unless and until such modification is evidenced by a writing signed by both parties to this C...
	E. All notices that are required to be given by one party to the other under this Contract shall be in writing and shall be deemed to have been given if delivered personally or enclosed in a properly addressed envelope and deposited in a United States...
	F. This Contract shall be interpreted and governed by the laws of the State of California.
	G. Any action arising out of this Contract shall be brought and maintained in Yolo County California, regardless of where else venue may lie.
	H. In any action brought by either party to enforce the terms of this Contract, each party shall be bear responsibility for its attorney’s fees and all costs regardless of whether one party is determined to be the prevailing party.
	I.  ELECTRONIC TRANSMISSION OF CONTRACT AND SIGNATURE. By electronically signing this document in electronic form, Parties agree that this Agreement may be transmitted and signed electronically by all Parties, and that such signatures shall have the s...
	1. PREVAILING WAGE

	A. The Work contemplated herein constitutes a public work within the meaning of Labor Code sections 1720 and 1771.  It shall be mandatory upon the Consultant and upon any Subcontractor, to pay not less than the said specified prevailing rates of wages...
	B. WSAFCA will not recognize any claims for additional compensation because of the payment of prevailing wages.  The possibility of wage increases is one of the elements to be considered by the Consultant in determining its proposal, and will not unde...
	C. By executing this Contract Consultant warrants that it has registered with the Department of Industrial Relations in accordance with Labor Code section 1725.5.

	2. PREVAILING WAGE RECORDS
	A. The Consultant and each subcontractor shall keep an accurate payroll record which shows the name, address, social security number, correct work classification (in accordance with the wage decision), both straight and overtime worked each day and we...
	B. WSAFCA shall notify the Consultant in writing of any discrepancies or violations that are discovered during such inspections.  Written notification pursuant to this Section shall include the actions that will be necessary to resolve the discrepanci...
	C. To the extent applicable, Consultant and subcontractors shall maintain and furnish to the Department of Industrial Relations ("DIR"), a certified copy of each weekly payroll (but no less often than monthly), with a statement of compliance signed un...
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